

POWERACT CONSULTING

Leading a Cultural & Values Transformation on journi

A Practical User Guide

SIPOC, Techniques & RACSI per Task and Step · Tracking Dashboard · Simulated Data Walkthrough

Case Study: Cedarbrook Health Network — “Project Concord,” a 24-month Just Culture transformation

Built on journi’s Framework Interaction Map v2.1

Frameworks referenced: Lewin’s Change Management Model · Prosci ADKAR · Bridges’ Transition Model · Kübler-Ross Change Curve

Version 1.0 · September 2026 · Confidential

Table of Contents

Executive Summary.....	5
1. Introduction.....	5
1.1 Purpose.....	5
1.2 Who This Guide Is For.....	5
1.3 How This Guide Maps to journi’s TPL-CULT-7 Template.....	6
2. Getting Started in journi.....	6
2.1 Core Modules for a Cultural Transformation.....	6
2.2 The Justified-Change-Pattern Rule.....	6
2.3 journi’s Computed Metrics for This Archetype.....	7
2.4 Cross-Reference Note.....	7
3. The Four Frameworks — Quick Primer, Re-Weighted for a Cultural Change.....	7
3.1 Lewin’s Change Management Model (Unfreeze / Change / Refreeze).....	7
3.2 Prosci ADKAR (Awareness, Desire, Knowledge, Ability, Reinforcement).....	7
3.3 Bridges’ Transition Model (Ending, Neutral Zone, New Beginning) — dominant framework.....	7
3.4 Kübler-Ross Change Curve (Denial, Anger/Resistance, Exploration, Commitment) — dominant framework.....	8
3.5 The Program / Change-Manager / Joint Task-Nature Tag.....	8
4. Process Map.....	8
4.1 The 35 Tasks Across journi’s E2E-CULT Chain.....	8
5. Month-by-Month Implementation Timeline.....	11
5.1 Phase 1 — Diagnosis (Months 1-3).....	11
5.2 Phase 2 — Target Values Design (Months 2-5).....	11
5.3 Phase 3 — Leadership Modeling & Reinforcement Build (Months 4-8).....	12
5.4 Phase 4 — Pilot Cohort (Months 7-12).....	12
5.5 Phase 5 — Organization-Wide Rollout (Months 11-17).....	12
5.6 Phase 6 — Reinforcement Through Skepticism (Months 15-22).....	13
5.7 Phase 7 — Institutionalization (Months 20-24, open-ended beyond).....	13
6. Detailed Phase Playbooks — SIPOC, Timeline, Tasks, Steps & RACSI.....	14

6.1 Phase 1 — Diagnosis (Months 1-3).....	14
6.2 Phase 2 — Target Values Design (Months 2-5).....	18
6.3 Phase 3 — Leadership Modeling & Reinforcement Build (Months 4-8).....	23
6.4 Phase 4 — Pilot Cohort (Months 7-12).....	28
6.5 Phase 5 — Organization-Wide Rollout (Months 11-17).....	33
6.6 Phase 6 — Reinforcement Through Skepticism (Months 15-22).....	38
6.7 Phase 7 — Institutionalization (Months 20-24, open-ended beyond).....	42
7. What to Track — By Cadence.....	47
7.1 Daily.....	47
7.2 Weekly.....	47
7.3 Monthly.....	48
7.4 Quarterly.....	48
7.5 Escalation Thresholds.....	48
7.6 Monthly Dashboard — What a Healthy Month Looks Like.....	48
8. Simulated Data Walkthrough — Project Concord.....	49
8.1 Reading the Simulation.....	49
9. Exception Playbook — Six Patterns Specific to Cultural Change.....	50
9.1 Exception E1 — Values Espoused But Not Modeled by Leadership (Say-Do Gap)....	50
9.2 Exception E2 — Divergence Pattern: High Awareness, Zero Behavior Change.....	53
9.3 Exception E3 — Backlash / Cynicism Spike at Org-Wide Rollout.....	55
9.4 Exception E4 — Star Performer Exempted from New Values.....	57
9.5 Exception E5 — Merger/Reorg Interrupts the Culture Program.....	59
9.6 Exception E6 — Regression After Sponsor Departure or Turnover.....	61
10. Governance & Reporting Cadence.....	63
10.1 Steering Committee.....	63
10.2 Divergence Review Board.....	64
10.3 Charter Registry Review Cadence.....	64
10.4 Board Reporting.....	64
10.5 Escalation Chain.....	64
10.6 Reporting Ownership Summary.....	64

Appendix — Quick Reference.....	65
A.1 Role Legend.....	65
A.2 RACSI Legend.....	65
A.3 Task-Nature Tag Legend.....	65
A.4 Blank Monthly Tracker Template.....	66
A.5 Consolidated Tool Reference.....	66
A.6 Recommended Reading Order by Role.....	67
A.7 FAQ.....	67
A.8 Glossary.....	68
A.9 Technique Reference.....	69
A.10 Charter Registry Cross-Reference.....	73
A.11 Month-by-Month Operational Calendar.....	75

Executive Summary

Of journi's eight transformation archetypes, Cultural / Values Transformation is the most complex to run — not by opinion, but by journi's own Cross-Type Comparison Matrix (SRS 10.6.14). Three facts drive that ranking, and this guide is built around all three:

- **No training phase exists to lean on.** The E2E-CULT process chain (MP-01 → MP-02 → MP-03 → MP-04 → MP-06 → MP-07 → MP-08 → MP-09 → MP-10) is the only one of journi's ten archetype chains that skips MP-05, Training & Capability Enablement. You cannot train someone into believing something; every other lever in this guide exists because that one is unavailable.
- **The dominant frameworks are emotional, not procedural.** Where an ERP rollout is read almost entirely through Lewin and ADKAR, a values transformation is read primarily through Bridges' Transition Model and the Kübler-Ross Change Curve — frameworks built for loss and identity, not task competence.
- **It is journi's longest archetype (18-36 months against 12 for ERP) and its most reversibility-fragile** — "High, but slow to fix." A stalled ERP cutover is visible in days. A culture quietly reverting to old norms is invisible until the evidence has already piled up, and expensive in trust to reverse once staff conclude the new values were a phase, not a commitment.

This guide walks a single, fully worked case: **Cedarbrook Health Network**, a fictional but realistic health-sector organization (three hospitals, eleven clinics — journi's real "health" sector), running a 24-month Just Culture transformation internally named **Project Concord**. Cedarbrook's incident-reporting culture is built on blame; its Board has mandated a replacement built on four new values — **Psychological Safety, Shared Accountability, Radical Transparency, and Patient-First Courage** — inside two years, without a single additional day of classroom training. Every SIPOC, every Task and Step, every RACSI table, and the simulated 24-month data walkthrough in this guide trace that one program end to end, exactly as the earlier 120-page ERP Implementation User Guide traced Meridian Industrial's ERP rollout.

1. Introduction

1.1 Purpose

This guide shows how to plan, govern, and execute a Cultural / Values Transformation end to end inside journi, using Cedarbrook Health Network's Project Concord as the running example throughout. It mirrors the structure of the earlier ERP Implementation User Guide — SIPOC per phase, Task and Step detail with named techniques and recommended tools, and RACSI accountability per Task — but re-weights every framework, metric, and governance rhythm for an archetype where the deliverable is a belief, not a system.

1.2 Who This Guide Is For

- **Change Manager (CM)** — owns the day-to-day design and execution of every Task in this guide.
- **Executive Sponsor (ES)** — personally models the target values and owns the Sponsorship Charter.
- **HR Business Partner (HRBP)** — co-owns accountability-process design and equal-application review.

- **Unit Leaders / Supervisors (SUP)** — the primary channel through which values become daily behavior.
- **End Users (EU)** — frontline staff whose lived experience is both the input to diagnosis and the evidence of success.

1.3 How This Guide Maps to journi's TPL-CULT-7 Template

journi's default seven-phase template for the cultural archetype (TPL-CULT-7) is Diagnosis, Target Values Design, Leadership Modeling & Reinforcement Build, Pilot Cohort, Organization-Wide Rollout, Reinforcement Through Skepticism, and Institutionalization. Cedarbrook's 24-month calendar maps onto it with deliberately wide phase overlaps — culture work does not hand off cleanly from one phase to the next the way a system cutover does.

Table 1.1 — TPL-CULT-7 phases mapped to Project Concord's 24-month calendar.

Phase	Name	Months
1	Diagnosis	1-3
2	Target Values Design	2-5
3	Leadership Modeling & Reinforcement Build	4-8
4	Pilot Cohort	7-12
5	Organization-Wide Rollout	11-17
6	Reinforcement Through Skepticism	15-22
7	Institutionalization	20-24, open-ended beyond Month 24

Phase 7 is deliberately shown as open-ended: institutionalization is a state the program transitions into, not a milestone it completes on a fixed date.

2. Getting Started in journi

2.1 Core Modules for a Cultural Transformation

A cultural program touches most of journi's platform, but leans hardest on: **M5 (Charters)**, **M7 (Readiness Assessment)**, **M9 (Governance Dashboards)**, **M10 (Process Registry)**, **M11 (Steering & Phase Gates)**, **M12 (Stakeholder Mapping)**, **M13 (Communications)**, **M14 (Champion Network)**, **M16 (Resistance Management)**, **M17 (Manager Readiness Tracking)**, **M20 (Metrics & Benchmarking)**, and **M21 (Framework Interaction Engine)**. Notably absent from that list, because MP-05 does not appear in the E2E-CULT chain: journi's Training Content Library and LMS-integration modules. Anything that looks like a training deliverable elsewhere in journi (a course, a certification, a completion record) has no natural home in this program, and this guide does not manufacture one.

2.2 The Justified-Change-Pattern Rule

journi enforces that every Phase Gate advance be backed by a logged, evidence-based justification, not a calendar date. For every other archetype, this mostly guards against moving too slowly. For cultural change it guards against the opposite and more common failure: advancing to Reinforcement or Institutionalization on launch-event enthusiasm rather

than sustained behavior evidence, which is the single fastest way to trigger a premature, unrecoverable Refreeze — locking in a culture that only looks changed.

2.3 journi's Computed Metrics for This Archetype

Two journi-computed metrics anchor every tracking table in this guide:

- **Composite Readiness Index (CRI)** — a single 0-100 score blending survey-based framework-position readings (Lewin state, Bridges position, ADKAR gaps) with behavioral evidence (incident-reporting patterns, champion activity, resistance-entry trends). Section 8 traces Project Concord's CRI quarter over quarter.
- **Benchmarking** — journi's cultural reference band, built from archetype-specific historical program data, expressing each site's or the org's current CRI trajectory as Behind, In Line, or Ahead of where comparable cultural programs stood at the same elapsed time.

2.4 Cross-Reference Note

Every Task and Step in Sections 6 and 9 names the specific journi module it is logged against. Where a Task closely parallels one from the ERP Implementation User Guide's own structure (readiness assessment, Steering Committee cadence, Phase Gate justification), this guide calls that out rather than re-explaining journi mechanics already documented there.

3. The Four Frameworks — Quick Primer, Re-Weighted for a Cultural Change

journi's Framework Interaction Engine (M21) always tracks the same four frameworks, but a cultural program reads them in a different order of importance than an ERP or automation program does.

3.1 Lewin's Change Management Model (Unfreeze / Change / Refreeze)

Sets the macro state. Cedarbrook stays in Unfreeze far longer than a system rollout would — roughly the first nine months — because unfreezing a blame-oriented safety culture requires dismantling years of learned self-protection, not just announcing a go-live date.

3.2 Prosci ADKAR (Awareness, Desire, Knowledge, Ability, Reinforcement)

Still tracked per individual and per unit, but Knowledge and Ability carry less weight here than in a system rollout, because there is no system to learn. Desire and Reinforcement dominate: staff already understand intellectually what "speak up" means long before they believe it is safe to do it.

3.3 Bridges' Transition Model (Ending, Neutral Zone, New Beginning) — dominant framework

This is the primary lens for a values program. Ending is not a system being decommissioned; it is staff mourning the loss of a familiar, if flawed, way of protecting themselves. The Neutral Zone — where old norms no longer fully apply and new ones are not yet trusted — is where

cultural programs live for most of their duration, and where most of this guide’s exception patterns (Section 9) originate.

3.4 Kübler-Ross Change Curve (Denial, Anger/Resistance, Exploration, Commitment) — dominant framework

Tracked alongside Bridges as the emotional-state complement to it, journi logs a dominant sentiment reading per unit at every checkpoint in Section 8’s simulated walkthrough; a program that skips from Denial straight to a claimed Commitment reading, with no visible Resistance or Exploration in between, is itself a data-quality red flag worth investigating before it is trusted.

3.5 The Program / Change-Manager / Joint Task-Nature Tag

The ERP guide tags every Task Project, Change, or Joint. For a cultural transformation, journi’s own defaults relabel this the same three-way split with archetype-appropriate ownership: **[ES]** for tasks the Executive Sponsor personally owns, **[CM]** for tasks the Change Manager drives day to day, **[HRBP]** for tasks HR Business Partner co-owns, **[PM]** for Program Manager-owned continuity and governance tasks, and **[Joint]** for tasks requiring shared, simultaneous ownership. Every Task title in Sections 6 and 9 carries one of these tags.

4. Process Map

4.1 The 35 Tasks Across journi’s E2E-CULT Chain

Project Concord’s full operational scope is 35 Tasks across the seven TPL-CULT-7 phases — five Tasks per phase, each broken into two Steps in Section 6, matching the same Task density the ERP Implementation User Guide uses per phase. Table 4.1 maps every Task to its owning Macro Process, its Program/Change-Manager/Joint nature tag, its phase, and the journi module it is logged against.

Table 4.1 — Full process map.

Task	Macro Process	Nature	Phase	journi Module
T1.1 Baseline Culture & Values Diagnosis	MP-01 Discovery & Diagnosis	CM	1. Diagnosis	M7
T1.2 Blame-Incident & Near-Miss Pattern Review	MP-01 Discovery & Diagnosis	CM	1. Diagnosis	M7, M20
T1.3 Diagnosis Readout & Sponsor Commitment	MP-01 Discovery & Diagnosis	Joint	1. Diagnosis	M5, M9
T1.4 Site-by-Site Diagnosis Variance Mapping	MP-01 Discovery & Diagnosis	CM	1. Diagnosis	M7, M20
T1.5 Legal & Staff-Association Pre-Briefing	MP-01 Discovery & Diagnosis	HRBP	1. Diagnosis	M5

Task	Macro Process	Nature	Phase	journi Module
T2.1 Values Co-Design Workshops	MP-02 Design	CM	2. Target Values Design	M12, M13
T2.2 Sponsorship & Governance Charter Set-Up	MP-02 Design	Joint	2. Target Values Design	M5
T2.3 Values Definition & Behavior Anchors	MP-02 Design	CM	2. Target Values Design	M10, M13
T2.4 Cross-Site Values Consistency Check	MP-02 Design	CM	2. Target Values Design	M13
T2.5 Communications & Launch Narrative Design	MP-02 Design	Joint	2. Target Values Design	M13
T3.1 Executive Modeling Commitment & 360 Baseline	MP-03 Build & Prepare	ES	3. Leadership Modeling	M5, M17
T3.2 Reinforcement System Design	MP-03 Build & Prepare	CM	3. Leadership Modeling	M14, M16
T3.3 Manager Readiness Enablement	MP-03 Build & Prepare	Joint	3. Leadership Modeling	M17
T3.4 Board-Level Modeling Extension	MP-03 Build & Prepare	ES	3. Leadership Modeling	M5
T3.5 Reinforcement System Pilot Test	MP-03 Build & Prepare	CM	3. Leadership Modeling	M14, M16
T4.1 Pilot Unit Selection & Baseline	MP-04 Pilot	CM	4. Pilot Cohort	M7, M11
T4.2 Pilot Execution & Resistance Pattern Monitoring	MP-04 Pilot	CM	4. Pilot Cohort	M16, M20
T4.3 Pilot Go/No-Go Readout	MP-04 Pilot	Joint	4. Pilot Cohort	M9, M11
T4.4 Mid-Pilot Course Correction Cycle	MP-04 Pilot	CM	4. Pilot Cohort	M16, M20
T4.5 Pilot-Specific Accountability Process Dry-Run	MP-04 Pilot	HRBP	4. Pilot Cohort	M16
T5.1 Champion Network Scale-Up	MP-06 Rollout	CM	5. Organization-Wide Rollout	M14

Task	Macro Process	Nature	Phase	journi Module
T5.2 Org-Wide Launch Sequencing by Site	MP-06 Rollout	Joint	5. Organization-Wide Rollout	M11, M13
T5.3 Systemic-Pattern Alert Response	MP-06 Rollout	CM	5. Organization-Wide Rollout	M16, M20
T5.4 Site-Specific Launch Risk Triage	MP-06 Rollout	Joint	5. Organization-Wide Rollout	M11, M13
T5.5 Rollout Wave Retrospective	MP-06 Rollout	CM	5. Organization-Wide Rollout	M13
T6.1 Cynicism Pulse Monitoring & Response	MP-07 Reinforcement & Resistance Mgmt.	CM	6. Reinforcement Through Skepticism	M16, M20
T6.2 Divergence Review Board Operations	MP-07 Reinforcement & Resistance Mgmt.	Joint	6. Reinforcement Through Skepticism	M9, M20
T6.3 Manager Coaching Sprint for Declining Readiness	MP-07 Reinforcement & Resistance Mgmt.	CM	6. Reinforcement Through Skepticism	M17
T6.4 Site Benchmarking Recovery Plan	MP-07 Reinforcement & Resistance Mgmt.	CM	6. Reinforcement Through Skepticism	M20
T6.5 Mid-Program Accountability Process Audit	MP-07 Reinforcement & Resistance Mgmt.	HRBP	6. Reinforcement Through Skepticism	M9, M20
T7.1 Policy & Hiring Criteria Institutionalization	MP-08/09 Sustainment & Governance Handover	HRBP	7. Institutionalization	M5, M10
T7.2 Refreeze Justification & Steering Committee Sign-Off	MP-09 Governance Handover	Joint	7. Institutionalization	M9, M11
T7.3 Governance Handover & Benefits Realization Report	MP-10 Closure & Benefits Realization	PM	7. Institutionalization	M9, M20
T7.4 Cross-Site Institutionalization Consistency Check	MP-08/09 Sustainment & Governance Handover	PM	7. Institutionalization	M10
T7.5 Post-Program Sustainment Review Schedule	MP-09 Governance Handover	Joint	7. Institutionalization	M9, M20

Table 4.1 — Every Task in Section 6, mapped to Macro Process, nature, phase, and journi module. MP-05 (Training & Capability Enablement) does not appear: it is the one Macro Process the E2E-CULT chain skips.

Seven of journi’s eight Charter Registry entries actively govern this archetype’s Macro Processes, each reviewed at the cadence its charter defines — most on a quarterly or per-Phase-Gate rhythm, consolidated into the Steering Committee sessions described in Section 10. The eighth, CHTR-07 (the Mentoring Charter), governs MP-05 Training & Capability Enablement — the one Macro Process this program’s E2E-CULT chain does not use, so that charter stays dormant for the life of Project Concord.

5. Month-by-Month Implementation Timeline

5.1 Phase 1 — Diagnosis (Months 1-3)

Establishes the evidence base before any design work starts. All five Tasks run inside a tight twelve-week window because a slow diagnosis lets the Board’s mandate lose momentum before Phase 2 even begins.

Task	Weeks	Nature
T1.1 Baseline Culture & Values Diagnosis	1-5	CM
T1.2 Blame-Incident & Near-Miss Pattern Review	4-9	CM
T1.3 Diagnosis Readout & Sponsor Commitment	9-12	Joint
T1.4 Site-by-Site Diagnosis Variance Mapping	3-8	CM
T1.5 Legal & Staff-Association Pre-Briefing	1-4	HRBP

5.2 Phase 2 — Target Values Design (Months 2-5)

Overlaps Phase 1 deliberately: co-design workshops can begin on partial diagnosis data while the incident-pattern review is still running, so the four values are not held hostage to the last data point.

Task	Weeks	Nature
T2.1 Values Co-Design Workshops	5-10	CM
T2.2 Sponsorship & Governance Charter Set-Up	8-14	Joint
T2.3 Values Definition & Behavior Anchors	12-20	CM
T2.4 Cross-Site Values Consistency Check	18-20	CM

Task	Weeks	Nature
T2.5 Communications & Launch Narrative Design	19-22	Joint

5.3 Phase 3 — Leadership Modeling & Reinforcement Build (Months 4-8)

The longest single-phase overlap in the program: executive modeling commitments (T3.1) start while values are still being finalized, because a sponsor who has not begun modeling by the time values are announced is already behind.

Task	Weeks	Nature
T3.1 Executive Modeling Commitment & 360 Baseline	13-18	ES
T3.2 Reinforcement System Design	16-26	CM
T3.3 Manager Readiness Enablement	24-32	Joint
T3.4 Board-Level Modeling Extension	17-20	ES
T3.5 Reinforcement System Pilot Test	26-30	CM

5.4 Phase 4 — Pilot Cohort (Months 7-12)

Two units carry the pilot; everything the rest of the organization eventually receives in Phase 5 is proven or revised here first.

Task	Weeks	Nature
T4.1 Pilot Unit Selection & Baseline	25-30	CM
T4.2 Pilot Execution & Resistance Pattern Monitoring	28-44	CM
T4.3 Pilot Go/No-Go Readout	42-48	Joint
T4.4 Mid-Pilot Course Correction Cycle	35-38	CM
T4.5 Pilot-Specific Accountability Process Dry-Run	29-31	HRBP

5.5 Phase 5 — Organization-Wide Rollout (Months 11-17)

Sequenced by site rather than launched everywhere on one date, so the systemic-pattern alert response process (T5.3) can absorb what the first wave of sites surfaces before the last wave goes live.

Task	Weeks	Nature
T5.1 Champion Network Scale-Up	41-48	CM
T5.2 Org-Wide Launch Sequencing by Site	46-60	Joint
T5.3 Systemic-Pattern Alert Response	50-68	CM
T5.4 Site-Specific Launch Risk Triage	45-58	Joint
T5.5 Rollout Wave Retrospective	49-62	CM

5.6 Phase 6 — Reinforcement Through Skepticism (Months 15-22)

The phase built to absorb Section 8's Q6 dip and Section 9's Exceptions E1 through E4; all five Tasks run continuously rather than sequentially, since skepticism does not arrive on a schedule.

Task	Weeks	Nature
T6.1 Cynicism Pulse Monitoring & Response	57-88	CM
T6.2 Divergence Review Board Operations	60-88	Joint
T6.3 Manager Coaching Sprint for Declining Readiness	65-88	CM
T6.4 Site Benchmarking Recovery Plan	60-88	CM
T6.5 Mid-Program Accountability Process Audit	65-88	HRBP

5.7 Phase 7 — Institutionalization (Months 20-24, open-ended beyond)

Deliberately overlaps Phase 6 by several months: policy and hiring-criteria changes (T7.1) begin while reinforcement work is still active, so institutionalization is not a separate final sprint bolted onto the end.

Task	Weeks	Nature
T7.1 Policy & Hiring Criteria Institutionalization	77-90	HRBP
T7.2 Refreeze Justification & Steering Committee Sign-Off	88-96	Joint
T7.3 Governance Handover & Benefits Realization Report	94-96+	PM
T7.4 Cross-Site Institutionalization Consistency Check	82-92	PM

Task	Weeks	Nature
T7.5 Post-Program Sustainment Review Schedule	90-96+	Joint

6. Detailed Phase Playbooks — SIPOC, Timeline, Tasks, Steps & RACSI

6.1 Phase 1 — Diagnosis (Months 1-3)

Establishes, in evidence rather than assumption, how deep Cedarbrook’s blame-oriented reporting culture actually runs before anyone designs a replacement for it. Nothing in this phase touches the future state; its only job is to make the current state impossible to argue with.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Board mandate; External safety review; HR disciplinary records; Incident-reporting system	Board resolution and budget approval; 24 months of incident/near-miss data; org chart across 3 hospitals and 11 clinics	1. Baseline Culture & Values Diagnosis2. Blame-Incident & Near-Miss Pattern Review3. Diagnosis Readout & Sponsor Commitment4. Site-by-Site Diagnosis Variance Mapping5. Legal & Staff-Association Pre-Briefing	Quantified culture baseline; incident-vs-report gap analysis; signed Sponsorship Charter	Executive team; Board; Change Manager; HR Business Partner

SIPOC for Phase 1 — Diagnosis. The Process column lists this phase’s five Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task T1.1 — [CM] Baseline Culture & Values Diagnosis

Step 1 — Org-wide culture assessment survey

The first data point has to be quantitative and anonymous, or staff who have spent years learning that reporting is unsafe will not tell the truth in it.

Element	Detail
Technique Name	Validated safety-climate survey
Technique Goal	Quantify the current blame-versus-safety orientation, org-wide and by unit.

Element	Detail
Technique Details	Administer an anonymous survey built on a validated safety-culture instrument (modeled on the AHRQ Hospital Survey on Patient Safety Culture), stratified by unit, role, and tenure; target a minimum 60% response rate before treating results as representative.
Recommended Tool	LimeSurvey (open-source)

Step 2 — Cross-seniority focus groups

Junior staff routinely under-report candor in a survey their manager might plausibly see the aggregate of; focus groups stratified by seniority band recover what the survey alone will miss.

Element	Detail
Technique Name	Structured, seniority-stratified focus groups
Technique Goal	Surface the qualitative texture behind the survey numbers, especially from junior staff.
Technique Details	Run 6–8 cross-unit focus groups of 6–8 participants each, grouped so no one shares a room with their own direct supervisor; use a fixed discussion guide and code transcripts for recurring themes.
Recommended Tool	Taguette (open-source qualitative coding)

RACSI for Task T1.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	HRBP, SUP	ES	EU

Task T1.2 — [CM] Blame-Incident & Near-Miss Pattern Review

Step 1 — Incident-report archive cross-reference

The single most important number in this whole program is the gap between incidents staff privately admit happened and incidents that were ever formally reported — and whether reporting has historically correlated with disciplinary action against the reporter.

Element	Detail
Technique Name	Retrospective data cross-reference
Technique Goal	Quantify the reporting-versus-true-incident gap, and whether reporting has predicted disciplinary consequences.
Technique Details	Pull 24 months of incident-reporting system records and HR disciplinary records; cross-tabulate to see whether staff who filed a report were more likely to face subsequent disciplinary action than staff who did not.
Recommended Tool	Metabase (open-source BI/cross-tab tool)

Step 2 — “Near-miss silence” interviews

The cross-reference gives you the shape of the problem; these interviews give you the mechanism — the exact moment a staff member decided not to report, and what they were afraid would happen if they did.

Element	Detail
Technique Name	Critical-incident interview
Technique Goal	Map the actual decision process behind a withheld near-miss report.
Technique Details	From survey and focus-group respondents who admitted anonymously to withholding a report, recruit a willing subset for confidential 1:1 interviews under a strict non-disciplinary protocol, agreed with HR and the Union/staff-association in advance.
Recommended Tool	Nextcloud Forms (consent tracking) + Taguette (coding)

RACSI for Task T1.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	HRBP	SUP	ES, EU

Task T1.3 — [Joint] Diagnosis Readout & Sponsor Commitment

Step 1 — Evidence-based executive readout

The readout has to make the cost of the status quo impossible to wave away — patient-safety exposure and litigation risk land harder with a Board than an engagement score does.

Element	Detail
Technique Name	Evidence-based briefing
Technique Goal	Convert diagnosis findings into a business case the executive team cannot dismiss as anecdote.
Technique Details	Present the quantified survey scores, the incident-versus-report gap, and 3-5 anonymized illustrative quotes, framed explicitly against patient-safety exposure and litigation cost rather than morale alone.
Recommended Tool	Metabase for the data; LibreOffice Impress for the briefing deck

Step 2 — Sponsorship charter signing

Verbal executive agreement is not sponsorship. A specific, personally-owned behavior commitment, logged and revisited at every Phase Gate, is.

Element	Detail
Technique Name	Charter co-signing session
Technique Goal	Convert verbal buy-in into a documented, individually-owned commitment before design work begins.

Element	Detail
Technique Details	Walk the CEO and executive team through CHTR-01 (Sponsorship / Leadership Charter) line by line; ask each executive to name one specific behavior they will personally change, and log each commitment in journi's Charter Registry.
Recommended Tool	journi M5 — CM Charters

RACSI for Task T1.3.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM, ES	ES	HRBP, SUP	CM	EU

Task T1.4 — [CM] Site-by-Site Diagnosis Variance Mapping

Step 1 — Per-site score disaggregation

An org-wide average of 14 sites can hide a single dangerously low-scoring clinic behind twelve healthy ones; disaggregating by site before design work starts is what keeps Phase 2 from designing for an organization that does not actually exist anywhere.

Element	Detail
Technique Name	Per-site score disaggregation
Technique Goal	Reveal which of the 14 sites diverge most from the org-wide diagnosis average, in either direction.
Technique Details	Break every Task T1.1 survey metric and Task T1.2 incident-versus-report gap out by individual site rather than reporting only the org-wide average; rank sites from most to least blame-oriented.
Recommended Tool	Metabase

Step 2 — Outlier-site root-cause follow-up

A site sitting far outside the org-wide pattern — in either direction — usually has a specific local explanation (a particular manager, a specific incident, an unusually strong existing safety culture) worth understanding before Phase 4 has to pick pilot units.

Element	Detail
Technique Name	Outlier-site root-cause follow-up
Technique Goal	Understand the specific local factors behind any site that diverges sharply from the org-wide pattern.
Technique Details	For the highest- and lowest-scoring site, run one additional short on-site listening session with the Change Manager present in person, specifically probing what is locally different rather than assuming the org-wide narrative applies.
Recommended Tool	Taguette

RACSI for Task T1.4.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP	HRBP	ES, EU

Task T1.5 — [HRBP] Legal & Staff-Association Pre-Briefing

Step 1 — Legal review of the non-disciplinary interview protocol

Cedarbrook's near-miss silence interviews (Task T1.2) only work if staff genuinely believe nothing they say can be used against them; that belief has to be backed by an actual legal sign-off, not just a verbal assurance.

Element	Detail
Technique Name	Legal review of non-disciplinary protocol
Technique Goal	Obtain a documented legal sign-off that diagnosis-phase interview content cannot be used in a disciplinary process.
Technique Details	HR Business Partner works with Cedarbrook's legal counsel to review and formally approve the non-disciplinary interview protocol before any Task T1.2 interviews are scheduled, and documents the approval in writing for staff-facing use.
Recommended Tool	BookStack (protocol documentation)

Step 2 — Staff-association co-briefing

A protocol staff hear about only from management, however well-intentioned, is read with suspicion; the same protocol introduced jointly with the staff association is read as credible.

Element	Detail
Technique Name	Joint staff-association briefing
Technique Goal	Introduce the diagnosis phase's interview and confidentiality protocol jointly with the staff association, not as a management-only announcement.
Technique Details	HR Business Partner and a staff-association representative co-present the approved protocol at a joint session before Task T1.1 launches, with the staff association free to raise concerns before, not after, staff are asked to participate.
Recommended Tool	BigBlueButton / Jitsi

RACSI for Task T1.5.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
HRBP	HRBP	CM	SUP	ES, EU

6.2 Phase 2 — Target Values Design (Months 2-5)

Turns the diagnosis into four named, behaviorally-specific values — not a poster. This phase's most important design constraint: values imposed top-down by the executive team, without frontline input, reliably produce exactly the cynicism Phase 6 of this guide exists to manage. Co-design is not a nicety here; it is risk mitigation for eighteen months from now.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Phase 1 diagnosis findings; Executive team; Frontline staff volunteers	Quantified culture baseline; incident-vs-report gap analysis; illustrative quotes	1. Values Co-Design Workshops2. Sponsorship & Governance Charter Set-Up3. Values Definition & Behavior Anchors4. Cross-Site Values Consistency Check5. Communications & Launch Narrative Design	Four named target values; activated Charter Registry; behaviorally-anchored value definitions	Executive team; Steering Committee; Unit Leaders; Change Manager

SIPOC for Phase 2 — Target Values Design.

Tasks, Steps, Techniques & RACSI

Task T2.1 — [CM] Values Co-Design Workshops

Step 1 — Cross-level co-design workshop series

A value staff helped name survives contact with a bad shift far better than one handed down in a memo; the workshop series exists to make co-authorship real, not ceremonial.

Element	Detail
Technique Name	Cross-level co-design workshop
Technique Goal	Generate candidate values and behavioral language directly from staff across every seniority band, not just leadership.
Technique Details	Run a series of half-day workshops mixing frontline staff, Unit Leaders, and executives in fixed small groups; each group proposes candidate values with a one-sentence behavioral description, then the full set is affinity-mapped for overlap.
Recommended Tool	Excalidraw (affinity mapping) + BigBlueButton (remote sessions for smaller clinic sites)

Step 2 — Candidate values prioritization and narrowing

Twenty candidate values is not a values program; narrowing to four forces the organization to actually choose what matters most, rather than trying to be everything to everyone.

Element	Detail
Technique Name	Weighted prioritization exercise
Technique Goal	Narrow the affinity-mapped candidates to four final target values with broad cross-level support.

Element	Detail
Technique Details	Score the shortlisted candidate clusters against diagnosis-derived criteria (directly addresses the reporting-gap finding, is behaviorally observable, is distinct from the others); Steering Committee ratifies the final four.
Recommended Tool	LibreOffice Calc (scoring matrix)

RACSI for Task T2.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP, EU	HRBP	ES

Task T2.2 — [Joint] Sponsorship & Governance Charter Set-Up

Step 1 — Charter Registry activation

Seven of journi's eight charters govern this archetype; activating them together, rather than one at a time as needed, means governance structure is in place before Phase 3's higher-stakes leadership work begins.

Element	Detail
Technique Name	Charter Registry activation
Technique Goal	Formally activate every Charter Registry entry this archetype uses, with a named accountable role per charter.
Technique Details	For each applicable charter, work with the role journi's default RACSI names as Accountable to complete Cedarbrook-specific What/Who/When/Where/Why/How detail, then formally activate it.
Recommended Tool	journi M5 — CM Charters

Step 2 — Steering Committee charter and cadence formation

The Steering Committee's own governance rhythm has to exist before the first Phase Gate decision, not be improvised at the gate itself.

Element	Detail
Technique Name	Steering Committee formation
Technique Goal	Stand up the Steering Committee's membership, decision rights, and meeting cadence ahead of the first Phase Gate.
Technique Details	Confirm Steering Committee membership (Executive Sponsor, Change Manager, Program Manager, HR Business Partner, and two rotating Unit Leaders), and set the governance cadence detailed in Section 10.
Recommended Tool	journi M9/M11 — Governance Dashboards & Phase Gates

RACSI for Task T2.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM, ES	ES	HRBP, PM	SUP	EU

Task T2.3 — [CM] Values Definition & Behavior Anchors

Step 1 — Behavioral anchor drafting

“Radical Transparency” means nothing operational until someone can say exactly what doing it, and not doing it, looks like on an ordinary Tuesday shift.

Element	Detail
Technique Name	Behaviorally-anchored value definition
Technique Goal	Convert each of the four values into 3–5 concrete, observable “looks like / does not look like” behavior statements.
Technique Details	For each value, run a working session with a mixed group of Unit Leaders and frontline staff to draft specific behavior anchors, tested against real incidents surfaced in Phase 1 rather than hypothetical scenarios.
Recommended Tool	BookStack (behavior anchor documentation)

Step 2 — Definition publication and feedback loop

Publishing without a feedback channel turns co-design into theater at the last step; a short open-comment window before final lock-in keeps it real.

Element	Detail
Technique Name	Open-comment publication cycle
Technique Goal	Publish draft behavior anchors org-wide and incorporate feedback before final lock-in.
Technique Details	Publish drafts to all staff with a two-week open-comment window via a structured feedback form; Change Manager triages comments and brings material revisions back to the co-design group before the Steering Committee locks the final language.
Recommended Tool	Nextcloud Forms + BookStack

RACSI for Task T2.3.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP, EU, HRBP	ES	EU

Task T2.4 — [CM] Cross-Site Values Consistency Check

Step 1 — Site-type language review

“Speak up in the moment” reads differently to a clinic receptionist working alone at a front desk than to a hospital ICU nurse working in a team of six; the behavior anchors have to hold up in both settings, not just the setting the co-design workshops happened to draw the most participants from.

Element	Detail
Technique Name	Site-type language review
Technique Goal	Confirm the four behavior anchors read as concrete and applicable across both hospital and clinic work settings.
Technique Details	Convene a short review session with staff from at least two clinics and one hospital who did not participate in the original co-design workshops; walk each behavior anchor and ask directly whether it makes sense in their specific work setting.
Recommended Tool	BigBlueButton / Jitsi

Step 2 — Anchor revision for site-type gaps

An anchor that only makes sense in a hospital setting will quietly get ignored at the eleven clinics once rollout reaches them in Phase 5; catching that now is far cheaper than discovering it mid-rollout.

Element	Detail
Technique Name	Targeted anchor revision
Technique Goal	Revise any behavior anchor the site-type review flagged as hospital-specific or clinic-specific language.
Technique Details	For any anchor flagged in Step 1, work with the original co-design group to add a second, setting-specific example rather than replacing the anchor outright, preserving one shared definition with two illustrations.
Recommended Tool	BookStack

RACSI for Task T2.4.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP, EU	HRBP	ES

Task T2.5 — [Joint] Communications & Launch Narrative Design

Step 1 — Launch narrative arc drafting

Leadership improvising the “why now” story live, per executive, per site, is exactly how the say-do gap Exception E1 describes gets its first foothold; a single, agreed narrative removes that risk before Phase 3 modeling begins.

Element	Detail
Technique Name	Shared launch narrative drafting
Technique Goal	Give every executive and Unit Leader one consistent, agreed story connecting the Phase 1 diagnosis to the four values, before any of them speaks publicly about the program.

Element	Detail
Technique Details	Change Manager drafts a single narrative arc — the diagnosis finding, why these four values specifically, what changes for staff day to day — and walks every Steering Committee member through delivering it in their own words before Phase 3 begins.
Recommended Tool	journi M13 — Communications; LibreOffice Impress

Step 2 — Message testing with a small staff sample

A narrative that sounds right in an executive meeting can still land as corporate-speak on the floor; testing it with a small staff sample before it goes org-wide catches that gap while it is still cheap to fix.

Element	Detail
Technique Name	Small-sample message testing
Technique Goal	Confirm the launch narrative lands as intended with frontline staff before it is used at scale.
Technique Details	Read the draft narrative aloud to a small, mixed-seniority staff sample not involved in drafting it, and ask them to repeat back in their own words what it means for their daily work; revise any phrase that comes back garbled or corporate-sounding.
Recommended Tool	Taguette

RACSI for Task T2.5.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM, ES	CM	SUP	HRBP	EU

6.3 Phase 3 — Leadership Modeling & Reinforcement Build (Months 4-8)

Builds the two structures a values program cannot survive without: visible, measured executive modeling, and a reinforcement system that rewards the new behaviors before the org-wide rollout gives everyone a reason to test whether leadership means it. This is also where Exception E1 (Section 9.1) most often first appears, and where the 360 baseline this phase establishes becomes that exception's detection mechanism.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Executive team; Phase 2 behavior anchors; Champion Network volunteers	Four behaviorally- anchored values; signed Sponsorship Charter	1. Executive Modeling Commitment & 360 Baseline2. Reinforcement System Design3. Manager Readiness Enablement4. Board-Level Modeling Extension5. Reinforcement System Pilot Test	Executive 360 modeling baseline; recognition and escalation reinforcement system; enabled Unit Leader cohort	Executive team; Unit Leaders; Champion Network; Change Manager

SIPOC for Phase 3 — Leadership Modeling & Reinforcement Build.

Tasks, Steps, Techniques & RACSI

Task T3.1 — [ES] Executive Modeling Commitment & 360 Baseline

Step 1 — Behavior-specific executive commitments

A generic “I will champion transparency” commitment cannot be measured and cannot be held to; a specific one — naming a recurring meeting, a recurring decision, a recurring moment — can.

Element	Detail
Technique Name	Specific behavior-commitment drafting
Technique Goal	Convert each executive’s Phase 1 charter commitment into a specific, observable behavior tied to a recurring situation.
Technique Details	One-on-one session between the Change Manager and each executive to name one concrete, recurring behavior per value (for example, publicly naming their own near-miss in the next three leadership meetings); log each in the Charter Registry against CHTR-01.
Recommended Tool	journi M5 — CM Charters

Step 2 — Baseline 360 modeling assessment

Establishing the baseline now, before the org-wide rollout, is what makes Exception E1’s detection mechanism (Section 9.1) possible eighteen months from now — you cannot flag a gap against a baseline that was never measured.

Element	Detail
Technique Name	Self-vs-peer 360 modeling assessment
Technique Goal	Establish each executive’s baseline self-vs-team modeling score before rollout begins.
Technique Details	Administer the quarterly self-vs-peer modeling survey (the same instrument Exception E1 later uses to detect drift) to every executive and their direct team, per behavior anchor.

Element	Detail
Recommended Tool	LimeSurvey + Metabase

RACSI for Task T3.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
ES	ES	CM	HRBP	SUP, EU

Task T3.2 — [CM] Reinforcement System Design

Step 1 — Recognition system design

Reinforcement has to be visible and frequent, not an annual award, or ADKAR's Reinforcement stage never actually gets built — it stays a slide in a deck.

Element	Detail
Technique Name	Peer-nominated recognition system
Technique Goal	Design a lightweight, frequent recognition mechanism tied directly to the four behavior anchors.
Technique Details	Build a simple peer-nomination form where any staff member can log a specific instance of a colleague demonstrating one of the four values; nominations are reviewed weekly by Unit Leaders and shared at unit huddles.
Recommended Tool	Nextcloud Forms

Step 2 — Non-disciplinary escalation path design

The reinforcement system also has to include the mirror case — what happens when someone speaks up and it goes badly — or Psychological Safety stays theoretical the first time it is tested.

Element	Detail
Technique Name	Non-disciplinary escalation path
Technique Goal	Design and publish a clear path for staff to escalate a case where speaking up was met with retaliation or blame, protected from the normal disciplinary chain.
Technique Details	Design an escalation path routing directly to HR Business Partner and the Change Manager rather than the reporting staff member's own chain of command, with a defined response-time SLA.
Recommended Tool	Nextcloud Forms + journi M16 — Resistance Management

RACSI for Task T3.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	HRBP, SUP	ES	EU

Task T3.3 — [Joint] Manager Readiness Enablement

Step 1 — Coaching-based readiness sessions

This is deliberately not training: MP-05 does not exist in this chain, and a lecture on “how to model psychological safety” would itself contradict the value it is trying to teach. Coaching, built around the manager’s own real situations, is the substitute.

Element	Detail
Technique Name	Peer coaching circles
Technique Goal	Build Unit Leaders’ capability to model and reinforce the new values through practice on their own real situations, without a formal training curriculum.
Technique Details	Group Unit Leaders into small peer coaching circles that meet biweekly through the rest of the program, working through real, current situations from their own units against the behavior anchors, facilitated by the Change Manager for the first two sessions only.
Recommended Tool	BigBlueButton / Jitsi

Step 2 — Manager readiness baseline rating

Section 7’s monthly manager-readiness cadence, and Exception E6’s succession protocol, both depend on a baseline rating existing before rollout — otherwise “declining” has nothing to be measured against.

Element	Detail
Technique Name	Manager readiness baseline rating
Technique Goal	Establish a documented readiness rating for every Unit Leader before the pilot begins.
Technique Details	Change Manager rates each Unit Leader on a defined readiness rubric (modeling behavior, coaching capability, escalation-path fluency), logged in journi and revisited monthly from Phase 4 onward.
Recommended Tool	journi M17 — Manager Readiness Tracking

RACSI for Task T3.3.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM, SUP	CM	ES	HRBP	EU

Task T3.4 — [ES] Board-Level Modeling Extension

Step 1 — Board behavior-commitment session

Board members visit sites, review incident data, and sit in on Steering Committee sessions; if their own visible behavior does not match the four values, staff notice a second, harder-to-reach say-do gap that Task T3.1’s executive-only commitments never touch.

Element	Detail
Technique Name	Board behavior-commitment session

Element	Detail
Technique Goal	Extend the same specific, observable behavior commitments from Task T3.1 to the Board itself.
Technique Details	Change Manager and Executive Sponsor jointly present the four behavior anchors to the Board and ask each Board member to name one specific behavior they will change in how they engage with staff and site visits, logged against CHTR-01 alongside the executive commitments.
Recommended Tool	journi M5 — CM Charters

Step 2 — Board modeling visibility to staff

A Board commitment nobody below the executive team ever hears about does nothing for trust; making it visible, at least in outline, closes the loop the same way Task T3.1's executive commitments are meant to.

Element	Detail
Technique Name	Board commitment visibility briefing
Technique Goal	Make the Board's own modeling commitments visible to staff in outline, without turning it into a publicity exercise.
Technique Details	Include a short, plain-language summary of the Board's commitments in the next all-staff communication under Task T2.5's narrative, framed as evidence the values apply at every level, not just to frontline staff and middle managers.
Recommended Tool	journi M13 — Communications

RACSI for Task T3.4.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
ES	ES	CM	HRBP	SUP, EU

Task T3.5 — [CM] Reinforcement System Pilot Test

Step 1 — Single-unit usability test

Rolling the recognition and escalation systems designed in Task T3.2 straight to the two-unit Phase 4 pilot, with no smaller test first, means any usability bug — a confusing form, an unclear routing rule — gets discovered on data that is also being used for the Go/No-Go decision.

Element	Detail
Technique Name	Single-unit usability test
Technique Goal	Catch usability problems in the recognition and escalation systems before they contaminate the Phase 4 pilot's own evidence.

Element	Detail
Technique Details	Run the recognition-nomination form and the non-disciplinary escalation path with one small, willing unit for two weeks, watching specifically for confusion, drop-off, or misrouted submissions rather than for sentiment change.
Recommended Tool	Nextcloud Forms + Metabase

Step 2 — System fix and hand-off to Phase 4

A fix made now, before the pilot's baseline is captured under Task T4.1, is invisible in the pilot's own data; a fix made mid-pilot shows up as a confusing discontinuity in the readiness trend.

Element	Detail
Technique Name	Pre-pilot system fix and hand-off
Technique Goal	Resolve any usability issues found in the single-unit test and finalize the reinforcement system before the Phase 4 baseline is captured.
Technique Details	Fix any issues surfaced in Step 1, confirm the corrected forms and routing with the test unit, and hand the finalized system to the Phase 4 Change Manager team before Task T4.1's baseline capture begins.
Recommended Tool	Nextcloud Forms

RACSI for Task T3.5.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP	ITL	ES, HRBP

6.4 Phase 4 — Pilot Cohort (Months 7-12)

Proves the model on two units before the org-wide rollout multiplies any design flaw across fourteen sites. This is also where the resistance systemic-pattern threshold from Section 7.5 is first exercised for real, and where Exception E2 (Section 9.2) most often surfaces.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Phase 3 reinforcement system; Unit Leader readiness ratings; candidate pilot units	Behavior anchors; recognition and escalation systems; manager readiness baseline	1. Pilot Unit Selection & Baseline 2. Pilot Execution & Resistance Pattern Monitoring 3. Pilot Go/No-Go Readout 4. Mid-Pilot Course Correction Cycle 5. Pilot-Specific Accountability Process Dry-Run	Two live pilot units; resistance pattern log; documented Go/No-Go decision	Steering Committee; remaining twelve sites; Change Manager

SIPOC for Phase 4 — Pilot Cohort.

Tasks, Steps, Techniques & RACSI

Task T4.1 — [CM] Pilot Unit Selection & Baseline

Step 1 — Pilot unit selection

Choosing the friendliest unit produces a pilot that tells you nothing about the fourteen sites that are not friendly; choosing on readiness spread instead produces evidence that actually generalizes.

Element	Detail
Technique Name	Readiness-spread pilot selection
Technique Goal	Select two pilot units that together represent Cedarbrook's real range of readiness, not its two most favorable units.
Technique Details	Rank all fourteen sites' units by Phase 1 diagnosis scores and Phase 3 manager readiness ratings; select one above-median and one below-median unit, avoiding the single most enthusiastic or most resistant outliers at either end.
Recommended Tool	LibreOffice Calc (ranking matrix)

Step 2 — Pilot baseline capture

Without a clean pre-pilot baseline, the Go/No-Go readout in Step 2 of Task T4.3 has nothing rigorous to compare against.

Element	Detail
Technique Name	Pilot baseline capture
Technique Goal	Capture each pilot unit's pre-pilot readings across every metric the pilot will later be judged against.

Element	Detail
Technique Details	Log each pilot unit's current Bridges position, dominant sentiment, incident-reporting volume, and manager readiness rating in journi immediately before pilot launch.
Recommended Tool	journi M7 — Readiness Assessment

RACSI for Task T4.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP	PM	ES, HRBP

Task T4.2 — [CM] Pilot Execution & Resistance Pattern Monitoring

Step 1 — Weekly pilot pulse check

A monthly check leaves too much room for a small, fixable problem to compound into a resistance pattern before anyone notices; weekly is the minimum cadence for a live pilot.

Element	Detail
Technique Name	Weekly pilot pulse check
Technique Goal	Track pilot-unit sentiment and behavior-anchor adoption on a tight enough cadence to catch problems while they are still small.
Technique Details	Short weekly pulse survey to pilot unit staff (3–4 questions, under two minutes), reviewed by the Change Manager every Friday alongside that week's incident-reporting volume.
Recommended Tool	LimeSurvey + Metabase

Step 2 — Resistance entry coding and pattern detection

An individual complaint and an emerging systemic pattern look identical as single entries; coding every entry consistently is what lets journi's threshold logic (Section 7.5) tell them apart.

Element	Detail
Technique Name	Structured resistance-entry coding
Technique Goal	Log every resistance signal from the pilot in a consistent, structured format so systemic patterns are detectable rather than anecdotal.
Technique Details	Every resistance signal — a complaint, a pulse-survey flag, a manager observation — is logged with a standard category code; three or more similarly-coded entries within 30 days trigger the systemic-pattern threshold defined in Section 7.5.
Recommended Tool	journi M16 — Resistance Management

RACSI for Task T4.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP	HRBP	ES, EU

Task T4.3 — [Joint] Pilot Go/No-Go Readout

Step 1 — Baseline-to-current comparison analysis

The whole point of Task T4.1's baseline capture is spent here: the Go/No-Go decision has to rest on the measured delta, not on how the pilot felt to the people running it.

Element	Detail
Technique Name	Baseline-to-current comparison analysis
Technique Goal	Quantify the pilot's actual movement on every metric captured at baseline.
Technique Details	Compare each pilot unit's current Bridges position, sentiment, incident-reporting volume, and manager readiness rating against its Task T4.1 baseline; present the delta, not just the current state.
Recommended Tool	Metabase

Step 2 — Steering Committee Go/No-Go decision

A pilot that produced real evidence — including real resistance, honestly logged — is worth more to this decision than one that looked clean because problems went unreported.

Element	Detail
Technique Name	Evidence-based Go/No-Go decision
Technique Goal	Make an explicit, minuted Steering Committee decision to proceed to org-wide rollout, extend the pilot, or revise the design.
Technique Details	Present the comparison analysis and the full resistance-entry log, including any systemic-pattern alerts and how they were resolved, to the Steering Committee for a documented Phase Gate decision.
Recommended Tool	journi M9/M11 — Governance Dashboards & Phase Gates

RACSI for Task T4.3.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM, ES	ES	PM, HRBP, SUP	CM	EU

Task T4.4 — [CM] Mid-Pilot Course Correction Cycle

Step 1 — Mid-point evidence review

Waiting until the full pilot ends to look at the evidence means any fixable design flaw runs at full strength for the whole pilot instead of half of it; a formal mid-point check gives Task T4.2's weekly monitoring somewhere real to feed into.

Element	Detail
Technique Name	Mid-pilot evidence review
Technique Goal	Review the pilot's evidence at its approximate mid-point, not only at the final Go/No-Go, to catch fixable problems early.

Element	Detail
Technique Details	At roughly the pilot's mid-point, Change Manager compiles the resistance-entry log, pulse trend, and any systemic-pattern alerts so far, and reviews them specifically for fixable design issues rather than as a readiness verdict.
Recommended Tool	Metabase

Step 2 — Design adjustment and re-baseline note

An adjustment made mid-pilot has to be logged as exactly that, or the Task T4.3 Go/No-Go comparison ends up silently comparing pre- and post-adjustment data as if they were the same thing.

Element	Detail
Technique Name	Logged design adjustment
Technique Goal	Make any mid-pilot design change explicit and dated, so the final Go/No-Go comparison accounts for it.
Technique Details	Any change made as a result of the mid-point review is logged with its effective date in journi; the Task T4.3 comparison analysis explicitly notes which weeks of data reflect the adjusted design.
Recommended Tool	journi M16 — Resistance Management

RACSI for Task T4.4.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP	PM	ES, HRBP

Task T4.5 — [HRBP] Pilot-Specific Accountability Process Dry-Run

Step 1 — Simulated case walkthrough

The non-disciplinary escalation path designed in Task T3.2 has never been exercised against a real or realistic case before the pilot; discovering a gap in it during the actual org-wide rollout, against a real case with real consequences, is a far more expensive way to find the same gap.

Element	Detail
Technique Name	Simulated case walkthrough
Technique Goal	Exercise the full non-disciplinary escalation and accountability process against a realistic case before it is relied on in a real one.
Technique Details	HR Business Partner and Change Manager walk a realistic, anonymized case scenario through the entire escalation path step by step, timing each stage against its defined SLA and noting any point where the process is ambiguous.
Recommended Tool	Nextcloud Forms

Step 2 — Process gap remediation

Any gap found here is fixed on paper, before the pilot; the same gap found during Phase 5's org-wide rollout would be fixed in public, in the middle of a live case someone is watching the outcome of.

Element	Detail
Technique Name	Process gap remediation
Technique Goal	Close any gap or ambiguity the dry-run surfaced before the pilot units go live.
Technique Details	Revise the escalation path documentation and routing rules to close any gap found in Step 1, and re-confirm the corrected version with the pilot units' Unit Leaders before Task T4.2 execution begins.
Recommended Tool	BookStack

RACSI for Task T4.5.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
HRBP	HRBP	CM, SUP	ITL	ES

6.5 Phase 5 — Organization-Wide Rollout (Months 11-17)

Extends the pilot's proven design to all fourteen sites, sequenced rather than launched all at once, so the Champion Network and the systemic-pattern alert process can absorb what the earliest sites surface before the last sites go live. This is the phase in which the Champion Network scales from 45 to roughly 95 people, and in which Section 8.1's Q5 night-shift-reporting-form incident occurs.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Pilot Go decision; remaining twelve sites; pilot-tested reinforcement system	Documented Go decision; pilot resistance-entry log; behavior anchors	1. Champion Network Scale-Up2. Org-Wide Launch Sequencing by Site3. Systemic-Pattern Alert Response4. Site-Specific Launch Risk Triage5. Rollout Wave Retrospective	Scaled Champion Network (~95 people); sequenced 14-site launch; resolved systemic-pattern alerts	All 14 sites; Steering Committee; Change Manager

SIPOC for Phase 5 — Organization-Wide Rollout.

Tasks, Steps, Techniques & RACSI

Task T5.1 — [CM] Champion Network Scale-Up

Step 1 — Champion recruitment and role definition

Forty-five champions from two pilot units does not cover fourteen sites; recruitment has to happen deliberately, site by site, not by hoping volunteers surface on their own.

Element	Detail
Technique Name	Structured champion recruitment
Technique Goal	Recruit and onboard enough champions, distributed across all 14 sites, to sustain org-wide coverage.
Technique Details	Each Unit Leader nominates 2–3 champion candidates per site; Change Manager screens for credibility with peers (not just enthusiasm) and onboards roughly 50 additional champions, bringing the network to approximately 95.
Recommended Tool	journi M14 — Champion Network

Step 2 — Champion community of practice

An isolated champion at a single clinic site loses momentum fast; a shared forum across all 95 keeps the role visible and mutually reinforcing.

Element	Detail
Technique Name	Champion community-of-practice forum
Technique Goal	Give the scaled champion network a shared space to share observations and sustain momentum across sites.
Technique Details	Stand up a monthly cross-site community-of-practice session where champions share real observations (the source of Section 7.6’s “at least one case shared” healthy-month signal) and troubleshoot together.
Recommended Tool	BigBlueButton / Jitsi + BookStack (shared case log)

RACSI for Task T5.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP	HRBP	ES, EU

Task T5.2 — [Joint] Org-Wide Launch Sequencing by Site

Step 1 — Site sequencing plan

Launching all fourteen sites on one date means any design flaw the pilot did not catch gets multiplied everywhere simultaneously; sequencing in waves lets the first wave’s lessons reach the last wave before it launches.

Element	Detail
Technique Name	Wave-based launch sequencing
Technique Goal	Sequence the 14 remaining sites into launch waves that let early lessons reach later waves before they go live.
Technique Details	Group the twelve remaining sites into three waves of roughly four sites each, spaced six weeks apart; each wave’s launch briefing includes a summary of what the previous wave’s first two weeks surfaced.

Element	Detail
Recommended Tool	journi M11 — Steering & Phase Gates

Step 2 — Site launch communications

The four values need to arrive at each site as a continuation of the pilot’s evidence, not as a fresh corporate announcement — otherwise sites treat it as this quarter’s initiative rather than a program that already has a track record.

Element	Detail
Technique Name	Evidence-based site launch briefing
Technique Goal	Introduce each launching site to the program using the pilot’s actual evidence, not generic messaging.
Technique Details	Each site’s launch communication package includes the pilot’s real before/after data and at least one named pilot-unit staff testimonial, delivered by that site’s own Unit Leader rather than a corporate email.
Recommended Tool	journi M13 — Communications

RACSI for Task T5.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM, SUP	CM	ES	PM	EU

Task T5.3 — [CM] Systemic-Pattern Alert Response

Step 1 — Cross-site pattern triage

A single site’s complaint is a local issue; the same complaint from three different sites in the same window is a structural design flaw — and only cross-site triage, not per-site triage, can tell the difference.

Element	Detail
Technique Name	Cross-site systemic-pattern triage
Technique Goal	Detect when resistance entries from multiple sites describe the same structural problem, not three unrelated local issues.
Technique Details	When journi’s systemic-pattern threshold fires (three or more similarly-coded entries within 30 days, per Section 7.5), Change Manager pulls the full entry set across all reporting sites to confirm whether it is one structural cause.
Recommended Tool	journi M16 — Resistance Management + Metabase

Step 2 — Structural fix within SLA

Cedarbrook’s actual Q5 example — night-shift staff across three sites all describing the incident-report form as punitive to fill out without a same-shift co-signer — was fixed inside this five-day window precisely because the fix targeted the form, not the staff who complained about it.

Element	Detail
Technique Name	Rapid structural fix
Technique Goal	Ship a structural fix to a confirmed systemic pattern within a defined service-level window, and confirm it does not recur.
Technique Details	Design and ship the structural fix within five business days of confirmation (per Section 9's escalation discipline); monitor the same entry category for 30 days afterward to confirm the pattern does not recur.
Recommended Tool	journi M16 — Resistance Management

RACSI for Task T5.3.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP, HRBP	ITL	ES, EU

Task T5.4 — [Joint] Site-Specific Launch Risk Triage

Step 1 — Site-type risk profiling

A hospital ward and an eleven-person clinic do not carry the same rollout risk: shift coverage, supervisor-to-staff ratios, and physical layout all change how the four values land day to day; treating all fourteen sites as interchangeable in the launch plan is exactly what Task T5.2's wave sequencing exists to avoid, and this task is the analysis that feeds it.

Element	Detail
Technique Name	Site-type risk profiling
Technique Goal	Identify which upcoming sites carry elevated launch risk because of staffing pattern, shift structure, or physical layout, before their wave launches.
Technique Details	For each site in an upcoming wave, score staffing ratio, shift-coverage gaps, and physical layout against a simple risk rubric; flag any site scoring in the highest risk band for extra attention in its launch briefing.
Recommended Tool	LibreOffice Calc

Step 2 — Adapted launch approach for flagged sites

A flagged site does not need a different program — it needs the same program delivered with an adaptation, most often to when and how champions and Unit Leaders reach night-shift or understaffed periods.

Element	Detail
Technique Name	Adapted launch approach
Technique Goal	Adjust the launch approach for flagged sites without changing the underlying program design.

Element	Detail
Technique Details	For any site flagged in Step 1, add a specific adaptation to its launch briefing — most commonly an additional night-shift or weekend champion, or a staggered rather than single-day launch communication — agreed with that site's Unit Leader.
Recommended Tool	journi M13 — Communications

RACSI for Task T5.4.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM, SUP	CM	HRBP	PM	ES, EU

Task T5.5 — [CM] Rollout Wave Retrospective

Step 1 — Post-wave retrospective session

Section 6.5's own design claim — that early waves' lessons reach later waves before they launch — is only true if someone actually captures those lessons formally after each wave, rather than relying on informal word of mouth between Unit Leaders.

Element	Detail
Technique Name	Post-wave retrospective
Technique Goal	Formally capture what worked and what did not from each completed launch wave before the next wave's briefing is finalized.
Technique Details	Within one week of each wave's launch, run a short retrospective with that wave's Unit Leaders and champions, capturing specific, actionable lessons rather than general sentiment.
Recommended Tool	BookStack

Step 2 — Next-wave briefing update

A lesson that stays in a retrospective document nobody reads before the next launch has not actually reduced any risk; it has to make it back into the next wave's actual briefing material.

Element	Detail
Technique Name	Next-wave briefing update
Technique Goal	Incorporate the retrospective's specific lessons directly into the next wave's launch briefing, per Task T5.2.
Technique Details	Change Manager updates the next wave's launch briefing package with the retrospective's specific lessons before that wave's Task T5.2 communications go out, and confirms with the next wave's Unit Leaders that the update was received.
Recommended Tool	journi M13 — Communications

RACSI for Task T5.5.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP	HRBP	ES, EU

6.6 Phase 6 — Reinforcement Through Skepticism (Months 15-22)

The phase this entire guide is built around. Every archetype eventually meets a “flavor of the month” moment — the point where the launch-event enthusiasm has worn off and staff start testing, consciously or not, whether the new values actually hold under pressure. For cultural change this moment is not a risk to be avoided; it is a structurally certain, plannable event, which is exactly why journi tracks a dedicated cynicism pulse metric and a Divergence Review Board rather than leaving Phase 6 to informal monitoring. Section 8.1’s Q6 dip and Exceptions E3 and E4 (Sections 9.3–9.4) are this phase’s data, not an aberration from it.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
All 14 rolled-out sites; Champion Network; Divergence Pattern alerts	Org-wide behavior-anchor adoption data; resistance-entry log; manager readiness ratings	1. Cynicism Pulse Monitoring & Response2. Divergence Review Board Operations3. Manager Coaching Sprint for Declining Readiness4. Site Benchmarking Recovery Plan5. Mid-Program Accountability Process Audit	Monthly cynicism trend; resolved divergence cases; recovered manager readiness ratings	Executive Sponsor; Steering Committee; all staff

SIPOC for Phase 6 — Reinforcement Through Skepticism.

Tasks, Steps, Techniques & RACSI

Task T6.1 — [CM] Cynicism Pulse Monitoring & Response

Step 1 — Monthly cynicism pulse survey

A quarterly reading is too slow to catch a spike before it hardens into settled disbelief; monthly is the minimum cadence once org-wide rollout is complete.

Element	Detail
Technique Name	Monthly cynicism pulse survey
Technique Goal	Track org-wide belief that the values program is genuine, on a cadence tight enough to catch a spike early.
Technique Details	Short monthly survey (4–5 items plus free text) measuring perceived leadership sincerity and perceived durability of the program, trended by site and org-wide against the defined floor threshold from Section 7.5.
Recommended Tool	LimeSurvey + Metabase

Step 2 — Threshold-triggered executive response

The response protocol exercised in Exception E3 (Section 9.3) is defined here, not improvised in the moment it is needed.

Element	Detail
Technique Name	Threshold-triggered executive open forum
Technique Goal	Guarantee a fast, visible executive response the moment the cynicism pulse crosses its defined floor.
Technique Details	When the pulse score drops below the defined floor for two consecutive months, the Executive Sponsor is contractually committed (via CHTR-01) to an unscripted open Q&A within two weeks, following the protocol detailed as Exception E3.
Recommended Tool	BigBlueButton / Jitsi

RACSI for Task T6.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	ES	HRBP, SUP	EU

Task T6.2 — [Joint] Divergence Review Board Operations

Step 1 — Divergence Pattern alert triage

High stated awareness with zero measured behavior change (the pattern behind Exception E2, Section 9.2) can originate anywhere across fourteen sites; a standing board, not an ad hoc response, is what keeps triage consistent.

Element	Detail
Technique Name	Divergence Pattern alert triage
Technique Goal	Review every journi Divergence Pattern alert (high awareness, no measured behavior change) within its 5-business-day SLA.
Technique Details	A standing Divergence Review Board — Change Manager, one rotating Unit Leader, and HR Business Partner — reviews every open alert weekly, ensuring none ages past the 5-business-day threshold defined in Section 7.5.
Recommended Tool	journi M20 — Metrics & Benchmarking

Step 2 — Quarterly Composite Readiness Index and Benchmarking report

The Board's real product, beyond individual alerts, is the quarterly trend line that tells the Steering Committee whether Phase 6 as a whole is on track — this is where Section 8's own Table 8.1 data would be assembled inside Cedarbrook's own program.

Element	Detail
Technique Name	Quarterly CRI and Benchmarking report
Technique Goal	Give the Steering Committee and the Board a full quarterly trend view against journi's cultural reference band.

Element	Detail
Technique Details	Compile the quarter's Composite Readiness Index, Bridges/Kübler-Ross readings, and Benchmarking standing into a single report, explicitly framed against the cultural reference band rather than a straight-line target.
Recommended Tool	journi M20 — Metrics & Benchmarking; LibreOffice Impress for the Board deck

RACSI for Task T6.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM, HRBP	CM	SUP	ES	EU

Task T6.3 — [CM] Manager Coaching Sprint for Declining Readiness

Step 1 — Declining-trend detection

A single bad month is noise; two consecutive declining months for the same Unit Leader is the signal Section 7.5 defines as the trigger for intervention.

Element	Detail
Technique Name	Manager readiness trend review
Technique Goal	Detect any Unit Leader whose readiness rating has declined for two consecutive months.
Technique Details	Monthly automated review of every Unit Leader's readiness rating trend against their own Phase 3 baseline; any two-consecutive-month decline auto-flags for the coaching sprint.
Recommended Tool	journi M17 — Manager Readiness Tracking

Step 2 — Intensive coaching sprint

A declining manager is often the earliest visible warning of a site-level problem the pulse survey has not caught yet; the sprint exists to catch and correct it before it becomes a site-wide pattern.

Element	Detail
Technique Name	Intensive coaching sprint
Technique Goal	Reverse a declining manager readiness trend through focused, short-cycle coaching before it becomes a site-wide pattern.
Technique Details	Change Manager runs a focused three-session coaching sprint with the flagged Unit Leader over two weeks, addressing their specific declining behaviors directly, then re-rates readiness at the end of the sprint.
Recommended Tool	BigBlueButton / Jitsi

RACSI for Task T6.3.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP	HRBP	ES, EU

Task T6.4 — [CM] Site Benchmarking Recovery Plan

Step 1 — Recovery plan drafting for flagged sites

Section 7.5’s escalation rule puts a “Behind” site on the Steering Committee agenda by name; naming the problem is not the same as fixing it, and without a formal recovery plan a flagged site can stay on that agenda, unresolved, for months.

Element	Detail
Technique Name	Site recovery plan drafting
Technique Goal	Give every site that trips the Behind-Benchmarking escalation threshold a specific, time-bound recovery plan rather than repeated agenda visibility alone.
Technique Details	Within one week of a site’s escalation, Change Manager and that site’s Unit Leader jointly draft a recovery plan naming the specific gap (champion coverage, resistance-entry pattern, manager readiness) and a 30-day target.
Recommended Tool	journi M20 — Metrics & Benchmarking

Step 2 — Recovery plan tracking to close

A recovery plan that is drafted and then never checked again is functionally identical to no plan at all; tracking it to a defined close is what makes the Steering Committee’s escalation mean something.

Element	Detail
Technique Name	Recovery plan tracking
Technique Goal	Track each site recovery plan to a defined close, confirmed against the same Benchmarking metric that triggered it.
Technique Details	Change Manager reviews open recovery plans weekly until the site’s Benchmarking standing clears “Behind”; any plan still open after 60 days is escalated to the Steering Committee as a standing agenda item, not just a one-time mention.
Recommended Tool	journi M20 — Metrics & Benchmarking

RACSI for Task T6.4.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM, SUP	CM	HRBP	PM	ES

Task T6.5 — [HRBP] Mid-Program Accountability Process Audit

Step 1 — Scheduled equal-application audit

Exception E4’s equal-application audit (Section 9.4) is reactive — triggered by a reported incident. A scheduled version of the same audit, run before any incident is reported, is what actually catches an unequal-application pattern before it becomes the kind of story staff tell each other for months.

Element	Detail
Technique Name	Scheduled equal-application audit
Technique Goal	Proactively check whether accountability process outcomes correlate with seniority or status, on a fixed schedule rather than only after an incident is reported.
Technique Details	Run the same cross-tabulation technique used reactively in Exception E4 (Task E4.1) on a fixed quarterly schedule from Phase 6 onward, regardless of whether any specific incident has been reported.
Recommended Tool	Metabase

Step 2 — Findings reported to the Divergence Review Board

Folding this into the Divergence Review Board’s existing weekly and monthly cadence (Section 6.6, Task T6.2), rather than creating a separate reporting line, keeps accountability findings visible to the same body already watching for divergence between stated and actual behavior.

Element	Detail
Technique Name	Divergence Review Board reporting
Technique Goal	Route the scheduled audit’s findings into existing governance rather than a separate, easily-missed reporting channel.
Technique Details	HR Business Partner presents each quarterly audit’s findings to the Divergence Review Board at its regular session; any correlation found is treated with the same urgency as an Exception E4 case, even with no specific incident behind it.
Recommended Tool	journi M9 — Governance Dashboards

RACSI for Task T6.5.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
HRBP	HRBP	CM	ES	SUP, EU

6.7 Phase 7 — Institutionalization (Months 20-24, open-ended beyond)

Locks the four values into the systems that outlast any individual sponsor or champion — hiring, onboarding, and policy — and produces the evidentiary record the Steering Committee needs to justify a Refreeze that will actually hold. This phase deliberately overlaps Phase 6: institutionalizing hiring criteria begins while reinforcement work against skepticism is still active, because waiting for skepticism to fully resolve before institutionalizing anything would mean never starting.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
HR policy and hiring functions; Phase 6 quarterly reports; full 24-month evidence record	Recovered readiness trend; Q7-Q8 Benchmarking data; behavior anchors	1. Policy & Hiring Criteria Institutionalization 2. Refreeze Justification & Steering Committee Sign-Off 3. Governance Handover & Benefits Realization Report 4. Cross-Site Institutionalization Consistency Check 5. Post-Program Sustainment Review Schedule	Updated hiring/onboarding criteria; signed Refreeze justification; governance handover package	HR; Steering Committee; Board; incoming site-level owners

SIPOC for Phase 7 — Institutionalization.

Tasks, Steps, Techniques & RACSI

Task T7.1 — [HRBP] Policy & Hiring Criteria Institutionalization

Step 1 — Hiring and onboarding criteria redesign

A values program that never touches hiring is only managing the population it already has; new hires who were never assessed against the four values quietly dilute five years of reinforcement work.

Element	Detail
Technique Name	Behavior-anchored hiring criteria redesign
Technique Goal	Embed the four behavior anchors into hiring interview guides and onboarding curricula going forward.
Technique Details	HR Business Partner redesigns interview guides to include a structured behavioral question per value, and rewrites the new-hire onboarding package to introduce the values through the same behavior anchors used org-wide, not fresh corporate language.
Recommended Tool	BookStack

Step 2 — Policy and performance-review integration

Institutionalization is not complete until the values appear in the systems staff are actually evaluated against — a poster in the break room does not survive a leadership transition; a performance-review criterion does.

Element	Detail
Technique Name	Performance-review criteria integration

Element	Detail
Technique Goal	Embed the four values into the standing performance-review process so they persist independent of any single program owner.
Technique Details	Add one behavior-anchored rating item per value to the standard performance-review template, effective the next full review cycle, with calibration guidance for Unit Leaders.
Recommended Tool	BookStack + LibreOffice Calc (calibration guide)

RACSI for Task T7.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
HRBP	HRBP	CM, SUP	ES	EU

Task T7.2 — [Joint] Refreeze Justification & Steering Committee Sign-Off

Step 1 — Full evidentiary record compilation

The justified-change-pattern rule (Section 2.2) exists precisely to stop this decision from being made on launch-event memory; the record compiled here has to span the whole 24 months, Q6 dip included, not just the strongest quarter.

Element	Detail
Technique Name	Full evidentiary record compilation
Technique Goal	Assemble the complete 24-month evidence record — including the Q6 setback and its resolution — into a single Refreeze justification package.
Technique Details	Compile every quarterly CRI and Benchmarking reading, the Q6 dip and its documented resolution, the resistance-entry and Divergence Pattern logs, and current hiring/policy institutionalization status into one package.
Recommended Tool	journi M20 — Metrics & Benchmarking; LibreOffice Impress

Step 2 — Steering Committee Refreeze sign-off

Signing off on the evidence, including the setback, is what makes this Refreeze different from a premature one signed on launch-day enthusiasm — the exact trap Section 2.2 warns against.

Element	Detail
Technique Name	Documented Refreeze sign-off
Technique Goal	Obtain an explicit, minuted Steering Committee and Board decision to formally Refreeze, citing the full evidentiary record.
Technique Details	Present the full record to the Steering Committee and Board; the Refreeze justification is signed only once Benchmarking has read “Ahead” for at least two consecutive quarters and no open systemic-pattern alerts remain unresolved.

Element	Detail
Recommended Tool	journi M9/M11 — Governance Dashboards & Phase Gates

RACSI for Task T7.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM, ES	ES	PM, HRBP, SUP	CM	EU

Task T7.3 — [PM] Governance Handover & Benefits Realization Report

Step 1 — Site-level ownership handover

A central Change Management team cannot sustain fourteen sites' values reinforcement indefinitely; ownership has to transfer to standing site leadership before the program team stands down.

Element	Detail
Technique Name	Site-level ownership handover
Technique Goal	Transfer day-to-day values reinforcement ownership from the central program team to standing Unit Leader and HR structures.
Technique Details	Formal handover package per site documenting the local champion roster, open items, and the standing monthly/quarterly cadence from Section 10, signed off by the receiving Unit Leader.
Recommended Tool	BookStack

Step 2 — Benefits realization report

The Board mandated this program on a patient-safety and litigation-risk business case in Phase 1; closing the loop against that same case, not a generic culture narrative, is what proves the eighteen months delivered what was promised.

Element	Detail
Technique Name	Benefits realization report
Technique Goal	Report the program's outcomes against the original Phase 1 diagnosis business case.
Technique Details	Report the final incident-versus-report gap, patient-safety-relevant metrics, and CRI/Benchmarking trajectory directly against the baseline and business case established in Section 6.1, Task T1.3.
Recommended Tool	journi M20 — Metrics & Benchmarking; LibreOffice Impress

RACSI for Task T7.3.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
PM	PM	CM, HRBP	ES	SUP, EU

Task T7.4 — [PM] Cross-Site Institutionalization Consistency Check

Step 1 — Site-by-site adoption verification

Task T7.1 updates hiring and performance-review criteria at the organizational level; nothing about that update guarantees all fourteen sites actually apply the updated criteria in practice rather than defaulting to whatever their own hiring manager has always done.

Element	Detail
Technique Name	Site-by-site adoption verification
Technique Goal	Confirm every site is actually applying the updated hiring and performance-review criteria, not just headquarters.
Technique Details	Program Manager samples recent hiring files and completed performance reviews from each of the 14 sites, checking specifically for the presence of the new behavior-anchored criteria from Task T7.1.
Recommended Tool	BookStack + LibreOffice Calc

Step 2 — Site-level remediation for gaps

A site quietly not applying the new criteria is not defiance in most cases — it is usually a hiring manager who was never directly walked through the change; a short, direct remediation closes that gap faster than a policy reminder email would.

Element	Detail
Technique Name	Targeted site-level remediation
Technique Goal	Close any gap found in Step 1 through direct, local follow-up rather than a blanket org-wide reminder.
Technique Details	For any site with a gap, Program Manager and that site's HR contact run a short working session walking through the updated interview guide and review template directly, and re-sample 60 days later to confirm adoption.
Recommended Tool	BigBlueButton / Jitsi

RACSI for Task T7.4.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
PM	PM	HRBP, SUP	CM	ES

Task T7.5 — [Joint] Post-Program Sustainment Review Schedule

Step 1 — 6/12/18-month checkpoint design

Institutionalization is a claim until it is checked; without a scheduled post-handover review, “the values are now embedded” is exactly the kind of unverified assertion Section 2.2’s justified-change-pattern rule was built to prevent.

Element	Detail
Technique Name	Post-handover checkpoint design

Element	Detail
Technique Goal	Define a fixed schedule of post-handover reviews to confirm institutionalization holds after the central program team stands down.
Technique Details	Design three checkpoints — 6, 12, and 18 months after the Task T7.3 handover — each re-running a lightweight version of the Composite Readiness Index and Benchmarking check against the site-level owners who received the handover.
Recommended Tool	journi M20 — Metrics & Benchmarking

Step 2 — Checkpoint ownership assignment

A checkpoint with no named owner quietly does not happen; assigning it now, while the original Steering Committee still exists, is what keeps it from being forgotten once the program team has moved on.

Element	Detail
Technique Name	Checkpoint ownership assignment
Technique Goal	Name a specific accountable owner for each of the three post-handover checkpoints before the Steering Committee itself stands down.
Technique Details	Steering Committee formally assigns ownership of each checkpoint — typically HR Business Partner for the 6- and 12-month checks, and the Board for the 18-month check — and logs the assignment in journi before the program formally closes.
Recommended Tool	journi M9 — Governance Dashboards

RACSI for Task T7.5.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM, HRBP	ES	PM	SUP	EU

7. What to Track — By Cadence

7.1 Daily

- Incident-reporting system volume and tone, spot-checked by the Change Manager for early signs of a form or process becoming punitive to use (the pattern behind the Q5 night-shift fix in Section 8.1).
- Non-disciplinary escalation path (Section 6.3, Task T3.2) intake, reviewed same-day to keep the response-time SLA honest.

7.2 Weekly

- Pilot pulse check during Phase 4 (Section 6.4, Task T4.2) and, once org-wide, a rolling sample of site-level sentiment.
- Resistance-entry log review for any category approaching the systemic-pattern threshold before it formally trips.
- Champion Network coverage check — any unit that has gone quiet (no logged observations in 10+ days) flagged for a check-in call, not assumed to be problem-free.

7.3 Monthly

- Cynicism pulse survey administration and trend review, from Phase 6 onward (Section 6.6, Task T6.1).
- Divergence Review Board session (Section 6.6, Task T6.2).
- Manager readiness rating review across all Unit Leaders (M17).
- Steering Committee governance meeting, per the cadence defined in Section 6.2's Task T2.2.

7.4 Quarterly

- Full Composite Readiness Index and Benchmarking trend report to the Board, explicitly framed against the cultural reference band (Section 6.6, Task T6.2).
- Charter review cycle — most of the seven active charters carry a quarterly or per-Phase-Gate review frequency; batch the quarterly-cadence charters into one Steering Committee session.
- Champion Network health check — recruitment gaps, burnout risk, and rotation of long-serving champions.

7.5 Escalation Thresholds

Signal	Threshold	Escalation
Cynicism pulse score	Drops below the defined floor for 2 consecutive months	Executive Sponsor hosts an unscripted open Q&A within 2 weeks (Section 6.6, T6.1)
Divergence Pattern alert	Any single alert older than 5 business days without a logged response plan	Change Manager escalates directly to the Divergence Review Board, out of cycle
Site Benchmarking standing	"Behind" for 2 consecutive weeks during rollout	Site added to the following week's Steering Committee agenda by name
Manager readiness rating	Declining for 2 consecutive months for the same Unit Leader	Intensive coaching sprint triggered (Section 6.6, T6.3)
Resistance systemic-pattern banner	3 or more similarly-coded entries within a 30-day window	Root-cause structural response convened within 5 business days (Section 6.4, T4.2)
Champion silence	No logged observation from a champion for 10+ days	Change Manager places a direct, non-disciplinary check-in call

7.6 Monthly Dashboard — What a Healthy Month Looks Like

A month should show: a stable or improving cynicism pulse score; zero Divergence Pattern alerts older than five business days; no site reading "Behind" on Benchmarking for more than one consecutive week; at least one Champion Network case shared and discussed at the community-of-practice forum; and no Unit Leader newly flagged on a declining manager-readiness trend without an already-assigned coaching plan. A month that is missing one of these is not automatically a crisis — Section 9's exception patterns cover the recognizable, recoverable ways a month goes wrong — but a month missing two or more at once is the trigger for an out-of-cycle Steering Committee review.

8. Simulated Data Walkthrough — Project Concord

Project Concord is Cedarbrook Health Network’s internal name for its 24-month Cultural / Values Transformation program. This section walks through what the framework readings, the Composite Readiness Index, and journi’s alerts actually looked like quarter over quarter — including a real setback in Quarter 6, because a walkthrough with no setback in it would not prepare a reader for the one their own program will have.

Quarter	Months	Lewin State	Bridges Position (org avg.)	Dominant Sentiment	Composite Readiness Index	Benchmarking
Q1	1-3	Unfreeze	Ending	Denial	32	In Line
Q2	4-6	Unfreeze	Ending	Denial → Resistance	36	In Line
Q3	7-9	Unfreeze → Change	Ending (org); Neutral Zone (pilot units)	Resistance	41	In Line
Q4	10-12	Change	Neutral Zone (pilot); Ending (rest)	Exploration (pilot); Resistance (rest)	47	In Line
Q5	13-15	Change	Neutral Zone	Exploration	52	In Line
Q6	16-18	Change	Neutral Zone, with regression risk flagged	Exploration dipping toward Resistance	49	In Line
Q7	19-21	Change	Neutral Zone → New Beginning (early cohorts)	Exploration; Commitment (early cohorts)	58	Ahead
Q8	22-24	Change → Refreeze	New Beginning (org avg.)	Commitment	64	Ahead

Table 8.1 — Project Concord’s quarter-over-quarter framework readings across the full 24-month program.

8.1 Reading the Simulation

Q1-Q2 (Diagnosis and Target Values Design). The Composite Readiness Index climbs slowly and unremarkably, from 32 to 36 — exactly as expected for a phase that is measuring the current state, not yet changing it. The Sponsorship Charter is signed at the end of Q1 with eleven specific, named executive commitments logged in M5; by the end of Q2, four target values are finalized and behaviorally anchored.

Q3-Q4 (Leadership Modeling, Pilot Cohort). The Bridges position begins to diverge visibly between the two pilot units and the rest of the organization — exactly what a pilot is

supposed to produce. By the Q4 Go/No-Go decision, the pilot units read Neutral Zone with Exploration-stage sentiment, while the remaining twelve sites are still reading Ending with Resistance. The Steering Committee’s Go decision at the end of Q4 is made on this evidence, not on the calendar.

Q5 (Organization-Wide Rollout). The Champion Network scales from 45 to roughly 95 people. The first enterprise-wide systemic-pattern alert fires mid-quarter — three near-identical resistance entries from night-shift staff at three different sites, all describing the incident-report form itself as feeling punitive to fill out during a night shift with no supervisor immediately available to co-sign. The structural fix (a night-shift-appropriate reporting path that does not require same-shift co-signature) ships within the five-business-day SLA, and the pattern does not recur.

Q6 (the dip). The Composite Readiness Index falls for the only time in the program, from 52 to 49, and the monthly cynicism pulse crosses its threshold. This is the “flavor of the month” moment Section 6.6 is built around, and it is documented in full as Exception E3 in Section 9.3. The Executive Sponsor’s unscripted Q&A session, run within the two-week escalation window, directly names a specific incident where Cedarbrook fell short — a case where a well-known, high-performing surgeon’s disclosure was quietly waived through the new process without the same scrutiny an ordinary staff member’s would receive. Naming it, rather than avoiding it, is what starts the index moving upward again the following quarter; the incident itself becomes the basis for Exception E4 in Section 9.4.

Q7-Q8 (Reinforcement, Institutionalization). The Benchmarking standing crosses from “In Line” to “Ahead” in Q7 — not because the program accelerated, but because journi’s cultural reference band already expects a Q5-Q6 dip for this archetype, and Cedarbrook’s recovery from it outpaces the reference curve. By Q8, the org-wide Bridges average reads New Beginning with Commitment-stage sentiment, hiring and onboarding criteria have been permanently updated, and the Steering Committee signs a written Refreeze justification at Month 24 — citing the full evidentiary record, not the launch-event enthusiasm from eighteen months earlier.

9. Exception Playbook — Six Patterns Specific to Cultural Change

The Cross-Type Comparison Matrix (SRS 10.6.14) rates cultural change as journi’s most reversibility-fragile archetype — “High, but slow to fix.” A missed ERP cutover or a failed automation pilot is usually visible and correctable within days. A values program that quietly drifts backward is neither: the drift is gradual, socially invisible until it is not, and expensive in trust to reverse once staff have concluded the new values were a phase rather than a commitment. The six patterns below are not hypothetical; each is either the general shape of, or (Exceptions E3 and E4) the exact incident behind, an event already narrated in Section 8’s Project Concord walkthrough.

9.1 Exception E1 — Values Espoused But Not Modeled by Leadership (Say-Do Gap)

Pattern. An executive publicly champions a value — most often during Phase 3, Leadership Modeling & Reinforcement Build — while their own visible behavior contradicts it: praising “Radical Transparency” in a town hall, then privately reprimanding a manager for surfacing a bad number in the next leadership meeting. Nothing damages a values program faster than

its own sponsors being the first visible counter-example, because staff read leadership behavior, not leadership language, as the real policy.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Champion Network observation log; Peer/360 modeling assessment	Self-vs-peer modeling score gap; specific witnessed incident	1. Say-Do Gap Detection & Corrective Reset	Verified gap finding; logged charter breach; witnessed corrective behavior	Executive Sponsor; Change Manager; affected unit staff

SIPOC for Exception E1.

Tasks, Steps, Techniques & RACSI

Task E1.1 — [ES] Say-Do Gap Detection & Corrective Reset

Step 1 — Self-vs-peer modeling gap detection

An executive is structurally the worst-positioned person to notice their own gap; only a peer/team comparison reliably surfaces it before staff have already drawn their own conclusions.

Element	Detail
Technique Name	Self-vs-peer 360 modeling assessment
Technique Goal	Quantify the gap between an executive's self-rated value-modeling and how their own team actually rates them, per behavior anchor.
Technique Details	Run the quarterly journi-tracked modeling survey comparing each executive's self-score against their team's average score on every behaviorally-anchored value definition from Section 6.2; any anchor with a gap beyond the defined threshold auto-flags for review.
Recommended Tool	LimeSurvey + Metabase

Step 2 — Sponsor-to-sponsor accountability conversation

A gap raised by HR lands as compliance; the same gap raised by a peer executive, referencing the specific incident, lands as accountability — and where staff visibly saw the contradiction, only a visible acknowledgment repairs it.

Element	Detail
Technique Name	Sponsor-to-sponsor accountability conversation
Technique Goal	Convert a flagged gap into a specific, witnessed behavior change, with public repair where the incident was public.
Technique Details	The Executive Sponsor — not HRBP — has the conversation directly with the flagged executive, citing the specific Champion Network entry; where staff visibly witnessed the contradiction, the executive is asked to acknowledge it in that same forum, not a private one.

Element	Detail
Recommended Tool	journi M5 — CM Charters (breach logged); BigBlueButton for the public forum

RACSI for Task E1.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
ES	ES	CM, HRBP	SUP	EU

Task E1.2 — [HRBP] Say-Do Gap Pattern Tracking

Step 1 — Cross-executive gap logging

One executive with a flagged gap is an individual coaching need; two or three executives flagged in the same quarter is a sign the charter commitments themselves were too vague to hold anyone to — and only logging every instance in one place, rather than handling each conversation separately, can tell the difference.

Element	Detail
Technique Name	Cross-executive gap logging
Technique Goal	Track every Task E1.1 gap finding in one place to detect whether say-do gaps are isolated to individuals or a broader pattern.
Technique Details	HR Business Partner logs every flagged 360 modeling gap and its resolution in the Charter Registry against CHTR-01, tagged by executive and by value, reviewed quarterly for repeat flags across more than one executive.
Recommended Tool	journi M5 — CM Charters; Metabase

Step 2 — Charter language revision if the pattern is systemic

If the pattern is systemic rather than individual, coaching the individuals again will not fix it; the charter's own behavior commitments need to be more specific, not the executives.

Element	Detail
Technique Name	Charter specificity revision
Technique Goal	Revise CHTR-01's behavior-commitment language if gap findings recur across multiple executives rather than one.
Technique Details	If two or more executives are flagged for the same value within a rolling two-quarter window, HR Business Partner brings a proposal to the Steering Committee to make that value's charter commitment more specific and observable, rather than re-running Task E1.1 indefinitely on individuals.
Recommended Tool	journi M5 — CM Charters

RACSI for Task E1.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
HRBP	HRBP	ES, CM	PM	SUP

9.2 Exception E2 — Divergence Pattern: High Awareness, Zero Behavior Change

Pattern. Pilot units score high on “I understand what Radical Transparency means” while showing no measurable change in incident-report tone or volume — the classic ADKAR Knowledge-without-Ability-or-Reinforcement gap, and precisely what journi’s Divergence Pattern alert exists to catch during Phase 4’s Pilot Cohort.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Pilot unit behavior logs; Divergence Pattern alert	High-awareness/zero-behavior-change sample	1. Divergence Root-Cause Interview & Micro-Practice Redesign	Root-cause classification (capability / permission / reinforcement); redesigned job aids	Change Manager; Unit Leaders; pilot staff

SIPOC for Exception E2.

Tasks, Steps, Techniques & RACSI

Task E2.1 — [CM] Divergence Root-Cause Interview & Micro-Practice Redesign

Step 1 — Divergence root-cause interviews

Awareness-without-behavior has three very different causes — staff cannot, staff do not feel safe to, or the reinforcement design never asked for a concrete action — and each needs a different fix, so guessing which one applies wastes the pilot’s remaining runway.

Element	Detail
Technique Name	Divergence root-cause interview
Technique Goal	Distinguish whether the awareness-behavior gap is a capability, permission, or reinforcement-design failure.
Technique Details	From the flagged high-awareness/zero-behavior-change sample, run structured 1:1 interviews using a fixed “what stopped you” prompt set, sorting responses into capability, permission, or reinforcement-design buckets.
Recommended Tool	Taguette

Step 2 — Behavior-specific micro-practice redesign

Abstract value language does not tell anyone what to do differently at 2am on a busy ward; a redesigned job aid that names the single next concrete behavior does.

Element	Detail
Technique Name	Behavior-specific micro-practice redesign
Technique Goal	Replace abstract value language in unit job aids with the single concrete next behavior expected in the moment.

Element	Detail
Technique Details	Rewrite the affected unit's job aids and prompts to name one specific next action per scenario; re-test against the same behavior-log metric two weeks later before scaling the fix beyond the pilot.
Recommended Tool	BookStack (job aid authoring) + Excalidraw (behavior-flow diagram)

RACSI for Task E2.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP, HRBP	ITL	ES, EU

Task E2.2 — [Joint] Divergence Pattern Org-Wide Scan

Step 1 — Signature-based proactive scan

Once Task E2.1 has identified the specific root cause behind one pilot unit's divergence, the same signature — high stated awareness, flat behavior-log metrics — is worth checking for at every rolled-out site proactively, rather than waiting for each site to independently trip its own Divergence Pattern alert.

Element	Detail
Technique Name	Signature-based proactive scan
Technique Goal	Check every rolled-out site for the same awareness-behavior divergence signature already diagnosed in the pilot, before each site's own alert fires independently.
Technique Details	Change Manager runs the same awareness-versus-behavior-log comparison used in Task E2.1 across all currently rolled-out sites on a monthly basis, rather than waiting for journi's per-site Divergence Pattern alert threshold to trip individually.
Recommended Tool	journi M20 — Metrics & Benchmarking

Step 2 — Pre-emptive job aid distribution

If the pilot's root cause was a reinforcement-design gap rather than something local to that unit, the same redesigned job aid from Task E2.1 likely applies everywhere else too, and distributing it pre-emptively is faster than rediscovering the same fix fourteen times.

Element	Detail
Technique Name	Pre-emptive job aid distribution
Technique Goal	Distribute a proven fix from one site to others showing the same divergence signature, before each independently rediscovers it.
Technique Details	Where the scan finds the same signature at another site, and the pilot's root cause was reinforcement-design rather than site-specific, distribute the Task E2.1 job aid redesign directly rather than re-running the full root-cause interview process at each site.

Element	Detail
Recommended Tool	BookStack

RACSI for Task E2.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM, SUP	CM	HRBP	ITL	ES, EU

9.3 Exception E3 — Backlash / Cynicism Spike at Org-Wide Rollout

Pattern. The monthly cynicism pulse crosses its threshold for two consecutive months during Organization-Wide Rollout — the exact pattern narrated in Section 8.1 as Project Concord’s Q6 dip, where the Composite Readiness Index fell from 52 to 49. This is Section 6.6’s “flavor of the month” moment: staff conclude the values program is a phase, not a commitment, unless leadership visibly names and answers the specific thing that triggered the spike.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Monthly cynicism pulse survey; free-text comments	Two consecutive below-floor pulse readings; coded free-text themes	1. Cynicism Source Triage & Executive Open Forum	Triaged incident list; recorded, unscripted Q&A response	Executive Sponsor; Change Manager; all staff

SIPOC for Exception E3.

Tasks, Steps, Techniques & RACSI

Task E3.1 — [Joint] Cynicism Source Triage & Executive Open Forum

Step 1 — Cynicism pulse free-text triage

A generic “change fatigue” reading and a specific, credible say-do-gap complaint look identical in the topline score; only the free text tells you which one you actually have, and they need completely different responses.

Element	Detail
Technique Name	Cynicism pulse free-text triage
Technique Goal	Separate generic change fatigue from a specific, credible incident-based complaint before responding.
Technique Details	Code every free-text comment attached to the monthly cynicism pulse survey; any comment referencing a specific named incident, rather than a generic complaint, is escalated directly to the Executive Sponsor within 48 hours.
Recommended Tool	LimeSurvey (free text) + Taguette (coding)

Step 2 — Unscripted executive open Q&A

A generic reassurance message reads as confirmation that leadership is dodging the real issue; naming the specific incident, inside the escalation window Section 7.5 defines, is what actually starts trust moving back up.

Element	Detail
Technique Name	Unscripted executive open Q&A
Technique Goal	Directly name the specific incident driving the cynicism spike, and state what is changing as a result.
Technique Details	Within the two-week escalation window, the Executive Sponsor runs a live, unscripted, org-wide Q&A that explicitly names the triggering incident and the concrete response to it; the session is recorded for staff who could not attend live.
Recommended Tool	BigBlueButton / Jitsi (live session) + Nextcloud (recording archive)

RACSI for Task E3.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
ES, CM	ES	HRBP	SUP	EU

Task E3.2 — [CM] Post-Spike Trust Recovery Tracking

Step 1 — Weekly pulse re-check after the forum

Holding the open forum is the response, not proof the response worked; only tracking the cynicism pulse specifically in the weeks immediately after it tells the Change Manager whether trust is actually recovering or whether the forum itself landed badly.

Element	Detail
Technique Name	Post-forum weekly pulse re-check
Technique Goal	Confirm the executive open forum actually moved the cynicism pulse, rather than assuming it did because it happened.
Technique Details	Run the cynicism pulse survey weekly, rather than the normal monthly cadence, for the four weeks immediately following the Task E3.1 open forum, watching specifically for a reversal of the downward trend.
Recommended Tool	LimeSurvey + Metabase

Step 2 — Second-round response if trust does not recover

If the pulse does not recover within four weeks, the forum did not work, and repeating the same response a second time will not either; the Steering Committee needs a different lever, most often addressing whatever new concern the free text raises about the forum itself.

Element	Detail
Technique Name	Second-round escalation
Technique Goal	Escalate to the Steering Committee with a different intervention if the pulse has not recovered within four weeks of the open forum.

Element	Detail
Technique Details	If the weekly pulse has not shown clear improvement within four weeks, Change Manager brings the free-text themes from those four weeks to the Steering Committee as a distinct, second-round problem, rather than repeating Task E3.1's open forum unchanged.
Recommended Tool	Metabase

RACSI for Task E3.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	ES	HRBP	SUP, EU

9.4 Exception E4 — Star Performer Exempted from New Values

Pattern. A high-status individual is quietly waived through the accountability process everyone else is held to — the specific incident behind Section 8.1's Q6 dip, where a well-known, high-performing surgeon's disclosure was processed with visibly less scrutiny than an ordinary staff member's would receive. This is often the single most credibility-destroying event in a values program: it proves the say-do gap at a personal, gossiped-about level rather than an abstract policy level, and it is exactly the kind of evidence a cynical staff member needed to conclude the values are aspirational rather than real.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Accountability process outcome records; the flagged incident report	Reported instance of unequal application; 6 months of process outcomes	1. Equal-Application Review & Public Correction	Equal-application audit finding; corrected process outcome; public standard statement	HR Business Partner; Executive Sponsor; all staff

SIPOC for Exception E4.

Tasks, Steps, Techniques & RACSI

Task E4.1 — [Joint] Equal-Application Review & Public Correction

Step 1 — Equal-application audit

One reported incident could be a genuine one-off or the first visible instance of a pattern; the difference matters enormously to what the correction needs to say.

Element	Detail
Technique Name	Equal-application audit
Technique Goal	Verify whether accountability process outcomes correlate with staff seniority or status, not just confirm the single reported incident.

Element	Detail
Technique Details	Cross-tabulate the last six months of accountability-process outcomes triggered by the new values framework against staff seniority, tenure, and status proxies, to determine whether the flagged incident is isolated or part of a pattern.
Recommended Tool	Metabase

Step 2 — Corrective re-application and public standard statement

Quietly fixing the one case without saying anything leaves the rumor uncorrected; the correction has to be at least as visible as the original waiver was, without turning into a public identification of the individual involved.

Element	Detail
Technique Name	Corrective re-application + visible policy statement
Technique Goal	Re-apply the accountability process to the flagged incident without exception, and state publicly that the standard applies regardless of seniority.
Technique Details	HR Business Partner and Executive Sponsor jointly re-run the waived process to its normal conclusion; the Executive Sponsor states at the next open forum — this can be the same forum as Exception E3 — that the standard applies to every role, without naming the individual involved.
Recommended Tool	journi M5 — CM Charters (breach and remediation logged); BigBlueButton

RACSI for Task E4.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
HRBP, ES	ES	CM	SUP	EU

Task E4.2 — [HRBP] Accountability Process Redesign to Prevent Recurrence

Step 1 — Seniority-routing vulnerability review

Correcting the one incident under Task E4.1 fixes the outcome but not the mechanism; if the process itself has a point where a senior staff member's case can be quietly routed differently from an ordinary staff member's, that point will be found again.

Element	Detail
Technique Name	Seniority-routing vulnerability review
Technique Goal	Identify any point in the accountability process where seniority or status can influence routing or scrutiny, beyond the one flagged incident.

Element	Detail
Technique Details	HR Business Partner maps every decision point in the accountability process end to end, specifically checking whether any step allows discretion based on who the staff member reporting or being reported on is, rather than the facts of the case.
Recommended Tool	Excalidraw (process map)

Step 2 — Process redesign to remove discretion points

Removing the discretion point itself — not just training people not to use it — is what actually prevents a repeat, because the redesign that let Exception E4 happen was probably never a written rule to begin with.

Element	Detail
Technique Name	Discretion-point removal redesign
Technique Goal	Redesign the process so no step depends on informal discretion about who the staff member involved is.
Technique Details	For every discretion point found in Step 1, redesign the process step to route on a fixed rule (case type, not staff identity) instead, and have the Steering Committee formally approve the redesigned process before the next quarterly audit under Task T6.5.
Recommended Tool	BookStack

RACSI for Task E4.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
HRBP	HRBP	ES, CM	PM	SUP, EU

9.5 Exception E5 — Merger/Reorg Interrupts the Culture Program

Pattern. An external structural event — Cedarbrook announcing the acquisition of an additional clinic network, for example — forces the culture program to either pause or absorb a new, unassessed population mid-program. Unlike a training rollout, which can simply be re-run for new hires, a values program's Neutral Zone and Bridges progress cannot be handed to a newly-merged unit that never went through Phase 1 with everyone else.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Corporate development / M&A announcement; incoming unit's own culture data (if any)	Merger/reorg announcement; incoming population headcount and site list	1. Program Continuity Reassessment	Incoming-population re-baseline; minuted Steering Committee continuity decision	Steering Committee; Program Manager; Change Manager

SIPOC for Exception E5.

Tasks, Steps, Techniques & RACSI

Task E5.1 — [PM] Program Continuity Reassessment

Step 1 — Rapid re-baseline of the incoming population

Assuming the new population starts wherever Cedarbrook’s original sites currently are is the single most common way a merger quietly resets eighteen months of progress; a fast, direct comparison against the original Q1 baseline prevents that assumption from going unchecked.

Element	Detail
Technique Name	Rapid re-baseline survey
Technique Goal	Establish whether the incoming population’s baseline culture is close enough to proceed at the current pace, or needs a compressed diagnosis of its own.
Technique Details	Administer the Phase 1 safety-climate survey (Section 6.1, Task T1.1) to the incoming population only, on an accelerated two-week timeline, and compare the result directly against Cedarbrook’s own Q1 baseline.
Recommended Tool	LimeSurvey + Metabase

Step 2 — Steering Committee continuity decision

Left unaddressed, a merger does not pause a culture program cleanly — it lets it drift while everyone assumes someone else is handling it; an explicit, minuted decision is what actually prevents that drift.

Element	Detail
Technique Name	Steering Committee continuity decision
Technique Goal	Make an explicit, documented decision to absorb at pace, insert a compressed onboarding track, or formally pause the org-wide timeline.
Technique Details	The Steering Committee reviews the re-baseline data against Table 1.1’s original timeline and the merger’s own integration schedule, and issues one of the three documented decisions before the next Phase Gate.
Recommended Tool	journi M9/M11 governance dashboards; LibreOffice Impress for the decision brief

RACSI for Task E5.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
PM, CM	ES	HRBP, SUP	ITL	EU

Task E5.2 — [CM] Incoming-Population Champion Seeding

Step 1 — Initial champion recruitment for the incoming population

Waiting for the main Champion Network (Section 6.5, Task T5.1) to organically expand into a newly-merged unit leaves that unit without any peer voice for the program for months; seeding a small initial group immediately closes that gap right away.

Element	Detail
Technique Name	Rapid initial champion recruitment
Technique Goal	Give the incoming population its own peer champions immediately, rather than waiting for organic network growth to reach it.
Technique Details	Within two weeks of the Steering Committee's Task E5.1 continuity decision, recruit 3-5 initial champions from the incoming population, using the same credibility-over-enthusiasm screening as Task T5.1.
Recommended Tool	journi M14 — Champion Network

Step 2 — Integration into the existing community of practice

An isolated new champion group, kept separate from the existing network, misses exactly the peer support that makes the champion role sustainable elsewhere in the program; folding them into the existing forum from day one avoids recreating a second, smaller network.

Element	Detail
Technique Name	Community-of-practice integration
Technique Goal	Fold the incoming population's new champions into the existing cross-site community of practice rather than running them as a separate group.
Technique Details	Invite the newly-recruited champions to the next scheduled Task T5.1 community-of-practice session, and pair each with an existing champion as an informal point of contact for their first two months.
Recommended Tool	BigBlueButton / Jitsi

RACSI for Task E5.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP	PM	ES, HRBP

9.6 Exception E6 — Regression After Sponsor Departure or Turnover

Pattern. The Executive Sponsor leaves — resignation, promotion, reassignment — before Month 24, and Bridges and Kübler-Ross readings begin drifting backward within weeks. Per the Cross-Type Comparison Matrix, cultural change is journi's most reversibility-fragile archetype: high reversibility risk that is slow, not fast, to fix once it starts — which is exactly why a sponsor gap cannot be left to resolve itself.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
HR executive transition record; Charter Registry (CHTR-01)	Confirmed sponsor departure; diagnosis-to-date program history	1. Sponsor Succession & Recommitment	Re-signed Sponsorship Charter; visible recommitment event	Incoming Executive Sponsor; Change Manager; all staff

SIPOC for Exception E6.

Tasks, Steps, Techniques & RACSI

Task E6.1 — [ES] Sponsor Succession & Recommitment

Step 1 — Accelerated successor onboarding to the Charter Registry

A gap of even a few weeks with no visible sponsor is long enough for the Bridges position to start sliding backward, so the new sponsor's own commitment has to be captured before the drift compounds, not once things "settle down."

Element	Detail
Technique Name	Accelerated successor charter onboarding
Technique Goal	Get the incoming Executive Sponsor to personally re-sign and re-own CHTR-01 within days of the departure being confirmed.
Technique Details	Within five business days of a confirmed sponsor departure, walk the incoming executive — interim or permanent — through the full Sponsorship Charter and the program's diagnosis-to-date history, and ask them to name their own specific behavior commitments, exactly as in Section 6.1's Task T1.3.
Recommended Tool	journi M5 — CM Charters

Step 2 — Visible recommitment event

A silent leadership transition reads to staff as quiet abandonment; a visible one, referencing the program's actual evidence, reads as continuity.

Element	Detail
Technique Name	Visible recommitment event
Technique Goal	Make the leadership transition itself a visible recommitment moment rather than a gap staff notice and interpret as abandonment.
Technique Details	The new sponsor holds a short, live all-hands or unit-by-unit session within three weeks of onboarding, explicitly reaffirming the four target values and referencing the program's evidence to date.
Recommended Tool	BigBlueButton / Jitsi

RACSI for Task E6.1.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
ES, CM	ES	PM, HRBP	SUP	EU

Task E6.2 — [PM] Sponsor Transition Risk Audit

Step 1 — Broader leadership disengagement check

A sponsor's departure is sometimes a single, unrelated career event — and sometimes an early, visible symptom of a broader leadership-team disengagement from the program that has not yet produced anyone else's resignation; only checking is what tells the difference.

Element	Detail
Technique Name	Broader leadership disengagement check
Technique Goal	Determine whether the sponsor's departure is an isolated event or an early signal of wider leadership-team disengagement from the program.
Technique Details	Program Manager reviews the remaining executive team's recent Task T3.1 modeling scores and Task E1.1 gap history for any other executive trending toward disengagement, alongside informal 1:1 check-ins with each remaining executive.
Recommended Tool	Metabase

Step 2 — Preventive engagement for at-risk executives

Finding a second at-risk executive now, rather than after their own departure, is what actually keeps a single sponsor transition from becoming a pattern of departures across the life of the program.

Element	Detail
Technique Name	Preventive executive engagement
Technique Goal	Proactively re-engage any executive the audit finds trending toward disengagement, before it becomes a second departure.
Technique Details	For any executive flagged in Step 1, the new Executive Sponsor holds a direct 1:1 conversation addressing their specific disengagement signals and reconfirming their own Charter Registry commitments under CHTR-01.
Recommended Tool	journi M5 — CM Charters

RACSI for Task E6.2.

R (Responsible)	A (Accountable)	C (Consulted)	S (Support)	I (Informed)
PM	PM	ES	CM	HRBP

10. Governance & Reporting Cadence

10.1 Steering Committee

Formed under Section 6.2's Task T2.2, the Steering Committee — Executive Sponsor, Change Manager, Program Manager, HR Business Partner, and two rotating Unit Leaders — is Project Concord's single governance body from Phase 2 through the Section 6.7 handover. It meets monthly throughout the program, per Section 7.3, with three of its sessions carrying formal Phase Gate authority: the Diagnosis Readout (end of Phase 1), the Pilot Go/No-Go (end of Phase 4), and the Refreeze sign-off (end of Phase 7). Every other monthly session reviews the Section 7.6 dashboard and any open escalations from Section 7.5.

10.2 Divergence Review Board

A standing sub-body of the Steering Committee, active from Phase 6 onward (Section 6.6, Task T6.2): Change Manager, one rotating Unit Leader, and HR Business Partner, meeting weekly to keep every open Divergence Pattern alert inside its five-business-day SLA. The Board reports its own trend — alert volume, resolution time, recurrence rate — into every monthly Steering Committee session.

10.3 Charter Registry Review Cadence

Seven of journi’s eight charters are active for this archetype (Section 4.1). Each carries its own default review frequency; in practice, Project Concord batches the quarterly-cadence charters into the same Steering Committee session as the quarterly CRI and Benchmarking report (Section 6.6, Task T6.2), and reviews any charter with a per-Phase-Gate cadence at that Phase Gate specifically, rather than scheduling a separate charter-only meeting.

10.4 Board Reporting

The Board receives the full quarterly report compiled under Task T6.2 — Composite Readiness Index, Bridges/Kübler-Ross readings, and Benchmarking standing, framed against journi’s cultural reference band rather than a straight-line target — at the same cadence throughout Phases 2 through 7. Two sessions carry additional weight: the Phase 1 Diagnosis Readout (Task T1.3), which sets the original business case, and the Phase 7 Benefits Realization Report (Task T7.3), which closes the loop against it.

10.5 Escalation Chain

Section 7.5’s six escalation thresholds each name a specific responder and a specific time window; none of them route through the monthly Steering Committee cycle, because a monthly cadence is too slow for any of the six. The Steering Committee’s role in escalations is retrospective, not first-response: it reviews, at its next regular session, how each out-of-cycle escalation in the prior month was resolved, and whether the underlying pattern requires a structural fix beyond the individual incident.

10.6 Reporting Ownership Summary

Table 10.1 — Who owns each recurring governance artifact.

Artifact	Cadence	Owner	Reviewed By
Cynicism pulse trend	Monthly	Change Manager	Steering Committee
Divergence Pattern alert log	Weekly	Divergence Review Board	Steering Committee (monthly)
Manager readiness ratings	Monthly	Change Manager	Steering Committee
Composite Readiness Index & Benchmarking report	Quarterly	Change Manager	Steering Committee, Board
Charter Registry status	Quarterly / per Phase Gate	Executive Sponsor	Steering Committee
Phase Gate decision record	Per Phase Gate	Change Manager, Executive Sponsor	Steering Committee, Board
Benefits realization report	End of program (Phase 7)	Program Manager	Steering Committee, Board

Appendix — Quick Reference

A.1 Role Legend

Code	Role	One-line description
ES	Executive Sponsor	Personally models the values; owns the Sponsorship Charter (CHTR-01) and every Refreeze decision.
CM	Change Manager	Owns day-to-day design and execution of nearly every Task in this guide.
PM	Program Manager	Owns cross-program continuity, governance handover, and benefits realization.
HRBP	HR Business Partner	Co-owns accountability-process design, equal-application review, and policy institutionalization.
ITL	IT Lead	Supports the journi modules, survey tooling, and data cross-references this program depends on.
SUP	Unit Leaders / Supervisors	The primary channel through which values become daily, observed behavior.
EU	End User	Frontline staff — both the subject of diagnosis and the evidence of eventual success.

A.2 RACSI Legend

Code	Meaning
R	Responsible — does the work. More than one role may be Responsible for a given Task.
A	Accountable — owns the outcome and answers for it. Exactly one role per Task.
C	Consulted — provides input before the work is finalized.
S	Support — assists execution without owning the outcome.
I	Informed — kept aware of progress and outcome, not actively involved.

A.3 Task-Nature Tag Legend

Tag	Meaning
[ES]	Task the Executive Sponsor personally owns and drives.
[CM]	Task the Change Manager drives day to day.
[HRBP]	Task HR Business Partner co-owns.
[PM]	Program Manager-owned continuity or governance task.

Tag	Meaning
[Joint]	Task requiring shared, simultaneous ownership across two or more roles.

A.4 Blank Monthly Tracker Template

Copy this table monthly, per Section 7.6's healthy-month definition.

Metric	This Month	Prior Month	Trend	Flag?
Cynicism pulse score				
Open Divergence				
Pattern alerts (>5 business days)				
Sites reading "Behind" on Benchmarking (>1 consecutive week)				
Champion Network cases shared this month				
Unit Leaders newly flagged, declining readiness, no coaching plan assigned				
Composite Readiness Index (quarterly cell only)				

A.5 Consolidated Tool Reference

Tool	Type	Used In
LimeSurvey	Open-source survey platform	T1.1, T3.1, T4.2, T5.3 (indirect), T6.1, E1.1, E3.1, E5.1
Taguette	Open-source qualitative coding	T1.1, T1.2, E2.1, E3.1
Metabase	Open-source BI / cross-tab tool	T1.2, T1.3, T4.3, T5.3, T6.2, E1.1, E4.1, E5.1
Excalidraw	Diagramming / affinity mapping	T2.1, E2.1
BookStack	Open-source documentation wiki	T2.3, T5.1, T7.1, T7.3, E2.1
Nextcloud Forms	Consent tracking and structured intake	T1.2, T2.3, T3.2, T3.2 (escalation path)
BigBlueButton / Jitsi	Open-source video conferencing	T2.1, T3.3, T5.1, T6.1, T6.3, E1.1, E3.1, E4.1, E6.1
LibreOffice Calc	Spreadsheet / scoring matrices	T2.1, T4.1, T7.1
LibreOffice Impress	Presentation decks for briefings and Board reporting	T1.3, T6.2, T7.2, T7.3, E5.1

Tool	Type	Used In
journi M5 — Charters	Charter Registry	T1.3, T2.2, T7.1, E1.1, E4.1, E6.1
journi M7 — Readiness Assessment	Readiness scoring	T4.1
journi M9/M11 — Governance Dashboards & Phase Gates	Steering Committee governance	T2.2, T4.3, T5.2, T7.2, E5.1
journi M13 — Communications	Site launch messaging	T2.1, T5.2
journi M14 — Champion Network	Champion recruitment and tracking	T3.2, T5.1
journi M16 — Resistance Management	Resistance and escalation logging	T3.2, T4.2, T5.3
journi M17 — Manager Readiness Tracking	Manager readiness ratings	T3.1, T3.3, T6.3
journi M20 — Metrics & Benchmarking	CRI and Benchmarking computation	T1.2 (indirect), T6.2, T7.2, T7.3

A.6 Recommended Reading Order by Role

Role	Read first	Then
Executive Sponsor	Executive Summary, Section 1, Section 6.1 (T1.3), Section 6.3 (T3.1)	Section 9.1, Section 9.3, Section 9.4, Section 9.6, Section 10.1
Change Manager	All of Section 1-8 in order	Section 9 in full, Section 10
HR Business Partner	Executive Summary, Section 6.1 (T1.2), Section 6.3 (T3.2), Section 6.7 (T7.1)	Section 9.4, Appendix A.1-A.2
Unit Leaders / Supervisors	Section 1.2, Section 6.3 (T3.3), Section 6.6 (T6.3), Section 7	Appendix A.4
Program Manager	Section 1.3, Section 4, Section 5, Section 6.7 (T7.3)	Section 9.5, Section 10
End User (staff-facing summary)	Executive Summary only, plus their own site's launch communication (Section 6.5, T5.2)	—

A.7 FAQ

Q: Why is there no training phase at all? The E2E-CULT process chain (MP-01 → MP-02 → MP-03 → MP-04 → MP-06 → MP-07 → MP-08 → MP-09 → MP-10) is the only one of journi's ten archetype chains that skips MP-05, Training & Capability Enablement, because a values program's core problem — staff do not believe it is safe to act differently — is not a knowledge gap a course can close.

Q: What if our cynicism pulse score never crosses the threshold in Section 7.5? That is a good outcome, not a sign the metric is broken — but Section 8.1's Q6 dip shows a threshold crossing is common enough at this point in a program that its absence is still worth a specific look: confirm response rates on the pulse survey have not quietly dropped, which can mask a real decline as a stable one.

Q: Can Project Concord's 24 months be compressed? journi's cultural archetype range is 18-36 months; compressing meaningfully below 18 months generally means skipping the Pilot Cohort phase's evidence gathering, which removes the Go/No-Go decision's evidentiary

basis and raises the risk of a premature Refreeze — the exact failure Section 2.2’s justified-change-pattern rule exists to prevent.

Q: What happens if the Board wants faster visible results than the framework readings show? Redirect the conversation to the Phase 1 business case (Task T1.3): the metrics that matter to the Board — incident-versus-report gap, patient-safety exposure, litigation risk — move on the same timeline as the culture itself, and a faster-looking proxy metric (survey completion rates, town-hall attendance) is not evidence of the underlying change.

Q: How is this different from a routine engagement or morale survey program? An engagement survey measures sentiment; this program is built around measuring and changing behavior, with an explicit accountability mechanism (Exceptions E1 and E4) for when leadership’s own behavior does not match the stated values.

Q: What if a Unit Leader refuses to participate in the peer coaching circles (Section 6.3, Task T3.3)? Treat it as a manager-readiness signal in its own right — log it, and route it through the same Task T6.3 coaching-sprint process used for a declining readiness rating, rather than treating it as a disciplinary matter.

A.8 Glossary

Term	Definition
Bridges Position	A unit or org’s current stage in Bridges’ Transition Model: Ending, Neutral Zone, or New Beginning.
Dominant Sentiment	The Kübler-Ross Change Curve stage journi reads as most prevalent for a unit or org at a point in time: Denial, Resistance, Exploration, or Commitment.
Composite Readiness Index (CRI)	journi’s single 0–100 score blending framework-position readings with behavioral evidence for this archetype.
Benchmarking	journi’s cultural reference band, expressing a site’s or org’s CRI trajectory as Behind, In Line, or Ahead of comparable historical cultural programs.
Divergence Pattern	journi’s alert for high stated awareness of a value with no corresponding measured behavior change.
Systemic-Pattern Alert	journi’s alert firing when three or more similarly-coded resistance entries occur within a 30-day window.
Refreeze	Lewin’s final stage: the point at which a changed state is deliberately locked in as the new normal, justified by evidence rather than the calendar.
Charter Registry	journi’s set of governance charters (CHTR-01 through CHTR-08); seven of eight apply to this archetype.
Champion Network	The distributed peer-volunteer network (scaled to ~95 people in Project Concord) that surfaces frontline observations continuously.

Term	Definition
Say-Do Gap	A visible mismatch between an executive's stated commitment to a value and their own observed behavior; the subject of Exception E1.

A.9 Technique Reference

Technique	First Used In	Purpose
Validated safety-climate survey	T1.1	Quantify current blame-versus-safety orientation.
Structured, seniority-stratified focus groups	T1.1	Surface qualitative texture a survey alone misses.
Retrospective data cross-reference	T1.2	Quantify the incident-versus-report gap.
Critical-incident interview	T1.2	Map the decision process behind a withheld report.
Evidence-based briefing	T1.3	Convert findings into a business case leadership cannot dismiss.
Charter co-signing session	T1.3	Convert verbal buy-in into a documented, individual commitment.
Cross-level co-design workshop	T2.1	Generate candidate values directly from staff at every level.
Weighted prioritization exercise	T2.1	Narrow candidate values to the final four.
Charter Registry activation	T2.2	Formally activate every applicable Charter Registry entry.
Steering Committee formation	T2.2	Stand up governance membership and cadence.
Behaviorally-anchored value definition	T2.3	Convert values into concrete, observable behaviors.
Open-comment publication cycle	T2.3	Incorporate org-wide feedback before final lock-in.
Specific behavior-commitment drafting	T3.1	Convert charter commitments into observable executive behaviors.
Self-vs-peer 360 modeling assessment	T3.1, E1.1	Detect the gap between self-rated and team-rated modeling.
Peer-nominated recognition system	T3.2	Reinforce value-aligned behavior frequently and visibly.
Non-disciplinary escalation path	T3.2	Protect staff who speak up from retaliation.
Peer coaching circles	T3.3	Build manager capability without a formal training curriculum.
Manager readiness baseline rating	T3.3	Establish a documented rating to measure decline against later.
Readiness-spread pilot selection	T4.1	Select pilot units that represent the org's real readiness range.

Technique	First Used In	Purpose
Pilot baseline capture	T4.1	Capture pre-pilot readings for later comparison.
Weekly pilot pulse check	T4.2	Track pilot sentiment on a tight enough cadence.
Structured resistance-entry coding	T4.2	Make systemic patterns detectable rather than anecdotal.
Baseline-to-current comparison analysis	T4.3	Quantify the pilot's actual measured movement.
Evidence-based Go/No-Go decision	T4.3	Make an explicit, minuted rollout decision.
Structured champion recruitment	T5.1	Scale the champion network with credible, not just enthusiastic, volunteers.
Champion community-of-practice forum	T5.1	Sustain champion momentum across sites.
Wave-based launch sequencing	T5.2	Let early-wave lessons reach later waves before they launch.
Evidence-based site launch briefing	T5.2	Introduce each site using real pilot evidence, not generic messaging.
Cross-site systemic-pattern triage	T5.3	Distinguish a structural pattern from unrelated local issues.
Rapid structural fix	T5.3	Ship a fix to a confirmed systemic pattern within SLA.
Monthly cynicism pulse survey	T6.1	Track belief the program is genuine, monthly.
Threshold-triggered executive open forum	T6.1, E3.1	Guarantee a fast, visible response to a cynicism spike.
Divergence Pattern alert triage	T6.2	Keep every open alert inside its SLA.
Quarterly CRI and Benchmarking report	T6.2	Give governance a full quarterly trend view.
Manager readiness trend review	T6.3	Detect two-consecutive-month readiness decline.
Intensive coaching sprint	T6.3	Reverse a declining readiness trend quickly.
Behavior-anchored hiring criteria redesign	T7.1	Embed values into hiring and onboarding going forward.
Performance-review criteria integration	T7.1	Embed values into standing evaluation systems.
Full evidentiary record compilation	T7.2	Assemble the whole 24-month record for the Refreeze decision.
Documented Refreeze sign-off	T7.2	Obtain an explicit, evidence-based lock-in decision.
Site-level ownership handover	T7.3	Transfer reinforcement ownership to standing site leadership.

Technique	First Used In	Purpose
Benefits realization report	T7.3	Close the loop against the original Phase 1 business case.
Divergence root-cause interview	E2.1	Classify an awareness-behavior gap by root cause.
Behavior-specific micro-practice redesign	E2.1	Replace abstract language with one concrete next behavior.
Cynicism pulse free-text triage	E3.1	Separate generic fatigue from a specific, credible complaint.
Unscripted executive open Q&A	E3.1	Directly name the incident driving a cynicism spike.
Equal-application audit	E4.1	Check whether unequal accountability is isolated or a pattern.
Corrective re-application + visible policy statement	E4.1	Re-apply the standard and state it applies to every role.
Rapid re-baseline survey	E5.1	Establish an incoming population's baseline against the org's own.
Steering Committee continuity decision	E5.1	Make an explicit decision on how a merger affects the program.
Accelerated successor charter onboarding	E6.1	Get a new sponsor's commitment captured before drift compounds.
Visible recommitment event	E6.1	Make a leadership transition a visible commitment, not a silent gap.
Per-site score disaggregation	T1.4	Reveal which sites diverge most from the org-wide diagnosis average.
Outlier-site root-cause follow-up	T1.4	Understand the local factors behind a sharply divergent site.
Legal review of non-disciplinary protocol	T1.5	Obtain documented legal sign-off that interview content is protected.
Joint staff-association briefing	T1.5	Introduce the interview protocol jointly, not as management-only.
Site-type language review	T2.4	Confirm behavior anchors read as concrete across hospital and clinic settings.
Targeted anchor revision	T2.4	Revise anchors flagged as setting-specific without losing a shared definition.
Shared launch narrative drafting	T2.5	Give every leader one consistent story before public communication begins.
Small-sample message testing	T2.5	Confirm the launch narrative lands with frontline staff before scale-up.

Technique	First Used In	Purpose
Board behavior-commitment session	T3.4	Extend specific, observable behavior commitments to the Board itself.
Board commitment visibility briefing	T3.4	Make Board-level modeling commitments visible to staff in outline.
Single-unit usability test	T3.5	Catch reinforcement-system usability problems before the pilot's own data is affected.
Pre-pilot system fix and hand-off	T3.5	Finalize the reinforcement system before the pilot baseline is captured.
Mid-pilot evidence review	T4.4	Review pilot evidence at its mid-point to catch fixable problems early.
Logged design adjustment	T4.4	Make any mid-pilot design change explicit and dated.
Simulated case walkthrough	T4.5	Exercise the accountability process against a realistic case before relying on it.
Process gap remediation	T4.5	Close any gap the dry-run surfaced before pilot units go live.
Site-type risk profiling	T5.4	Identify sites carrying elevated launch risk before their wave launches.
Adapted launch approach	T5.4	Adjust the launch approach for flagged sites without changing the core design.
Post-wave retrospective	T5.5	Formally capture what worked and what did not from each launch wave.
Next-wave briefing update	T5.5	Incorporate retrospective lessons into the next wave's actual briefing.
Site recovery plan drafting	T6.4	Give every Behind-Benchmarking site a specific, time-bound recovery plan.
Recovery plan tracking	T6.4	Track each recovery plan to a defined close against the same metric.
Scheduled equal-application audit	T6.5	Proactively check accountability outcomes for status correlation on a fixed schedule.
Divergence Review Board reporting	T6.5	Route scheduled audit findings into existing governance, not a new channel.
Site-by-site adoption verification	T7.4	Confirm every site actually applies the updated hiring/review criteria.

Technique	First Used In	Purpose
Targeted site-level remediation	T7.4	Close adoption gaps through direct local follow-up.
Post-handover checkpoint design	T7.5	Define a fixed schedule of post-handover reviews to confirm institutionalization holds.
Checkpoint ownership assignment	T7.5	Name a specific accountable owner for each post-handover checkpoint.
Cross-executive gap logging	E1.2	Track say-do gap findings across executives to detect a broader pattern.
Charter specificity revision	E1.2	Revise charter language if gap findings recur across multiple executives.
Signature-based proactive scan	E2.2	Check every rolled-out site for a divergence signature already diagnosed once.
Pre-emptive job aid distribution	E2.2	Distribute a proven fix before other sites independently rediscover it.
Post-forum weekly pulse re-check	E3.2	Confirm the open forum actually moved the cynicism pulse.
Second-round escalation	E3.2	Escalate with a different intervention if the pulse has not recovered in four weeks.
Seniority-routing vulnerability review	E4.2	Identify discretion points where status can influence process routing.
Discretion-point removal redesign	E4.2	Redesign the process so no step depends on informal discretion.
Rapid initial champion recruitment	E5.2	Give an incoming population its own champions immediately.
Community-of-practice integration	E5.2	Fold new champions into the existing cross-site forum rather than a separate group.
Broader leadership disengagement check	E6.2	Determine whether a sponsor departure signals wider leadership disengagement.
Preventive executive engagement	E6.2	Proactively re-engage any executive trending toward disengagement.

A.10 Charter Registry Cross-Reference

journi’s Charter Registry (SRS 10.6.6) defines eight standing charters. Seven govern this archetype’s Macro Processes; the eighth, CHTR-07, governs MP-05 Training & Capability Enablement — the one Macro Process the E2E-CULT chain does not use — and stays dormant for the life of Project Concord.

Charter	Defines	Governs (Macro Process)	Primary Task Cross-References	Review Cadence
CHTR-01 Sponsorship / Leadership Charter	The specific, observable sponsorship behaviors expected of the Executive Sponsor, Board, and Steering Committee.	MP-02 Design (ongoing)	T1.3, T2.2, T3.1, T3.4, T7.2, E1.1, E1.2, E6.1, E6.2	Per Phase Gate
CHTR-02 Participative Management Charter	How Unit Leaders involve their teams in decisions that affect them, rather than announcing top-down.	MP-02 Design	T2.1, T2.3	Quarterly
CHTR-03 Communication Charter	The message-audience-channel-timing discipline every communication wave follows.	MP-03 Build & Prepare	T2.5, T5.2, T5.5, E3.1	Per communication wave
CHTR-04 Organizational Impact Charter	The methodology and sign-off standard for assessing how the change affects process, role, and professional identity.	MP-01 Discovery & Diagnosis	T1.1, T1.2, T1.4	On scope change
CHTR-05 Team Coaching Charter	The standard for group/team-level floor coaching delivered by Unit Leaders.	MP-07 Reinforcement & Resistance Mgmt.	T6.3, T6.4	Per reinforcement cycle
CHTR-06 One-to-One Coaching Charter	The standard for individual, identity-focused coaching conversations, including divergence-case 1:1s.	MP-07 Reinforcement & Resistance Mgmt.	T3.3, E1.1, E2.1	Per triggered case
CHTR-07 Mentoring Charter	The 3-stage progressive mentoring model (Trainee, Observer, Autonomous).	MP-05 Training & Capability Enablement — dormant for this archetype	None — E2E-CULT skips MP-05	N/A

Charter	Defines	Governs (Macro Process)	Primary Task Cross-References	Review Cadence
CHTR-08 Pulse / Interview Charter	The cadence, instrument standard, and consent protocol for every pulse survey and structured interview.	MP-01 / MP-07	T1.1, T3.1, T6.1, T6.2, E3.2	Per phase gate + ad hoc

Table A.10.1 — journi’s full Charter Registry, mapped to this archetype’s Macro Processes and this guide’s Tasks. Source: journi SRS 10.6.6.

A.11 Month-by-Month Operational Calendar

A single-page view of the full 24-month program, cross-referencing the phase overlaps from Table 1.1 with the Lewin readings from Table 8.1.

Month	Phase(s) Active	Lewin State	Primary Framework Focus	Key journi Modules	Milestone / Checkpoint
1	1	Unfreeze	Diagnosis baseline (Bridges: Ending)	M7, M20	Board mandate signed; diagnosis launches
2	1, 2	Unfreeze	Diagnosis continues; co-design begins	M7, M12	Baseline survey closes
3	1, 2	Unfreeze	Diagnosis readout	M5, M9	Sponsorship Charter signed — Phase Gate 1
4	2, 3	Unfreeze	Values design; executive modeling begins	M5, M13	Four target values drafted
5	2, 3	Unfreeze → Change	Values lock-in	M10, M13	Behavior anchors finalized — Phase Gate 2
6	3	Unfreeze → Change	Reinforcement system build	M14, M16	Recognition/escalation systems designed
7	3, 4	Change	Leadership modeling continues; pilot prep	M17, M7	Pilot units selected

Month	Phase(s) Active	Lewin State	Primary Framework Focus	Key journi Modules	Milestone / Checkpoint
8	3, 4	Change	Reinforcement build complete	M17	Manager coaching circles begin — Phase Gate 3
9	4	Change	Pilot execution	M16, M20	First pilot pulse checks
10	4	Change	Pilot execution	M16, M20	Mid-pilot course correction
11	4, 5	Change	Pilot close; rollout prep	M9, M11	Pilot Go/No-Go decision — Phase Gate 4
12	4, 5	Change	Rollout wave 1 begins	M14, M11	Champion Network scale-up begins
13	5	Change	Rollout waves 1-2	M11, M13	First systemic-pattern alert (Q5 case)
14	5	Change	Rollout wave 2	M16, M20	—
15	5, 6	Change	Rollout wave 3; reinforcement begins	M16, M20	Cynicism pulse monitoring begins
16	5, 6	Change	Org-wide rollout completes	M11, M13	All 14 sites live
17	5, 6	Change	Reinforcement through skepticism	M16, M20	Champion Network reaches ~95
18	6	Change	Cynicism spike response	M16, M20	Q6 dip; Exceptions E3/E4 triggered
19	6	Change	Post-spike recovery tracking	M20	Trust recovery confirmed
20	6, 7	Change	Reinforcement continues; institutionalization begins	M5, M10	Hiring/policy criteria redesign begins
21	6, 7	Change	Institutionalization	M5, M10	Performance-review criteria updated
22	6, 7	Change	Reinforcement closes	M20	Benchmarking crosses to “Ahead”

Month	Phase(s) Active	Lewin State	Primary Framework Focus	Key journi Modules	Milestone / Checkpoint
23	7	Change → Refreeze	Evidentiary record compilation	M20	Full 24-month record compiled
24	7	Refreeze	Refreeze sign- off; governance handover	M9, M11	Refreeze justification signed; handover complete

Table A.11.1 — Project Concord’s month-by-month calendar. Phase numbers reference Table 1.1; Lewin states reference Table 8.1’s quarterly readings.