

POWERACT CONSULTING

Running an ERP Implementation on journi

A Practical User Guide

Executive Summary · Process Map · Week-by-Week Playbook

*SIPOC, Techniques & RACSI per Task and Step · Tracking Dashboard ·
Simulated Data Walkthrough*

Applied to a 12-Month, Vendor-Agnostic ERP Program

Built on journi's Framework Interaction Map v2.1

Lewin · Prosci ADKAR · Bridges' Transition Model · Kübler-Ross Change Curve

Version 2.0 · August 2026 · Confidential

Table of Contents

Executive Summary 4

What This Guide Contains 4

How to Use It 4

1. Introduction 5

1.1 Purpose of This Guide 5

1.2 Who This Guide Is For 5

1.3 How the Eight journi Phases Map to a 12-Month Calendar 5

2. Getting Started in journi 7

2.1 Core Modules Referenced Throughout This Guide 7

2.2 One Rule Before You Start Logging Anything 7

2.3 journi's Two Computed Metrics (the only automated calls journi makes) 7

2.4 Where to Find journi Cross-References in This Guide 7

3. The Four Frameworks — Quick Primer and Signal Catalogue 8

3.1 Lewin's Unfreeze - Change - Refreeze 8

3.2 Prosci ADKAR 8

3.3 Bridges' Transition Model 9

3.4 Kübler-Ross Change Curve 9

3.5 The Project / Change / Joint Tag 9

4. Process Map — Macro Process, Tasks & Nature 10

4.1 Macro Process — Task — Nature Reference Table 10

5. Week-by-Week Implementation Timeline 13

5.1 Phase 1 — Discovery & Design (Weeks 1-12) 13

5.2 Phase 2 — Build & Configuration (Weeks 5-24 (overlaps Phase 1 close and Phase 3 start)) 13

5.3 Phase 3 — Data Migration & Integration (Weeks 13-28 (runs alongside Phase 2)) 14

5.4 Phase 4 — Testing (SIT / UAT) (Weeks 25-32 (overlaps Phase 3 close and Phase 5)) 14

5.5 Phase 5 — Training & Change Readiness (Weeks 25-36 (overlaps Testing)) 15

5.6 Phase 6 — Cutover & Go-Live (Week 37 (short, discrete event)) 15

5.7 Phase 7 — Hypercare & Stabilization (Weeks 37-48) 16

5.8 Phase 8 — Sustainment & Closure (Weeks 45-52+) 16

6. Detailed Phase Playbooks — SIPOC, Timeline, Tasks, Steps & RACSI 17

6.1 Phase 1 — Discovery & Design (Weeks 1-12) 18

6.2 Phase 2 — Build & Configuration (Weeks 5-24) 25

6.3 Phase 3 — Data Migration & Integration (Weeks 13-28) 32

6.4 Phase 4 — Testing (SIT / UAT) (Weeks 25-32) 39

6.5 Phase 5 — Training & Change Readiness (Weeks 25-36) 45

6.6 Phase 6 — Cutover & Go-Live (Week 37) 52

6.7 Phase 7 — Hypercare & Stabilization (Weeks 37-48) 58

6.8 Phase 8 — Sustainment & Closure (Weeks 45-52+) 65

7. What to Track — By Cadence 72

7.1 Daily 72

7.2 Weekly 72

7.3 Bi-Weekly 72

7.4 Monthly 72

7.5 Escalation Thresholds 73

7.6 Weekly Dashboard — What a Healthy Week Looks Like 73

8. Simulated Data Walkthrough — Project Meridian 74

8.1 Reading the Simulation 75

9. Exception Playbook — Detailed SIPOC, Tasks, Steps & RACSI 76

9.1 E1 — Desire Stall During Data Migration & Integration 77

9.2 E2 — Divergence Pattern Detected During Testing / Training 81

9.3 E3 — Two-Clock Problem at Cutover & Go-Live 85

9.4 E4 — Sentiment Regression During Hypercare 90

9.5 E5 — Reinforcement Gap at Sustainment & Closure 94

9.6 E6 — Cohort Divergence Across Sites or Departments 98

10. Governance & Reporting Cadence 103

Appendix — Quick Reference 104

A.1 Role Legend 104

A.2 RACSI Legend 104

A.3 Project / Change Tag Legend 104

A.4 Blank Weekly Tracker Template 104

A.5 Consolidated Open-Source Tool Reference 105

A.6 Recommended Reading Order by Role 106

A.7 Frequently Asked Questions 106

A.8 Glossary 107

A.9 Technique Reference 107

Executive Summary

This guide operationalizes journi's Framework Interaction Map for a 12-month, vendor-agnostic ERP implementation. It is built for day-to-day use: a Change Manager, Project Manager, Executive Sponsor or Frontline Supervisor should be able to open any page and know exactly what to do that week, which journi module to update, and what evidence to log.

The guide covers 8 implementation phases, broken into 40 Tasks (15 Project Management, 16 Change Management, 9 Joint), each broken further into 80 individually specified Steps — every Step naming a facilitation or analysis technique, its goal, a working description of how to run it, and a recommended open-source tool. Six recurring exception patterns (E1–E6), covering a further 30 recovery Tasks, tell the Change Manager exactly what

to do when the normal flow breaks down in one of its typical, recognizable ways.

What This Guide Contains

- A visual Process Map of all 8 phases and every Task, colored by nature (Project Management, Change Management, or Joint), so the two disciplines' contributions are visible at a glance (Section 4).
- A week-by-week timeline across the full 12-month program, phase by phase (Section 5).
- A full operational playbook for every phase: SIPOC, timeline, and every Task broken into Steps with technique, goal, execution detail, recommended open-source tool, journi module cross-references, and RACSI (Section 6).
- A cadence-based tracking model — daily, weekly, bi-weekly, monthly — with explicit escalation thresholds (Section 7).
- A fully simulated 12-month program, “Project Meridian,” showing what the framework readings and journi's alerts actually look like month over month (Section 8).
- The same SIPOC / Task / Step / RACSI detail applied to all six exception patterns (Section 9).
- Standing governance cadence, a consolidated open-source tool reference, a role-based reading guide, an FAQ, and a glossary (Section 10 and Appendix).

How to Use It

Read Sections 1–3 once, at the start of the program, to establish shared vocabulary. From there, use the guide as a reference: Section 5 for “what happens this week,” Section 6 for “exactly how do I run this Task,” Section 7 for “what should I be checking right now,” and Section 9 the moment something looks like it's going off the expected path. Appendix A.6 gives a role-specific reading order if you don't want to read linearly.

1. Introduction

1.1 Purpose of This Guide

This is a practitioner's how-to guide, not a framework reference. It tells a Change Manager, Project Manager, Sponsor and Frontline Supervisor what to do, week by week, over the course of a 12-month ERP implementation running on journi — and exactly what to track, when, and why. It assumes the reader already understands the four frameworks journi tracks (Lewin,

Prosci ADKAR, Bridges' Transition Model and the Kübler-Ross Change Curve) at a conceptual level; Section 3 provides a condensed refresher with the observable signs behind every stage.

Section 6 breaks every phase down to its full operational detail — every Task's SIPOC, every Step within it with a named technique, goal, execution detail and recommended open-source tool, and a RACSI assignment (allowing more than one Responsible role, but exactly one Accountable role). Section 8 then walks through a fully simulated program — “Project Meridian” — so the reader can see what the framework readings, the Composite Readiness Index, and journi's exception alerts actually look like month over month, rather than only reading about them in the abstract.

1.2 Who This Guide Is For

- Change Manager (CM) — the primary user of this guide; owns the four framework readings and the adoption plan.
- Program / Project Manager (PM) — owns scope, schedule, budget and delivery milestones.
- Executive Sponsor (ES) — owns the business case, delivers high-stakes messages, and clears organizational barriers.
- Frontline Supervisors (SUP) — coach the cohort day to day and are the first line of defense against regression.

1.3 How the Eight journi Phases Map to a 12-Month Calendar

journi's applied interaction map defines eight implementation phases. This guide converts those phase-level month ranges into a week-by-week calendar (Weeks 1-52+) so that day-to-day action items are unambiguous. Because real ERP programs run phases in parallel — Build & Configuration overlaps Data Migration, which overlaps Testing — several week ranges below appear in more than one phase table. That overlap is intentional: it reflects the two workstreams (Project Management and Change Management) running concurrently, not a scheduling error.

Phase	Title	Weeks
Phase 1	Discovery & Design	Weeks 1-12
Phase 2	Build & Configuration	Weeks 5-24 (overlaps Phase 1 close and Phase 3 start)
Phase 3	Data Migration & Integration	Weeks 13-28 (runs alongside Phase 2)
Phase 4	Testing (SIT / UAT)	Weeks 25-32 (overlaps Phase 3 close and Phase 5)

Phase	Title	Weeks
Phase 5	Training & Change Readiness	Weeks 25–36 (overlaps Testing)
Phase 6	Cutover & Go-Live	Week 37 (short, discrete event)
Phase 7	Hypercare & Stabilization	Weeks 37–48
Phase 8	Sustainment & Closure	Weeks 45–52+

Table 1.1 — The eight journi phases and their week ranges across the 12-month program.

2. Getting Started in journi

2.1 Core Modules Referenced Throughout This Guide

- M3 — Initiative & Portfolio Registry: single-select Lewin phase; drives the Benchmarking reference band in M14 (Metrics & Analytics Dashboard).
- M4 — Stakeholder & Impact Mapping: cohort, site and department structure used for disaggregated readiness views.
- M5 — ADKAR Engine: five 1–5 block scores plus mandatory barrier-reason notes for any score ≤ 2 (auto-escalated).
- M6 — Emotional & Transition Layer: Bridges and Kübler-Ross, single-select or inferred from free text; feeds the Divergence Pattern Detector (Notification Center alert ALT-001, computed from M5 + M6 data) and the Composite Readiness Index.
- M14 — Metrics & Analytics Dashboard (Benchmarking tab): reference bands used at every go/no-go checkpoint.

2.2 One Rule Before You Start Logging Anything

Every entry into journi should be backed by an observed signal — something a person said, something a person did, or something the data shows — not a gut-feel estimate. Section 3 catalogues the specific signals behind every stage of all four frameworks; Section 7 tells you which cadence to check them on. A score with no signal behind it is a guess wearing a number.

2.3 journi's Two Computed Metrics (the only automated calls journi makes)

journi deliberately never auto-computes a Lewin, Bridges or Kübler-Ross reading — these remain Change Manager judgment calls. Two narrow exceptions are fully automated:

- Composite Readiness Index — blends ADKAR (50%), Kübler-Ross sentiment (25%) and training completion (25%). Recalculate at least monthly (Section 7).
- Divergence Pattern Detector — a boolean alert: fires when Knowledge ≥ 3 and Ability ≥ 3 while Bridges reads exactly “Ending.” See Exception E2 in Section 9.

2.4 Where to Find journi Cross-References in This Guide

Throughout Sections 6 and 9, any Task or Step that involves entering or updating data in journi carries a short “journi:” note naming the specific module. Steps with no such note are executed outside journi (a workshop, a document, an external tool) even though their output may later inform a journi entry.

3. The Four Frameworks — Quick Primer and Signal Catalogue

Each framework operates at a different altitude and answers a different question. None of the four can substitute for the others; journi requires all four so that no single blind spot is possible. The tables below condense each framework's stages together with the concrete, observable signals — what people say, what people do, and what the data shows — that tell a Change Manager which stage is actually in play.

3.1 Lewin's Unfreeze - Change - Refreeze

Kurt Lewin, 1947 · Altitude: organizational / systemic.

S t a g e	Meaning	Signs It Is Active
	U	Leadership publicly questions “the way we've
	n	for change and
	f	loosening
	r	attachment to the
	e	status quo.
	e	
	z	
	e	

S t a g e	Meaning	Signs It Is Active
	C The transition h itself — old a patterns released, n new ones not yet g habitual.	Old-process usage falls and new-process usage rises in system data; help-desk tickets spike; workarounds appear; supervisors coach more on the floor; a temporary productivity dip; informal peer champions emerge.
	R The new state is e deliberately f stabilized until it r is simply “how e things are done.”	The new process is cited without qualification; onboarding materials updated; old system access retired; KPIs stable across multiple cycles; the change survives a manager turnover.
	e	
	z	
	e	

Signal catalogue — 3.1 Lewin's Unfreeze - Change - Refreeze: what to watch for, drawn from verbal, behavioral and data signals.

3.2 Prosci ADKAR

Prosci · Altitude: individual / cohort · strictly sequential.

Block	Meaning	Signs the Block Is in Place	Signs of a Gap (barrier-reason territory)
A w ar en es s	Understands why the change is happening.	Restates the business case unprompted; fewer “why are we doing this” questions.	Rumor replaces official messaging; “nobody told me” comments; “yet another initiative” cynicism.
D es ir e	Personally wants to participate, not just understand.	Volunteers for pilots; asks how to prepare; advocates to peers unprompted.	“I’ll do it because I have to” language; low turnout at optional sessions; no clear WIIFM.
K no wl ed	Knows the specific steps to operate in the future	Describes new-process steps accurately; seeks extra training unprompted.	Vague answers under light questioning; avoids hands-on practice; keeps relying on cheat-sheets.

Block	Meaning	Signs the Block Is in Place	Signs of a Gap (barrier-reason territory)
ge	state.		
Ability	Can demonstrate the new skills under real conditions.	Consistent accurate completion without escalation; coaches peers unprompted.	Repeated errors on the same step; manual workarounds; rising help-desk escalations.
Reinforcement	Mechanisms exist to make the change durable.	Recognition is visible; new metrics in performance conversations; check-ins actually happen.	No follow-up cadence after go-live; backslide when unsupervised; champion network quietly dissolves.

Signal catalogue — 3.2 Prosci ADKAR: what to watch for, drawn from verbal, behavioral and data signals.

3.3 Bridges' Transition Model

William Bridges, Managing Transitions, 1991 · Altitude: psychological / identity.

Stage	Meaning	Signs to Look For
Ending	Letting go of the old identity, competence and relationships — often with real loss.	Spontaneous expressions of loss; “old days” storytelling; resistance to retiring old tools; denial statements; a dip in discretionary effort.
Neutral Zone	The disorienting in-between — old ways gone, new ways not yet automatic.	Confusion about roles and “which rule applies now”; a temporary morale dip; ambiguity-driven errors; active rumor mill; requests for more structure.
New Beginning	Genuine buy-in and a new identity forming — ownership, not compliance.	New vocabulary (“we're a digital team now”); visible pride; teaching newcomers unprompted; forward-looking improvement suggestions.

Signal catalogue — 3.3 Bridges' Transition Model: what to watch for, drawn from verbal, behavioral and data signals.

3.4 Kübler-Ross Change Curve

Adapted from Elisabeth Kübler-Ross, 1969 · Altitude: emotional / moment-to-moment.

Stage	Meaning	Signs to Look For
Denial	The change is not yet accepted as real or personally relevant.	"This doesn't really apply to us"; unopened comms; business-as-usual behavior; minimal engagement at info sessions.
Resistance / Anger	Active, visible pushback — a normal, necessary phase, not pure negativity.	Vocal public complaints; blame-shifting; escalations to leadership; sarcasm; slow-walking tasks; rising interpersonal friction.
Exploration	Cautious engagement mixing curiosity with residual doubt.	Tentative questions rather than flat refusal; willingness to pilot; mixed sentiment in the same room; sandbox experimentation.
Commitment	Active, willing participation, sustained without being watched.	Proactive unprompted use in real work; peer advocacy; improvement suggestions rather than requests to revert.

Signal catalogue — 3.4 Kübler-Ross Change Curve: what to watch for, drawn from verbal, behavioral and data signals.

3.5 The Project / Change / Joint Tag

Every Task in Sections 6 and 9 is tagged so the two disciplines' contributions stay distinguishable:

- [PROJECT] — scope, schedule, budget, technical build, data, delivery milestones. Owned by the PM and ITL.
- [CHANGE] — awareness, desire, capability adoption, identity/transition and sentiment work. Owned by the CM, ES and Supervisors.
- [JOINT] — Tasks where a delivery decision and a change activity are fused into one action (a go/no-go call, a champion-network handoff) — no single discipline can own these alone.

4. Process Map — Macro Process, Tasks & Nature

The diagram below shows the full macro process — all 8 phases — with every Task placed in one of three lanes according to its nature: Project Management, Change Management, or Joint. Reading left to right shows how the balance of work shifts across the program: Project Management work concentrates in the early build and the technical cutover (Phases 1–3 and 6); Change Management work concentrates in the back half (Phases 7–8); Joint work clusters exactly where a delivery decision and an adoption decision cannot be separated (the go/no-go call in Phase 5, and the go-live communication and hypercare activation in Phase 6).




Figure 4.1 — Process map: 8 phases × all Tasks, colored by nature (Project Management / Change Management / Joint).

4.1 Macro Process — Task — Nature Reference Table

The same information as the diagram, in tabular form for accessibility and quick lookup.

Phase 1 — Discovery & Design

Task	Task Name	Nature
T1	Run current-state discovery workshops per impacted function	[PROJECT]
T2	Quantify pain points and the cost of inaction	[PROJECT]
T3	Define future-state process scope and design principles	[PROJECT]

Task	Task Name	Nature
T4	Open the Change Management project; set the Lewin phase	[CHANGE]
T5	Run the baseline ADKAR / Bridges / Kübler-Ross pulse	[CHANGE]

Phase 2 — Build & Configuration

Task	Task Name	Nature
T1	Configure the platform against the approved future-state design	[PROJECT]
T2	Run design-review checkpoints with functional owners	[PROJECT]
T3	Launch Phase-1 communications and an FAQ channel	[CHANGE]
T4	Recruit and brief the change champion network	[CHANGE]
T5	Re-run the ADKAR pulse (Awareness / early Desire)	[CHANGE]

Phase 3 — Data Migration & Integration

Task	Task Name	Nature
T1	Cleanse and map legacy data to the future-state model	[PROJECT]
T2	Build and test integrations with adjacent systems	[PROJECT]
T3	Run mock data-migration cycles and reconcile results	[PROJECT]
T4	Log Desire-block barrier reasons from low end-user visibility	[CHANGE]
T5	Update the Composite Readiness Index ahead of Testing	[CHANGE]

Phase 4 — Testing (SIT / UAT)

Task	Task Name	Nature
T1	Execute system integration testing (SIT)	[PROJECT]
T2	Recruit a representative cohort for user acceptance testing (UAT)	[JOINT]
T3	Run UAT sessions and log defects and usability friction	[JOINT]

Task	Task Name	Nature
T4	Cross-check Knowledge / Ability against Bridges (Divergence Pattern check)	[CHANGE]
T5	Triage and remediate defects before sign-off	[PROJECT]

Phase 5 — Training & Change Readiness

Task	Task Name	Nature
T1	Deliver role-based training to all impacted cohorts	[JOINT]
T2	Deploy job aids and a sandbox practice environment	[JOINT]
T3	Run readiness assessments per cohort (Knowledge / Ability scoring)	[CHANGE]
T4	Brief supervisors on real-time floor-coaching expectations for go-live	[CHANGE]
T5	Confirm go/no-go readiness by cohort against benchmarking bands	[JOINT]

Phase 6 — Cutover & Go-Live

Task	Task Name	Nature
T1	Execute the data freeze and final migration	[PROJECT]
T2	Run the cutover runbook and technical validation checks	[PROJECT]
T3	Decommission or lock access to the legacy system per plan	[PROJECT]
T4	Communicate go-live confirmation to all cohorts	[CHANGE]
T5	Activate the hypercare support model on Day 1	[JOINT]

Phase 7 — Hypercare & Stabilization

Task	Task Name	Nature
T1	Staff an elevated support desk for the first weeks post-go-live	[PROJECT]
T2	Track adoption metrics daily and triage defects by severity	[PROJECT]
T3	Run a Kübler-Ross / Bridges re-pulse at 2 and 4 weeks post-go-live	[CHANGE]
T4	Coach any cohort showing regression	[CHANGE]
T5	Taper support toward standard service levels as metrics stabilize	[JOINT]

Phase 8 — Sustainment & Closure

Task	Task Name	Nature
T1	Embed new-process metrics into standard performance management	[JOINT]
T2	Confirm Reinforcement mechanisms are active	[CHANGE]
T3	Run 60-day and 90-day checkpoint reviews against benchmarking bands	[CHANGE]
T4	Call Refreeze formally once checkpoint evidence, not the calendar, supports it	[CHANGE]
T5	Close the Change Management project and hand off ongoing ownership	[JOINT]

5. Week-by-Week Implementation Timeline

Each phase below lists the concrete weekly actions, the journi module to update (if any), and who is primarily involved. Owner codes: ES = Executive Sponsor, CM = Change Manager, PM = Program/Project Manager, FPO = Functional Process Owner, ITL = IT/Technical Lead, SUP = Frontline Supervisor, EU = End User cohort. Section 6 gives the full Task/Step/technique detail behind each of these weekly actions.

5.1 Phase 1 — Discovery & Design (Weeks 1-12)

Establishes the business case, opens the journi project, and captures the Month-0 baseline across all four frameworks before any visible change has happened.

Week	Action	journi Module	Primary Owner(s)
W1	Kickoff; confirm Executive Sponsor; open the Initiative Registry and set Lewin = Unfreeze.	M3 CM, ES	
W2 – W3	Run current-state discovery workshops per impacted function.	—	PM, FPO
W4	Quantify pain points and the cost of inaction; build the Stakeholder Map.	M4 PM, CM	
W5 – W6	Draft and review future-state process scope and design principles.	—	PM, FPO, ITL
W7	Formally open the Change Management project; brief the CM team on Modules M5–	M5–M6 CM	

We ek	Action	journi Module	Primary Owner(s))
	M6.		
W8	Run the baseline ADKAR / Bridges / Kübler-Ross pulse (Month-0 reading).	M5-M6 CM	
W9	Review baseline pulse with the Steering Committee; confirm the risk register.	—	CM, ES
W1 0	Approve the future-state design; close the Phase 1 SIPOC sign-off.	—	ES, FPO
W1 1	Buffer / catch-up; finalize the RAID log.	—	PM
W1 2	Phase 1 gate review — confirm the Unfreeze reading against the evidence, not the calendar.	M3 CM, ES	

Table 5.1 — Weekly action plan for Discovery & Design.

5.2 Phase 2 — Build & Configuration (Weeks 5-24 (overlaps Phase 1 close and Phase 3 start))

Technical configuration proceeds in parallel with the first communications wave and the recruitment of the change champion network.

We ek	Action	journi Module	Primary Owner(s))
W5 – W6	Stand up the configuration environment; begin platform configuration against the approved design.	—	ITL
W7 – W8	Continue configuration; begin design-review checkpoints with functional owners.	—	ITL, FPO
W9 – W1 0	Recruit change champion network nominees.	M4 CM, SU	P
W1 1– W1 2	Launch Phase-1 communications (why / what / when) and an FAQ channel.	—	CM
W1 3– W1	Brief and activate the champion network.	—	CM

We ek	Action	journi Modul e	Primary Owner(s))
4			
W1 5- W1 6	Re-run the ADKAR pulse (Awareness / early Desire).	M5 CM	
W1 7- W1 8	Continue design-review checkpoints; resolve open build decisions.	—	PM, FPO
W1 9- W2 0	Configuration checkpoint review; confirm build readiness ahead of migration.	—	ITL, PM
W2 1- W2 2	Finalize the configuration decision log.	—	ITL
W2 3- W2 4	Phase 2 gate review — confirm the Awareness → Desire trend with the Steering Committee.	M5 CM, PM	

Table 5.2 — Weekly action plan for Build & Configuration.

5.3 Phase 3 — Data Migration & Integration (Weeks 13-28 (runs alongside Phase 2))

The highest-risk, least-visible phase — exactly where journi's own data shows a Desire stall is most likely (Exception E1).

We ek	Action	journi Modul e	Primary Owner(s))
W1 3- W1 4	Cleanse and map legacy data to the future-state model.	—	ITL
W1 5- W1 6	Build integrations with adjacent systems.	—	ITL

Week	Action	journi Module	Primary Owner(s)
W17-18	Test integrations; log defects.	—	ITL
W19-20	Run the first mock migration cycle and reconcile results.	—	ITL, PM
W21-22	Watch for Desire-stall signals from low end-user visibility; log a barrier reason if Desire $\leq$ 2.	M5 CM	
W23-24	Run the second mock migration cycle; prepare data-quality sign-off.	—	ITL
W25-26	Update the Composite Readiness Index ahead of the Testing entry gate.	M5-M6 CM	
W27-28	Data-quality sign-off; Phase 3 gate review.	—	FPO, ES

Table 5.3 — Weekly action plan for Data Migration & Integration.

5.4 Phase 4 — Testing (SIT / UAT) (Weeks 25-32 (overlaps Phase 3 close and Phase 5))

The first point where a representative slice of end users gets real hands-on exposure — and the first honest opportunity to run the Divergence Pattern check (Exception E2).

Week	Action	journi Module	Primary Owner(s)
W25-26	Execute system integration testing (SIT).	—	ITL

Week	Action	journi Module	Primary Owner(s)
W27	Recruit a representative UAT cohort.	M4 CM, FP	O
W28–W29	Run UAT sessions; log defects and usability friction.	—	FPO, EU
W30	Cross-check Knowledge / Ability scores against the Bridges reading — run the Divergence Pattern check.	M6 CM	
W31	Triage and remediate defects before sign-off.	—	ITL, PM
W32	SIT / UAT sign-off; Phase 4 gate review.	—	PM, ES

Table 5.4 — Weekly action plan for Testing (SIT / UAT).

5.5 Phase 5 — Training & Change Readiness (Weeks 25-36 (overlaps Testing))

Knowledge becomes Ability under increasingly realistic conditions, while Bridges settles into the Neutral Zone.

Week	Action	journi Module	Primary Owner(s)
W25–W27	Finalize the training curriculum and job aids.	—	CM (training lead)
W28–W30	Deliver role-based training, wave 1.	—	SUP, EU
W31–W32	Deploy the sandbox practice environment; deliver training wave 2.	—	CM
W33–W34	Run readiness assessments per cohort (Knowledge / Ability scoring).	M5 CM	
W35	Brief supervisors on real-time floor-coaching expectations for go-live.	—	CM, SUP
W36	Confirm cohort-level go / no-go readiness against the benchmarking bands.	M14 ES, CM	, PM

Table 5.5 — Weekly action plan for Training & Change Readiness.

5.6 Phase 6 — Cutover & Go-Live (Week 37 (short, discrete event))

The sharpest instance of the two-clock problem: a single-day organizational milestone layered on an emotional clock that does not move that fast (Exception E3).

Week	Action	journi Module	Primary Owner(s)
W37 — D1	Execute the data freeze and final migration; run the cutover runbook.	—	ITL
W37 — D1	Decommission or lock legacy system access per plan.	—	ITL
W37 — D1	Communicate go-live confirmation to all cohorts.	—	CM
W37 — D1	Activate the hypercare support model; mark Lewin as “Change → Refreeze (provisional)”.	M3 CM, SU	P

Table 5.6 — Weekly action plan for Cutover & Go-Live.

5.7 Phase 7 — Hypercare & Stabilization (Weeks 37-48)

The last mile of adoption is won or lost here — and regression is normal, expected behavior, not a data error (Exception E4).

Week	Action	journi Module	Primary Owner(s)
W38	Staff the elevated support desk; begin daily adoption-metric tracking.	—	ITL, CM
W39– W40	First Kübler-Ross / Bridges re-pulse (2-week mark).	M6 CM	
W41– W42	Coach any cohort showing regression; continue daily metric triage.	—	SUP, CM
W43–	Second re-pulse (4-week mark); compare against the provisional Lewin call.	M6 CM	

We ek	Action	journi Module	Primary Owner(s)
W4 4			
W4 5– W4 6	Begin tapering support toward standard service levels where metrics have stabilized.	—	ITL, CM
W4 7– W4 8	Confirm or extend hypercare for lagging cohorts; Phase 7 gate review.	—	CM, ES

Table 5.7 — Weekly action plan for Hypercare & Stabilization.

5.8 Phase 8 — Sustainment & Closure (Weeks 45-52+)

Refreeze is called from checkpoint evidence, never the calendar — the discipline that protects against a Reinforcement gap (Exception E5).

We ek	Action	journi Module	Primary Owner(s)
W4 5– W4 6	Embed new-process metrics into standard performance management, with HR support.	—	CM
W4 7– W4 8	Confirm Reinforcement mechanisms are active (recognition, manager check-ins, revoked legacy access).	M5 CM, SU	P
W4 9– W5 0	Run the 60-day checkpoint review against the benchmarking bands.	M14 CM	
W5 1– W5 2	Run the 90-day checkpoint review; call Refreeze formally once evidence supports it.	M3 CM, ES	
W5 2+	Close the Change Management project; hand off ownership to the business; log lessons learned.	—	CM, ES

Table 5.8 — Weekly action plan for Sustainment & Closure.

6. Detailed Phase Playbooks — SIPOC, Timeline, Tasks, Steps & RACSI

This section takes each of the eight phases down to full operational detail. For every phase you will find: a week-by-week timeline; a phase-level SIPOC (Suppliers - Inputs - Process - Outputs - Customers), with the Process column listing the phase's five Tasks by number and name; each Task, tagged [PROJECT], [CHANGE] or [JOINT]; every Task broken into its Steps, each with its own SIPOC, a named technique, the technique's goal, a working description of how to execute it, and a recommended open-source tool; a journi cross-reference wherever a Task or Step touches a specific module; and a RACSI assignment per Task, where more than one role can be Responsible but exactly one role is Accountable.

Role codes used throughout: ES = Executive Sponsor, CM = Change Manager, PM = Program/Project Manager, FPO = Functional Process Owner, ITL = IT/Technical Lead, SUP = Frontline Supervisor, EU = End User cohort. Recommended tools are open-source options illustrative of the technique — substitute your organization's approved equivalents where policy requires.

6.1 Phase 1 — Discovery & Design (Weeks 1-12)

Establishes the business case, opens the journi project, and captures the Month-0 baseline across all four frameworks before any visible change has happened.

Timeline

Week	Action	journi Module	Owner(s)
W1	Kickoff; confirm Executive Sponsor; open the Initiative Registry and set Lewin = Unfreeze.	M3 CM, ES	
W2	Run current-state discovery workshops per	—	PM, FPO
W3	impacted function.		
W4	Quantify pain points and the cost of inaction; build the Stakeholder Map.	M4 PM, CM	
W5	Draft and review future-state process scope and	—	PM, FPO, ITL
W6	design principles.		
W7	Formally open the Change Management project; brief the CM team on Modules M5-M6.	M5-M6 CM	
W8	Run the baseline ADKAR / Bridges / Kübler-Ross pulse (Month-0 reading).	M5-M6 CM	

Week	Action	journi Module	Owner(s)
W9	Review baseline pulse with the Steering Committee; confirm the risk register.	—	CM, ES
W10	Approve the future-state design; close the Phase 1 SIPOC sign-off.	—	ES, FPO
W11	Buffer / catch-up; finalize the RAID log.	—	PM
W12	Phase 1 gate review — confirm the Unfreeze reading against the evidence, not the calendar.	M3 ES	CM,

Week-by-week timeline for Phase 1 — Discovery & Design.

SIPOC

Suppliers	Inputs	Processes (Tasks)	Outputs	Customers
Executive Sponsor / Steering Committee; Functional Process Owners; Enterprise architecture / IT strategy; External advisory (if engaged).	Strategic mandate and budget approval; current-state process documentation; pain-point interview notes; org chart and stakeholder list.	1. Run current-state discovery workshop per impacted function 2. Quantify pain points and the cost of inaction 3. Define future-state process scope and	Approved future-state design; RAID log; Stakeholder Map; baseline framework readings.	Steering Committee; Functional leaders; Program Manager; Change Manager.

Suppliers	Inputs	Processes (Tasks)	Outputs	Customers
		design principles		
		4. Open the Change Management project; set the Lewin phase		
		5. Run the baseline ADKAR / Bridges / Kübler-Ross pulse		

SIPOC for Phase 1 — Discovery & Design. The Process column lists this phase's five Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [PROJECT] Run current-state discovery workshops per impacted function

Step 1 — Facilitate the discovery workshop

This is the first substantive contact with the business since the program was announced, so how it is run sets the tone for every workshop that follows — the FPO should leave feeling heard, not interrogated.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Executive Sponsor / Steering Committee; Functional Process Owners; Enterprise architecture / IT strategy; External advisory (if engaged).	Strategic mandate and budget approval; current-state process documentation; pain-point interview notes; org chart and stakeholder list.	Facilitate workshop	As-is process map, function by function	Step 2 (Structured interview)

Technique detail for this step.

Element	Detail
Technique Name	Facilitated workshop
Technique Goal	Capture as-is process steps and pain points directly from SMEs.
Technique Details	Run a 90-minute session per function with the FPO and 3-5 SMEs; walk the process end to end on a shared board and capture every pain point as a sticky note.
Recommended Open-Source Tool	BPMN.io

Step 2 — Interview individual contributors

Group workshops tend to surface the loudest opinions in the room; a handful of 1:1s catches the quieter, more specific frustrations that group dynamics suppress.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Facilitated workshop)	As-is process map, function by function	Structured interview	Coded interview notes by theme	Steering Committee; Functional leaders; Program Manager; Change Manager.

Technique detail for this step.

Element	Detail
Technique Name	Structured interview
Technique Goal	Probe individual pain points beyond what surfaces in the group setting.
Technique Details	30-minute 1:1s with a cross-section of individual contributors, using a fixed question guide, recorded and coded for themes.
Recommended Open-Source Tool	Taguette

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
FPO, PM	PM	CM, SUP	ITL	ES, EU

Task 2 — [PROJECT] Quantify pain points and the cost of inaction

Step 1 — Profile current-state transaction data

Turning workshop anecdotes into hard numbers is what makes the business case defensible in front of Finance and the Steering Committee later in this phase.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Executive Sponsor / Steering Committee; Functional Process Owners; Enterprise architecture / IT strategy; External advisory (if engaged).	Strategic mandate and budget approval; current-state process documentation; pain-point interview notes; org chart and stakeholder list.	Design current-state process metrics baseline	Current-state metrics baseline	Step 2 (Cost-of-inaction workshop)

		P r o c e s s	Out puts	Cust omer s
Suppliers	Inputs			
		n		
		g		

Technique detail for this step.

Element	Detail
Technique Name	Data profiling
Technique Goal	Quantify current-state error rates and cycle times from source systems.
Technique Details	Extract a 90-day sample of transactions from the legacy system and profile it for error rate, rework rate and average cycle time.
Recommended Open-Source Tool	OpenRefine

Step 2 — Build the cost-of-inaction case

A dollar figure travels further in a Steering Committee meeting than a list of complaints does; this session is where the two get joined together.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Data profiling)	Current-state metrics baseline	Cost-of-inaction workshop	Cost-of-inaction business case	Steering Committee; Functional leaders; Program Manager; Change Manager.

Technique detail for this step.

Element	Detail
Technique Name	Cost-of-inaction workshop
Technique Goal	Translate pain points into a business-case narrative leadership can act on.
Technique	Facilitate a 2-hour session with FPOs and Finance to

Element	Detail
Details	convert the quantified pain points into an annualized cost-of-inaction figure.
Recommended Open-Source Tool	LibreOffice Calc

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
FPO, PM	PM	SUP	CM	ES, ITL, EU

Task 3 — [PROJECT] Define future-state process scope and design principles

Step 1 — Map the future-state process

This map becomes the single reference every later configuration decision is checked against, so it needs to be validated against real operating constraints, not just aspiration.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Executive Sponsor / Steering Committee; Functional Process Owners; Enterprise architecture / IT strategy; External advisory (if engaged).	Strategic mandate and budget approval; current-state process documentation; pain-point interview notes; org chart and stakeholder list.	Future-state process mapping	Future-state process maps	Step 2 (Design principles workshop)

Technique detail for this step.

Element	Detail
Technique Name	Future-state process mapping

Element	Detail
Technique Goal	Document the target-state workflow at a working level of detail.
Technique Details	Redraw the as-is map to the agreed target state, step by step, with the FPO validating each change against real operating constraints.
Recommended Open-Source Tool	BPMN.io

Step 2 — Agree the design principles

Design principles exist so that dozens of small configuration decisions later don't each reopen a philosophical debate — they get checked against a rule instead.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Future-state process mapping)	Future-state process map	Design-principles workshop	Signed-off design principles	Steering Committee; Functional leaders; Program Manager; Change Manager.

Technique detail for this step.

Element	Detail
Technique Name	Design-principles workshop
Technique Goal	Agree the non-negotiable design constraints before configuration starts.
Technique Details	Facilitate a session to agree 5–8 written design principles (e.g. “no duplicate approvals”) that every later configuration decision must satisfy.
Recommended Open-Source Tool	draw.io (diagrams.net)

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
PM, FPO	ES	CM	ITL	SUP, EU

Task 4 — [CHANGE] Open the Change Management project; set the Lewin phase

journi: *This is entered/updated in journi — M3.*

Step 1 — Register the initiative in journi

Everything else in this guide assumes the initiative already exists as a journi record; this is the administrative first step that makes all later tracking possible.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Executive Sponsor / Steering Committee; Functional Process Owners; Enterprise architecture / IT strategy; External advisory (if engaged).	Strategic mandate and budget approval; current-state process documentation; pain-point interview notes; org chart and stakeholder list.	Initiative registry administration	Registered CM initiative	Step 2 (Facilitated phase-call review)

Technique detail for this step.

Element	Detail
Technique Name	Initiative registration
Technique Goal	Formally register the CM project and baseline scope in the Initiative Registry.
Technique Details	Create the initiative record with scope, sponsor, timeline and linked Project Management project reference.
Recommended Open-Source Tool	OpenProject

journi: *This is entered/updated in journi — M3 — Initiative & Portfolio Registry.*

Step 2 — Review evidence and set the phase

Setting Unfreeze here, rather than defaulting to it because the program just started, establishes the discipline of evidence-based phase calls that the rest of the program depends on.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Initiative registration)	Registered CM initiative	Facilitated phase-call review	Documented Lewin phase-call rationale	Steering Committee; Functional leaders; Program Manager; Change Manager.

Technique detail for this step.

Element	Detail
Technique Name	Facilitated phase-call review
Technique Goal	Set the initial Lewin phase from qualitative evidence, not assumption.
Technique Details	Review discovery-workshop signals against the Section 3 signal catalogue with the CM and Sponsor before selecting the phase value.
Recommended Open-Source Tool	OpenProject (wiki page for rationale)

journi: *This is entered/updated in journi — M3 — Initiative & Portfolio Registry.*

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	FPO, ES	PM	SUP, ITL, EU

Task 5 — [CHANGE] Run the baseline ADKAR / Bridges / Kübler-Ross pulse

journi: *This is entered/updated in journi — M5-M6.*

Step 1 — Survey the full population

Every later comparison in this program — wave 2, post-go-live, the Meridian-style trend lines — is only meaningful relative to this Month-0 reading, so it is worth getting a strong response rate here.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Executive Sponsor / Steering Committee; Functional Process Owners; Enterprise architecture / IT strategy; External advisory (if engaged).	Strategic mandate and budget approval; current-state process documentation; pain-point interview notes; org chart and stakeholder list.	Process	Month-0 ADKAR / Bridge scores	Step 2 (Sentiment / text analytics)

Technique detail for this step.

Element	Detail
Technique Name	Pulse survey
Technique Goal	Quantify the Month-0 Awareness / Desire baseline at population scale.
Technique Details	Distribute a 12-question survey covering all five ADKAR blocks plus a Bridges/Kübler-Ross self-placement item to the full impacted population.
Recommended Open-Source Tool	LimeSurvey

journi: *This is entered/updated in journi — M5 — ADKAR Engine; M6 — Emotional & Transition Layer.*

Step 2 — Mine open comments for themes

The numeric scores tell you how people feel; the free-text answers tell you why — and why is what the Section 2 communications plan and the FAQ need to address first.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Pulse survey)	Month-0 ADKAR / Bridges / Kübler-Ross scores	Sentiment / text analytics	Top-theme summary from open comments	Steering Committee; Functional leaders; Program Manager; Change Manager.

Technique detail for this step.

Element	Detail
Technique Name	Sentiment / text analytics
Technique Goal	Mine open-text pulse comments for early recurring themes.
Technique Details	Run the free-text responses through a keyword/theme extraction pass and summarize the top five recurring concerns for the Steering Committee.
Recommended Open-Source Tool	spaCy (Python NLP)

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, EU	CM	FPO, SUP	PM	ES, ITL

6.2 Phase 2 — Build & Configuration (Weeks 5-24)

Technical configuration proceeds in parallel with the first communications wave and the recruitment of the change champion network.

Timeline

We ek	Action	journi Module	Own er(s)
W5 – W6	Stand up the configuration environment; begin platform configuration against the approved design.	—	ITL
W7 – W8	Continue configuration; begin design-review checkpoints with functional owners.	—	ITL, FPO
W9 – W10	Recruit change champion network nominees.	M4 CM, SU	P
W11 – W12	Launch Phase-1 communications (why / what / when) and an FAQ channel.	—	CM
W13 – W14	Brief and activate the champion network.	—	CM
W15 – W16	Re-run the ADKAR pulse (Awareness / early Desire).	M5 CM	
W17 – W18	Continue design-review checkpoints; resolve open build decisions.	—	PM, FPO
W19 – W20	Configuration checkpoint review; confirm build readiness ahead of migration.	—	ITL, PM
W21 – W22	Finalize the configuration decision log.	—	ITL
W23 – W24	Phase 2 gate review — confirm the Awareness → Desire trend with the Steering Committee.	M5 CM, PM	

Week-by-week timeline for Phase 2 — Build & Configuration.

SIPOC

Suppliers	Inputs	Processes (Tasks)	Outputs	Customers
IT / Technical Lead and configuration team; Functional Process Owners (requirements sign-off); Change Manager; Communications lead.	Approved future-state design; configuration and build backlog; communication plan; champion-network nominee list.	1. Configure the platform against the approved future-state design 2. Run design-review checkpoints with functional owners 3. Launch Phase-1 communications and an FAQ channel 4. Recruit and brief the change champion network 5. Re-run the	Configured build (pre-migration); approved design-decision log; champion-network roster; updated ADKAR scores.	Testing team (next phase); Functional Process Owners; end users, via the champion network.

Suppliers	Inputs	Processes (Tasks)	Outputs	Customers
		ADKAR pulse (Awareness / early Desire)		

SIPOC for Phase 2 — Build & Configuration. The Process column lists this phase's five Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [PROJECT] Configure the platform against the approved future-state design

Step 1 — Run iterative configuration sprints

Building in short, demoable increments — rather than one long build phase — is what makes it possible to catch drift from the design principles before it compounds.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
IT / Technical Lead and configuration team; Functional Process Owners (requirements sign-off); Change Manager; Communications lead.	Approved future-state design; configuration and build backlog; communication plan; champion-network nominee list.	Iterative configuration sprints	Configured build increments	Step 2 (Configuration peer review)

Technique detail for this step.

Element	Detail
Technique Name	Iterative configuration sprints
Technique Goal	Build the platform incrementally against the signed-off design.
Technique	Run 2-week configuration sprints against a prioritized

Element	Detail
Details	backlog, with a sprint review demo at the end of each.
Recommended Open-Source Tool	OpenProject (Kanban / backlog)

Step 2 — Peer-review each configuration change

A second set of eyes on every change is cheap insurance against a demo where an FPO discovers, in front of the Steering Committee, that a design principle was quietly broken.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Iterative configuration sprints)	Configured build increments	Configuration peer review	Peer-reviewed configuration changes	Testing team (next phase); Functional Process Owners; end users, via the champion network.

Technique detail for this step.

Element	Detail
Technique Name	Configuration peer review
Technique Goal	Catch design drift before it reaches a stakeholder demo.
Technique Details	A second configurator reviews every completed configuration item against the design-principles document before it is marked done.
Recommended Open-Source Tool	GitLab (merge-request review, config-as-code)

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
ITL	ITL	PM, FPO	CM	SUP, ES, EU

Task 2 — [PROJECT] Run design-review checkpoints with functional owners

Step 1 — Demo the build to functional owners

Catching a misunderstanding at a sprint demo costs an afternoon of rework; catching the same misunderstanding at UAT costs a testing cycle.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
IT / Technical Lead and configuration team; Functional Process Owners (requirements sign-off); Change Manager; Communications lead.	Approved future-state design; configuration and build backlog; communication plan; champion-network nominee list.	Show-and-tell demo	Demonstration	Step 2 (Decision log)

Technique detail for this step.

Element	Detail
Technique Name	Show-and-tell demo
Technique Goal	Validate configuration against expectations before it hardens.
Technique Details	A 45-minute walkthrough of the current build with FPOs at the end of each sprint, capturing gaps as tracked action items.
Recommended Open-Source Tool	BigBlueButton

Step 2 — Log every design decision

Six months from now, nobody will remember why a particular exception was made unless it is written down at the moment it was decided — this log is that memory.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Show-and-tell demo)	Demo action-item log	Decision log	Versioned design-decision log	Testing team (next phase); Functional Process Owners; end users, via the champion network.

Technique detail for this step.

Element	Detail
Technique Name	Decision log
Technique Goal	Record and version every design decision with its rationale.
Technique Details	Log every configuration decision that deviates from or clarifies the original design principles, with the date, owner and rationale.
Recommended Open-Source Tool	OpenProject wiki

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
PM, FPO	PM	ITL	CM	ES, SUP, EU

Task 3 — [CHANGE] Launch Phase-1 communications and an FAQ channel

Step 1 — Plan the communications calendar

Configuration decisions start becoming visible to the wider population in this phase, which is exactly when an unplanned information vacuum is most likely to fill with rumor.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical Lead and configuration team; Functional Process Owners (requirements sign-off); Change Manager; Communications lead.	Approved future-state design; configuration and build backlog; communication plan; champion-network nominee list.	Communications planning	Communications calendar and message drafts	Step 2 (Self-serve FAQ / knowledge base)

Technique detail for this step.

Element	Detail
Technique Name	Communications planning
Technique Goal	Sequence why / what / when messages by audience and channel.
Technique Details	Build a 6-week communications calendar mapping message, audience segment, channel and sender for each week of the build phase.
Recommended Open-Source Tool	Listmonk

Step 2 — Stand up the FAQ channel

Seeding the FAQ with the actual themes from the Month-0 open-text pulse, rather than guessing what people will ask, is what makes it get used instead of ignored.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Communications planning)	Communications calendar and message drafts	Self-serve FAQ / knowledge base	Live FAQ / knowledge base	Testing team (next phase); Functional Process Owners; end users, via the champion network.

Technique detail for this step.

Element	Detail
Technique Name	Self-serve FAQ / knowledge base
Technique Goal	Reduce repeat questions and slow the rumor mill.
Technique Details	Stand up a searchable FAQ seeded with the top themes from the baseline pulse's open-text analysis, updated weekly.
Recommended Open-Source Tool	BookStack

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	ES, FPO	PM	ITL, SUP, EU

Task 4 — [CHANGE] Recruit and brief the change champion network

journi: *This is entered/updated in journi — M4.*

Step 1 — Nominate credible peer champions

A champion chosen for seniority rather than peer credibility will be politely ignored by the cohort exactly when their influence matters most, at go-live.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
IT / Technical Lead and configuration team; Functional Process Owners (requirements sign-off); Change Manager; Communications lead.	Approved future-state design; configuration and build backlog; communication plan; champion-network nominee list.	Nominations survey	Champion nomination list	Step 2 (Champion kickoff workshop)

Technique detail for this step.

Element	Detail
Technique Name	Nomination survey
Technique Goal	Identify credible peer champions within each cohort.
Technique Details	Ask supervisors and FPOs to nominate 1 champion per 15-20 employees, screened for peer credibility rather than seniority.
Recommended Open-Source Tool	LimeSurvey

journi: *This is entered/updated in journi — M4 — Stakeholder & Impact Mapping.*

Step 2 — Brief the champion network

This is the moment the champion network becomes a real early-warning system rather than a name on a list — champions who don't know how to escalate a barrier reason won't do it.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Nomination survey)	Champion nomination list	Champion kickoff workshop	Briefed, active champion network	Testing team (next phase); Functional Process Owners; end users, via the champion network.

Technique detail for this step.

Element	Detail
Technique Name	Champion kickoff workshop
Technique Goal	Align champions on their role, cadence and escalation path.
Technique Details	A half-day session covering the champion's role, the weekly feedback cadence, and how to escalate a barrier reason.
Recommended Open-	BigBlueButton + Mattermost (ongoing coordination)

Element	Detail
---------	--------

Source Tool

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, SUP	CM	FPO	PM	ES, ITL, EU

Task 5 — [CHANGE] Re-run the ADKAR pulse (Awareness / early Desire)

journi: *This is entered/updated in journi — M5.*

Step 1 — Re-survey the population

Using the identical instrument as the baseline is what makes this a genuine wave-over-wave comparison rather than two different snapshots that can't be honestly compared.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
IT / Technical Lead and configuration team; Functional Process Owners (requirements sign-off); Change Manager; Communications lead.	Approved future-state design; configuration and build backlog; communication plan; champion-network nominee list.	Pulse survey (wave 2)	Wave 2 ADKAR scores	Step 2 (Trend analysis)

Technique detail for this step.

Element	Detail
Technique Name	Pulse survey (wave 2)
Technique Goal	Track Awareness / Desire movement since the Month-0 baseline.
Technique Details	Re-issue the same instrument used at baseline to the same population for a clean wave-over-wave

Element	Detail
	comparison.
Recommended Open-Source Tool	LimeSurvey

journi: *This is entered/updated in journi — M5 — ADKAR Engine.*

Step 2 — Compare wave-over-wave trends

This is usually the first point in the program where a stalled Desire score becomes visible in the data, well before it would otherwise surface in a workshop or a complaint.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Pulse survey (wave 2))	Wave-2 ADKAR scores	Trend analysis	Wave-over-wave trend report	Testing team (next phase); Functional Process Owners; end users, via the champion network.

Technique detail for this step.

Element	Detail
Technique Name	Trend analysis
Technique Goal	Compare wave 1 vs. wave 2 results by cohort.
Technique Details	Build a wave-over-wave comparison view by cohort and flag any cohort where Desire has not moved.
Recommended Open-Source Tool	Metabase

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, EU	CM	FPO, SUP	PM	ES, ITL

6.3 Phase 3 — Data Migration & Integration (Weeks 13-28)

The highest-risk, least-visible phase — exactly where journi's own data shows a Desire stall is most likely (Exception E1).

Timeline

Week	Action	journi Module	Owner(s)
W1 3-4	Cleanse and map legacy data to the future-state model.	—	ITL
W1 5-6	Build integrations with adjacent systems.	—	ITL
W1 7-8	Test integrations; log defects.	—	ITL
W1 9-2	Run the first mock migration cycle and reconcile results.	—	ITL, PM
W2 1-2	Watch for Desire-stall signals from low end-user visibility; log a barrier reason if Desire ≤ 2 .	M5 CM	
W2 3-4	Run the second mock migration cycle; prepare data-quality sign-off.	—	ITL
W2 5-6	Update the Composite Readiness Index ahead of the Testing entry gate.	M5-M6 CM	
W2 7-8	Data-quality sign-off; Phase 3 gate review.	—	FPO, ES

Week-by-week timeline for Phase 3 — Data Migration & Integration.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
IT / Technical Lead; legacy system owners; data governance / master data team.	Data mapping and cleansing rules; legacy extracts; integration specifications; cutover data-freeze plan.	1. Cleanse and map legacy data to the future-state model	Migrated and reconciled data set; tested integrations; data-quality sign-off; updated Composite Readiness Index.	Testing team; Functional Process Owners (data sign-off); Program Manager.
		2. Build and test integrations with adjacent systems		
		3. Run mock data-migration cycles and reconcile results		
		4. Log Desire-block barrier reasons from low end-user visibility		
		5. Update the Composite Readiness Index ahead of Testing		

SIPOC for Phase 3 — Data Migration & Integration. The Process column lists this phase's five Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [PROJECT] Cleanse and map legacy data to the future-state model

Step 1 — Profile the legacy data

Finding a data-quality defect here costs a mapping-rule adjustment; finding the same defect at reconciliation, three steps later, costs a re-run of the entire migration cycle.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
IT / Technical Lead; legacy system owners; data governance / master data team.	Data mapping and cleansing rules; legacy extracts; integration specifications; cutover data-freeze plan.	Data profiling	Data-quality defect list	Step 2 (ETL scripting)

Technique detail for this step.

Element	Detail
Technique Name	Data profiling
Technique Goal	Identify data-quality defects before mapping begins.
Technique Details	Profile every legacy field slated for migration for null rates, duplicates and out-of-range values before any mapping rule is written.
Recommended Open-Source Tool	OpenRefine

Step 2 — Build the ETL transformation flows

Building these as reusable, documented flows per data domain — rather than one-off scripts — is what makes the mock-run rehearsals in the next Task actually repeatable.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Data profiling)	Data-quality defect list	ETL scripting	Documented ETL flows per data domain	Testing team; Functional Process Owners (data sign-off); Program Manager.

Technique detail for this step.

Element	Detail
Technique Name	ETL scripting
Technique Goal	Transform and load legacy data into the target model.
Technique Details	Build reusable extract-transform-load flows per data domain (vendor, item, GL) with field-level mapping documentation.
Recommended Open-Source Tool	Apache NiFi

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
ITL	ITL	FPO	PM	CM, SUP, ES, EU

Task 2 — [PROJECT] Build and test integrations with adjacent systems

Step 1 — Design the integration contracts

An interface contract agreed on a whiteboard with the owning system's technical lead is far cheaper to change than one discovered to be wrong during integration testing.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical	Data mapping and	Integ	Interfa	Step 2

Suppliers	Inputs	Process	Outputs	Customers
Lead; legacy system owners; data governance / master data team.	cleansing rules; legacy extracts; integration specifications; cutover data-freeze plan.	ratio n design workshop	ce contra ct specifi cations	(Automated integration testing)

Technique detail for this step.

Element	Detail
Technique Name	Integration design workshop
Technique Goal	Agree interface contracts between the ERP and adjacent systems.
Technique Details	Whiteboard every inbound/outbound interface with the owning system's technical lead, agreeing format, frequency and error-handling.
Recommended Open-Source Tool	draw.io

Step 2 — Automate the integration tests

Automating these tests means every future configuration change can be re-validated in minutes instead of requiring a manual re-test of every interface.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Integration design workshop)	Interface contract specifications	Automated integration testing	Automated integration test suite	Testing team; Functional Process Owners (data sign-off); Program Manager.

Technique detail for this step.

Element	Detail
Technique Name	Automated integration testing
Technique Goal	Validate interface behavior before reconciliation begins.
Technique	Script automated test cases for each interface covering

Element	Detail
Details	the happy path and the two or three most likely failure modes.
Recommended Open-Source Tool	Apache JMeter

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
ITL	ITL	PM	FPO	CM, SUP, ES, EU

Task 3 — [PROJECT] Run mock data-migration cycles and reconcile results

Step 1 — Rehearse the migration run

Timing every step of the mock run is what turns the eventual cutover weekend from a guess into a scheduled, minute-by-minute plan.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
IT / Technical Lead; legacy system owners; data governance / master data team.	Data mapping and cleansing rules; legacy extracts; integration specifications; cutover data-freeze plan.	Mock-run rehearsal	Mock-run execution log and timings	Step 2 (Reconciliation checklist)

Technique detail for this step.

Element	Detail
Technique Name	Mock-run rehearsal
Technique Goal	Rehearse the full migration sequence under realistic conditions.
Technique Details	Execute the full migration runbook against a copy of production-scale data, timing every step.

Element	Detail
Recommended Open-Source Tool	Rundeck

Step 2 — Reconcile source and target data

This is the last technical checkpoint before the data is treated as trustworthy by every downstream phase, so it deserves more than a spot check.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Mock-run rehearsal)	Mock-run execution log and timings	Reconciliation checklist	Reconciliation sign-off checklist	Testing team; Functional Process Owners (data sign-off); Program Manager.

Technique detail for this step.

Element	Detail
Technique Name	Reconciliation checklist
Technique Goal	Verify record counts and key totals match the source system.
Technique Details	Compare record counts, control totals and a sample of individual records between source and target after each mock run.
Recommended Open-Source Tool	LibreOffice Calc

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
ITL, PM	PM	FPO	CM	ES, SUP, EU

Task 4 — [CHANGE] Log Desire-block barrier reasons from low end-user visibility

journi: *This is entered/updated in journi — M5.*

Step 1 — Log the barrier reason

This is the phase journi's own data shows Desire stalling most often, precisely because the migration work happening in this phase is real but invisible to the people being asked to feel good about it.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
IT / Technical Lead; legacy system owners; data governance / master data team.	Data mapping and cleansing rules; legacy extracts; integration specifications; cutover data-freeze plan.	Barrier-reason logging	Logged barrier-reason records	Step 2 (Root-cause clustering (affinity mapping))

Technique detail for this step.

Element	Detail
Technique Name	Barrier-reason logging
Technique Goal	Capture the specific, named reason behind any Desire ≤ 2 score.
Technique Details	For every cohort scoring Desire at 2 or below, require a one-sentence, named barrier reason before the score is accepted.
Recommended Open-Source Tool	OpenProject (custom field)

journi: *This is entered/updated in journi — M5 — ADKAR Engine (auto-escalated).*

Step 2 — Cluster the barrier reasons

Clustering now, before the stall is confirmed, means the E1 playbook can start from a running head start instead of a blank page if an escalation follows.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Barrier-reason logging)	Logged barrier-reason records	Root-cause clustering (affinity mapping)	Clustered barrier-reason themes	Testing team; Functional Process Owners (data sign-off); Program Manager.

Technique detail for this step.

Element	Detail
Technique Name	Root-cause clustering (affinity mapping)
Technique Goal	Group barrier reasons into actionable themes.
Technique Details	Cluster the week's barrier-reason notes into 3-5 named themes with the CM team, ready for the E1 playbook if a stall is confirmed.
Recommended Open-Source Tool	draw.io

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP, FPO	PM	ES, ITL, EU

Task 5 — [CHANGE] Update the Composite Readiness Index ahead of Testing

journi: *This is entered/updated in journi — M5-M6.*

Step 1 — Recalculate the readiness index

This is the last full Index recalculation before Testing opens, so it functions as a baseline health check the Steering Committee will compare every later reading against.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical	Data mapping and	Weight	Update	Step 2

Suppliers	Inputs	Process	Outputs	Customers
Lead; legacy system owners; data governance / master data team.	cleansing rules; legacy extracts; integration specifications; cutover data-freeze plan.	Weighted index calculation	Composite Readiness Index	(Dashboard publication)

Technique detail for this step.

Element	Detail
Technique Name	Weighted index calculation
Technique Goal	Blend ADKAR, sentiment and training data into one comparable score.
Technique Details	Recalculate the Index using the latest ADKAR wave, Kübler-Ross sentiment and (where training has started) completion percentage.
Recommended Open-Source Tool	Metabase (calculated field)

journi: *This is entered/updated in journi — M5-M6.*

Step 2 — Publish the readiness dashboard

A trend line the Steering Committee can see for themselves, updated on a predictable cadence, does more to sustain their engagement than a verbal status update ever will.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Weighted index calculation)	Updated Composite Readiness Index	Dashboard publication	Published readiness dashboard	Testing team; Functional Process Owners (data sign-off); Program Manager.

Technique detail for this step.

Element	Detail
Technique	Dashboard publication

Element	Detail
Name	
Technique	Make the readiness trend visible to the Steering Committee.
Goal	
Technique Details	Publish the Index trend line, with cohort disaggregation, to the shared Steering Committee dashboard.
Recommended Open-Source Tool	Apache Superset

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	PM	FPO	ES, ITL, SUP, EU

6.4 Phase 4 — Testing (SIT / UAT) (Weeks 25-32)

The first point where a representative slice of end users gets real hands-on exposure — and the first honest opportunity to run the Divergence Pattern check (Exception E2).

Timeline

Week	Action	journi Module	Owner(s)
W25- W26	Execute system integration testing (SIT).	—	ITL
W27	Recruit a representative UAT cohort.	M4 CM, FP	O
W28- W29	Run UAT sessions; log defects and usability friction.	—	FPO, EU
W30	Cross-check Knowledge / Ability scores against the Bridges reading — run the Divergence Pattern	M6 CM	

Week	Action	journi Module	Owner(s)
	check.		
W3 1	Triage and remediate defects before sign-off.	—	ITL, PM
W3 2	SIT / UAT sign-off; Phase 4 gate review.	—	PM, ES

Week-by-week timeline for Phase 4 — Testing (SIT / UAT).

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
IT / Technical Lead; Functional Process Owners; a representative sample of end users (UAT participants).	Test scripts and acceptance criteria; migrated data set; configured build; UAT participant roster.	1. Execute system integration testing (SIT) 2. Recruit a representative cohort for user acceptance testing (UAT) 3. Run UAT sessions and log defects and usability friction 4. Cross-check Knowledge / Ability against Bridges (Divergen	SIT / UAT sign-off; defect log (closed or accepted); first real Knowledge / Ability scores; Divergence Pattern Detector result.	Training team (next phase); cutover team; Steering Committee.

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
		ce Pattern check)		
		5. Triage and remediate defects before sign-off		

SIPOC for Phase 4 — Testing (SIT / UAT). The Process column lists this phase's five Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [PROJECT] Execute system integration testing (SIT)

Step 1 — Execute the SIT script set

SIT is deliberately technical and internal, run before any end user touches the system, so that UAT can focus on real-world usability rather than basic system defects.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical Lead; Functional Process Owners; a representative sample of end users (UAT participants).	Test scripts and acceptance criteria; migrated data set; configured build; UAT participant roster.	Scripted test execution	SIT execution results	Step 2 (Defect triage)

Technique detail for this step.

Element	Detail
Technique Name	Scripted test execution
Technique Goal	Validate system behavior against acceptance criteria.
Technique Details	Execute the full SIT script set in sequence, logging pass/fail against each acceptance criterion.
Recommended Open-Source	Kiwi TCMS (test case management)

Element	Detail
Tool	

Step 2 — Triage the SIT defects

A same-day triage discipline is what keeps a defect backlog from silently growing into a blocker for the UAT entry gate.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Scripted test execution)	SIT execution results	Defect triage	Prioritized defect backlog	Training team (next phase); cutover team; Steering Committee.

Technique detail for this step.

Element	Detail
Technique Name	Defect triage
Technique Goal	Log and prioritize defects by business severity.
Technique Details	Triage every failed test case within 24 hours, assigning a severity (blocker/major/minor) and an owner.
Recommended Open-Source Tool	Mantis BT

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
ITL	ITL	PM	FPO	CM, SUP, ES, EU

Task 2 — [JOINT] Recruit a representative cohort for user acceptance testing (UAT)

journi: *This is entered/updated in journi — M4.*

Step 1 — Sample a representative cohort

A UAT cohort skewed toward the most confident or most senior employees will pass every test and still leave the actual population underprepared.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
IT / Technical Lead; Functional Process Owners; a representative sample of end users (UAT participants).	Test scripts and acceptance criteria; migrated data set; configured build; UAT participant roster.	Stratified sample	Stratified UAT participant list	Step 2 (Participant briefing)

Technique detail for this step.

Element	Detail
Technique Name	Stratified sampling
Technique Goal	Ensure the UAT cohort represents every impacted role and site.
Technique Details	Select participants proportionally across role, site and tenure so no single group dominates the UAT sample.
Recommended Open-Source Tool	LibreOffice Calc

journi: *This is entered/updated in journi — M4 — Stakeholder & Impact Mapping.*

Step 2 — Brief the UAT participants

Participants who don't know the difference between a hard defect and a usability complaint will either under-report real problems or flood the log with noise.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Stratified sampling)	Stratified UAT participant list	Participant briefing	Briefed UAT participants	Training team (next phase); cutover team; Steering Committee.

Technique detail for this step.

Element	Detail
Technique Name	Participant briefing
Technique Goal	Set expectations and logistics for UAT participants.
Technique Details	A 30-minute kickoff covering schedule, what “done” looks like for a test case, and how to log friction versus a hard defect.
Recommended Open-Source Tool	BigBlueButton

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, FPO	CM	SUP	PM	ES, ITL, EU

Task 3 — [JOINT] Run UAT sessions and log defects and usability friction

Step 1 — Facilitate the UAT sessions

Watching a real user attempt a real-world scenario — not a scripted happy path — is what surfaces the usability gaps that scripted SIT testing structurally cannot find.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical Lead; Functional Process Owners; a representative sample of end users (UAT participants).	Test scripts and acceptance criteria; migrated data set; configured build; UAT participant roster.	Facilitated UAT session	UAT session results	Step 2 (Usability friction log)

Technique detail for this step.

Element	Detail
Technique Name	Facilitated UAT session
Technique Goal	Observe real users completing real tasks in the new system.
Technique Details	Pair each participant with an observer; run 2-hour sessions against real-world scenarios rather than scripted happy paths only.
Recommended Open-Source Tool	Kiwi TCMS

Step 2 — Classify friction versus defects

Sending a training gap to the defect queue wastes a developer's time; sending a real defect to the training team wastes everyone's time waiting for a fix that will never come from a course.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Facilitated UAT session)	UAT session results	Usability friction log	Classified friction / defect log	Training team (next phase); cutover team; Steering Committee.

Technique detail for this step.

Element	Detail
Technique Name	Usability friction log
Technique Goal	Distinguish a genuine defect from a UX or training gap.
Technique Details	Tag every logged issue as “defect”, “usability friction” or “training gap” so remediation goes to the right owner.
Recommended Open-Source Tool	Mantis BT (custom tag)

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
FPO, EU, ITL	PM	CM	SUP	ES

Task 4 — [CHANGE] Cross-check Knowledge / Ability against Bridges (Divergence Pattern check)

journi: *This is entered/updated in journi — M6.*

Step 1 — Run the Divergence Pattern check

UAT is the first point in the program with real Knowledge/Ability scores to check against Bridges, which is exactly why this is the earliest a genuine Divergence Pattern alert can fire.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical Lead; Functional Process Owners; a representative sample of end users (UAT participants).	Test scripts and acceptance criteria; migrated data set; configured build; UAT participant roster.	Divergence Pattern review	Divergence Pattern alert list	Step 2 (Targeted 1:1)

Technique detail for this step.

Element	Detail
Technique Name	Divergence Pattern review
Technique Goal	Flag strong capability paired with a Bridges reading stuck at Ending.
Technique Details	Run the automated rule (Knowledge $\geq$ 3 and Ability $\geq$ 3 with Bridges = Ending) against UAT participants' latest scores.
Recommended Open-Source Tool	Metabase (rule-based alert)

journi: *This is entered/updated in journi — M6 — Emotional & Transition Layer. (The Divergence Pattern Detector itself is not a separate sub-page of M6 — it is Notification Center alert ALT-001, computed live from M5 + M6 data.)*

Step 2 — Hold a targeted 1:1

The instinct when someone scores well but still seems unhappy is to assume they just need more practice; this conversation exists to test that instinct before acting on it.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Divergence Pattern review)	Divergence Pattern alert list	Targeted 1:1	Confirmed or dismissed divergence case	Training team (next phase); cutover team; Steering Committee.

Technique detail for this step.

Element	Detail
Technique Name	Targeted 1:1
Technique Goal	Confirm whether the divergence is a genuine identity or loss concern.
Technique Details	A supervisor-led 1:1 with each flagged individual, focused on what is being let go of rather than on remaining skills gaps.
Recommended Open-Source Tool	BigBlueButton

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, SUP	CM	FPO	PM	ES, ITL, EU

Task 5 — [PROJECT] Triage and remediate defects before sign-off

Step 1 — Run the defect remediation sprint

Formally accepting a minor defect, in writing, is different from ignoring it — it means the FPO has seen the risk and chosen to proceed anyway, which protects everyone later.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical Lead; Functional Process Owners; a representative sample of end users (UAT participants).	Test scripts and acceptance criteria; migrated data set; configured build; UAT participant roster.	Defect remediation sprint	Closed or accepted defect log	Step 2 (Sign-off checklist)

Technique detail for this step.

Element	Detail
Technique Name	Defect remediation sprint
Technique Goal	Close or formally accept every logged defect.
Technique Details	A focused 1-week sprint to close blocker and major defects; formally accept any minor defects with FPO sign-off.
Recommended Open-Source Tool	Mantis BT

Step 2 — Obtain the sign-off

This one-page checklist is the formal gate between Testing and Training — nothing in Phase 5 should start before it is signed.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Defect remediation sprint)	Closed or accepted defect log	Sign-off checklist	Signed SIT/UAT sign-off checklist	Training team (next phase); cutover team; Steering Committee.

Technique detail for this step.

Element	Detail
Technique Name	Sign-off checklist
Technique	Gain formal FPO / Sponsor agreement to proceed.

Element	Detail
Goal	
Technique Details	A one-page checklist confirming test coverage, defect status and outstanding risk, signed by the FPO and Sponsor.
Recommended Open-Source Tool	OpenProject

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
ITL	PM	FPO	CM	ES, SUP, EU

6.5 Phase 5 — Training & Change Readiness (Weeks 25-36)

Knowledge becomes Ability under increasingly realistic conditions, while Bridges settles into the Neutral Zone.

Timeline

Week	Action	journi Module	Owner(s)
W25 - W27	Finalize the training curriculum and job aids.	—	CM (training lead)
W28 - W30	Deliver role-based training, wave 1.	—	SUP, EU
W31 - W32	Deploy the sandbox practice environment; deliver training wave 2.	—	CM
W33 - W34	Run readiness assessments per cohort (Knowledge / Ability scoring).	M5	CM
W35	Brief supervisors on real-time floor-coaching expectations for go-live.	—	CM, SUP
W36	Confirm cohort-level go / no-go readiness against the benchmarking bands.	M14	ES, CM, PM

Week-by-week timeline for Phase 5 — Training & Change Readiness.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Training Lead; Functional Process Owners (content validation); Frontline Supervisors.	Approved training curriculum; job aids and quick-reference guides; train-the-trainer materials; go-live readiness checklist.	1. Deliver role-based training to all impacted cohorts 2. Deploy job aids and a sandbox practice environment 3. Run readiness assessments per cohort (Knowledge / Ability scoring) 4. Brief supervisors on real-time floor-coaching expectations for go-live 5. Confirm go/no-go readiness by cohort	Trained cohorts with logged Ability scores; job aids in circulation; cohort-level go/no-go readiness call; supervisor coaching plan.	Cutover team; Steering Committee (go/no-go decision); end users.

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
		against benchmarking bands		

SIPOC for Phase 5 — Training & Change Readiness. The Process column lists this phase's five Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [JOINT] Deliver role-based training to all impacted cohorts

journi: *This is entered/updated in journi — M5.*

Step 1 — Build the e-learning modules

Splitting the why-and-what into a short e-learning module, ahead of any live session, means the instructor-led time can be spent on practice instead of lecture.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Training Lead; Functional Process Owners (content validation); Frontline Supervisors.	Approved training curriculum; job aids and quick-reference guides; train-the-trainer materials; go-live readiness checklist.	Blended-learning course design	Role-based e-learning modules	Step 2 (Instructor-led session)

Technique detail for this step.

Element	Detail
Technique Name	Blended-learning course design
Technique Goal	Sequence e-learning and hands-on practice by role.
Technique Details	Build a short e-learning module per role covering the why and the what, followed immediately by hands-on practice.
Recommended Open-	H5P (interactive content) on Moodle

Element	Detail
Source Tool	

journi: *This is entered/updated in journi — M5 — ADKAR Engine (training completion feeds Reinforcement tracking).*

Step 2 — Deliver the instructor-led session

Having a trainer physically present to answer an unscripted question is what converts theoretical Knowledge into the beginnings of real Ability.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Blended-learning course design)	Role-based e-learning modules	Instructor-led session	Completed instructor-led sessions	Cutover team; Steering Committee (go/no-go decision); end users.

Technique detail for this step.

Element	Detail
Technique Name	Instructor-led session
Technique Goal	Build confidence through live practice with a trainer present.
Technique Details	A 2-hour instructor-led session per cohort combining demonstration, guided practice and Q&A.
Recommended Open-Source Tool	BigBlueButton

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
SUP, EU	CM	FPO	ITL	ES, PM

Task 2 — [JOINT] Deploy job aids and a sandbox practice environment

Step 1 — Author the job aids

A job aid that tries to cover every scenario gets abandoned; one that covers the 5–10 transactions someone actually does every day gets kept at their desk.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Training Lead; Functional Process Owners (content validation); Frontline Supervisors.	Approved training curriculum; job aids and quick-reference guides; train-the-trainer materials; go-live readiness checklist.	Job - aid aut ho rin g	Publi shed job aids per role	Step 2 (Sand box provis ioning)

Technique detail for this step.

Element	Detail
Technique Name	Job-aid authoring
Technique Goal	Produce concise, printable quick-reference guides.
Technique Details	One-page, task-specific job aids covering the 5–10 most common transactions per role, reviewed by an FPO for accuracy.
Recommended Open-Source Tool	Scribus

Step 2 — Provision the sandbox

The single biggest driver of Ability is repetition without fear of consequence, which is exactly what a properly loaded sandbox provides and a live-data walkthrough cannot.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Job-aid authoring)	Published job aids per role	Sandbox provisioning	Live sandbox practice environmen	Cutover team; Steering Committee (go/no-go decision); end users.

Suppliers	Inputs	Process	Outputs	Customers
-----------	--------	---------	---------	-----------

t

Technique detail for this step.

Element	Detail
Technique Name	Sandbox provisioning
Technique Goal	Give a safe, non-production space to practice.
Technique Details	Stand up a sandbox instance loaded with representative (non-production) data so mistakes carry no real consequence.
Recommended Open-Source Tool	ERPNext (open-source ERP sandbox instance)

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, ITL	CM	FPO	PM	ES, SUP, EU

Task 3 — [CHANGE] Run readiness assessments per cohort (Knowledge / Ability scoring)

journi: *This is entered/updated in journi — M5.*

Step 1 — Assess skills hands-on

A multiple-choice quiz can confirm Knowledge, but only a hands-on assessment in the sandbox can confirm the person can actually perform the transaction under time pressure.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Training Lead; Functional Process Owners	Approved training curriculum; job aids and quick-reference guides;	Skills checklist /	Cohort Knowledge	Step 2 (LMS) compl

Suppliers	Inputs	Processes	Outputs	Customers
(content validation); Frontline Supervisors.	train-the-trainer materials; go-live readiness checklist.	practical assessment	edge / Ability scores	etion tracking)

Technique detail for this step.

Element	Detail
Technique Name	Skills checklist / practical assessment
Technique Goal	Verify Knowledge and Ability under near-real conditions.
Technique Details	A hands-on assessment in the sandbox covering the core transactions for that role, scored against a fixed rubric.
Recommended Open-Source Tool	Kiwi TCMS (adapted as a checklist tracker)

journi: *This is entered/updated in journi — M5 — ADKAR Engine.*

Step 2 — Track training completion

Completion percentage is a leading indicator for the go/no-go call, cheap to track continuously, and it feeds directly into the Composite Readiness Index's training component.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Skills checklist / practical assessment)	Cohort Knowledge / Ability scores	LMS completion tracking	Training completion percentage by cohort	Cutover team; Steering Committee (go/no-go decision); end users.

Technique detail for this step.

Element	Detail
Technique Name	LMS completion tracking
Technique Goal	Monitor training completion percentage by cohort.
Technique	Track completion of every assigned e-learning module

Element	Detail
Details	and instructor-led session by cohort in the LMS.
Recommended Open-Source Tool	Moodle

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, SUP	CM	FPO	PM	ES, ITL, EU

Task 4 — [CHANGE] Brief supervisors on real-time floor-coaching expectations for go-live

Step 1 — Workshop supervisors on coaching

Supervisors are the first line of defense against a bad first week; how well they can spot and coach a struggling employee in the moment matters more than any single training session.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Training Lead; Functional Process Owners (content validation); Frontline Supervisors.	Approved training curriculum; job aids and quick-reference guides; train-the-trainer materials; go-live readiness checklist.	Supervisor workshop	Briefed supervisor cohort	Step 2 (Coaching-plan template)

Technique detail for this step.

Element	Detail
Technique Name	Supervisor workshop
Technique Goal	Align supervisors on real-time coaching behaviors for go-live.
Technique Details	A half-day workshop covering how to spot a struggling employee, how to coach in the moment, and when to

Element	Detail
	escalate.
Recommended Open-Source Tool	BigBlueButton

Step 2 — Complete a coaching plan per supervisor

A generic “be supportive” instruction is forgettable; a named list of at-risk individuals and the specific process steps to watch is something a supervisor can actually act on during a busy week.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Supervisor workshop)	Briefed supervisor cohort	Coaching-plan template	Completed per-supervisor coaching plans	Cutover team; Steering Committee (go/no-go decision); end users.

Technique detail for this step.

Element	Detail
Technique Name	Coaching-plan template
Technique Goal	Give each supervisor a concrete, per-cohort coaching plan.
Technique Details	A fill-in template listing each supervisor's team, known risk individuals, and the specific process steps to watch first.
Recommended Open-Source Tool	LibreOffice Writer template

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP	PM	ES, FPO, ITL, EU

Task 5 — [JOINT] Confirm go/no-go readiness by cohort against benchmarking bands

journi: *This is entered/updated in journi — M14.*

Step 1 — Review the readiness scorecards

Comparing every cohort against the same benchmarking band, rather than eyeballing each score in isolation, is what keeps the go/no-go decision consistent across the program.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Training Lead; Functional Process Owners (content validation); Frontline Supervisors.	Approved training curriculum; job aids and quick-reference guides; train-the-trainer materials; go-live readiness checklist.	Readiness scorecard review	Cohort readiness scorecards	Step 2 (Formal go/no-go workshop)

Technique detail for this step.

Element	Detail
Technique Name	Readiness scorecard review
Technique Goal	Compare cohort scores against the M14 benchmarking bands.
Technique Details	Compile each cohort's Knowledge, Ability, and Composite Readiness Index against the benchmarking bands into one scorecard.
Recommended Open-Source Tool	Metabase

journi: *This is entered/updated in journi — M14 — Metrics & Analytics Dashboard (Benchmarking tab).*

Step 2 — Hold the go/no-go workshop

Deciding cohort by cohort, rather than as a single blended call, is what lets a strong cohort proceed on schedule while a weaker one gets a short, targeted extension instead of dragging the whole program.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Readiness scorecard review)	Cohort readiness scorecards	Formal go/no-go workshop	Documented cohort go/no-go decisions	Cutover team; Steering Committee (go/no-go decision); end users.

Technique detail for this step.

Element	Detail
Technique Name	Formal go/no-go workshop
Technique Goal	Gain explicit Sponsor sign-off, cohort by cohort.
Technique Details	Present each cohort's scorecard to the Sponsor and FPOs; record an explicit go / no-go / conditional-go decision per cohort.
Recommended Open-Source Tool	OpenProject (decision log)

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, PM	ES	FPO, SUP	ITL	EU

6.6 Phase 6 — Cutover & Go-Live (Week 37)

The sharpest instance of the two-clock problem: a single-day organizational milestone layered on an emotional clock that does not move that fast (Exception E3).

Timeline

Week	Action	journi Module	Owner(s)
W37 — D1	Execute the data freeze and final migration; run the cutover runbook.	—	ITL
W37	Decommission or lock legacy system access	—	ITL

Week	Action	journi Module	Owner(s)
— D1	per plan.		
W37 — D1	Communicate go-live confirmation to all cohorts.	—	CM
W37 — D1	Activate the hypercare support model; mark Lewin as “Change → Refreeze (provisional)”.	M3 CM, SU	P

Week-by-week timeline for Phase 6 — Cutover & Go-Live.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
IT / Technical Lead; Program Manager; Executive Sponsor (go/no-go authority).	Final go/no-go readiness call; data-freeze confirmation; cutover runbook; hypercare support-model plan.	1. Execute the data freeze and final migration 2. Run the cutover runbook and technical validation checks 3. Decommission or lock access to the legacy system per plan 4. Commun	Live production system; legacy system locked / decommissioned; go-live communication sent; active hypercare support model.	All end users; hypercare / support team; Steering Committee.

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
		icate go-live confirma tion to all cohorts		
		5. Activate the hypercar e support model on Day 1		

SIPOC for Phase 6 — Cutover & Go-Live. The Process column lists this phase's five Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [PROJECT] Execute the data freeze and final migration

Step 1 — Lock the data freeze

A migration run against a source system that is still being edited produces a mismatch that reconciliation cannot fix after the fact, which is why the freeze has to be confirmed in writing.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical Lead; Program Manager; Executive Sponsor (go/no-go authority).	Final go/no-go readiness call; data-freeze confirmation; cutover runbook; hypercare support-model plan.	Data - freez e chec klist	Con firm ed data freez e	Step 2 (Final migrat ion run)

Technique detail for this step.

Element	Detail
Technique Name	Data-freeze checklist

Element	Detail
Technique Goal	Lock source-system changes at the agreed cut-off.
Technique Details	Notify all source-system owners of the freeze window and lock write access at the agreed time, confirmed in writing.
Recommended Open-Source Tool	Rundeck

Step 2 — Run the final migration

Everything rehearsed in the Phase 3 mock runs is executed for real here, against the live production environment, with no second chance if a step is skipped.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Data-freeze checklist)	Confirmed data freeze	Final migration run	Completed production data load	All end users; hypercare / support team; Steering Committee.

Technique detail for this step.

Element	Detail
Technique Name	Final migration run
Technique Goal	Execute the production data load.
Technique Details	Run the rehearsed migration flows against production, with a technical lead monitoring each domain load in real time.
Recommended Open-Source Tool	Apache NiFi

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
ITL	ITL	PM	FPO	ES, CM, SUP, EU

Task 2 — [PROJECT] Run the cutover runbook and technical validation checks

Step 1 — Execute the cutover runbook

A second person confirming each step before the next begins is a small discipline that prevents the single most common cutover failure: two people assuming the other already did something.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
IT / Technical Lead; Program Manager; Executive Sponsor (go/no-go authority).	Final go/no-go readiness call; data-freeze confirmation; cutover runbook; hypercare support-model plan.	Runbook execution	Completed, timestamped runbook	Step 2 (Smoke testing)

Technique detail for this step.

Element	Detail
Technique Name	Runbook execution
Technique Goal	Sequence every technical cutover task precisely and traceably.
Technique Details	Execute the runbook task by task with a second person confirming completion of each step before the next begins.
Recommended Open-Source Tool	Rundeck

Step 2 — Run the smoke tests

This is the last chance to catch a production-only issue before the wider population starts using the system, so it should never be skipped under time pressure.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Runbook execution)	Completed, timestamped runbook	Smoke testing	Passed production smoke tests	All end users; hypercare / support team; Steering Committee.

Technique detail for this step.

Element	Detail
Technique Name	Smoke testing
Technique Goal	Confirm core transactions work in production before go-live is declared.
Technique Details	Run a short list of the highest-volume transactions end to end in production immediately after cutover.
Recommended Open-Source Tool	Kiwi TCMS

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
ITL	PM	FPO	CM	ES, SUP, EU

Task 3 — [PROJECT] Decommission or lock access to the legacy system per plan

Step 1 — Revoke legacy access

Leaving legacy access open past go-live is one of the most common ways a hard-won cutover quietly slides back into partial old-system usage.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical Lead;	Final go/no-go readiness	Access	Confirmed	Step

Suppliers	Inputs	Process	Outputs	Customers
Program Manager; Executive Sponsor (go/no-go authority).	call; data-freeze confirmation; cutover runbook; hypercare support-model plan.	s-revocation checklist	mediated access revocation	2 (Legacy archival)

Technique detail for this step.

Element	Detail
Technique Name	Access-revocation checklist
Technique Goal	Remove legacy access per the agreed plan.
Technique Details	Revoke or downgrade legacy-system access for all end users except a small audit/support group, per the agreed plan.
Recommended Open-Source Tool	FreeIPA (identity / access management)

Step 2 — Archive the legacy system

This archive is the organization's only remaining source of pre-migration history once the legacy system is decommissioned, so it is worth verifying before access is locked down.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Access-revocation checklist)	Confirmed access revocation	Legacy archival	Verified legacy data archive	All end users; hypercare / support team; Steering Committee.

Technique detail for this step.

Element	Detail
Technique Name	Legacy archival
Technique Goal	Preserve legacy data for audit purposes before lock-down.

Element	Detail
Technique Details	Take a final, verified archive snapshot of the legacy system for audit and historical-reporting purposes.
Recommended Open-Source Tool	Apache NiFi (archive flow)

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
ITL	ES	PM	FPO	CM, SUP, EU

Task 4 — [CHANGE] Communicate go-live confirmation to all cohorts

Step 1 — Announce go-live

Speed matters more than polish here: a short, clear message within the hour beats a beautifully designed one sent the next morning after people have already started guessing.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical Lead; Program Manager; Executive Sponsor (go/no-go authority).	Final go/no-go readiness call; data-freeze confirmation; cutover runbook; hypercare support-model plan.	Go-live announcement	Sent go-live announcement	Step 2 (FAQ update)

Technique detail for this step.

Element	Detail
Technique Name	Go-live announcement
Technique Goal	Confirm the system is live and where to get help.
Technique Details	Send a short, clear go-live confirmation naming the support channel and hours to every cohort within the

Element	Detail
	hour of cutover.
Recommended Open-Source Tool	Listmonk

Step 2 — Refresh the go-live FAQ

The questions people ask in the first 48 hours of go-live are different from the questions they asked during Training, so the FAQ needs a dedicated refresh, not just the old content.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Go-live announcement)	Sent go-live announcement	FAQ update	Updated go-live FAQ	All end users; hypercare / support team; Steering Committee.

Technique detail for this step.

Element	Detail
Technique Name	FAQ update
Technique Goal	Refresh the knowledge base with go-live-specific answers.
Technique Details	Add a “go-live week” section to the FAQ covering the most likely first-day questions.
Recommended Open-Source Tool	BookStack

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	ES	PM	FPO, ITL, SUP, EU

Task 5 — [JOINT] Activate the hypercare support model on Day 1

Step 1 — Staff the elevated help desk

The learning-curve bump in ticket volume is predictable and temporary, but only if enough staff are in place to absorb it without a growing backlog that itself becomes a source of frustration.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
IT / Technical Lead; Program Manager; Executive Sponsor (go/no-go authority).	Final go/no-go readiness call; data-freeze confirmation; cutover runbook; hypercare support-model plan.	Elevated help-desk staffing	Staffed elevated support desk	Step 2 (Daily stand-up triage)

Technique detail for this step.

Element	Detail
Technique Name	Elevated help-desk staffing
Technique Goal	Absorb the go-live question spike quickly.
Technique Details	Double or triple standard help-desk staffing for the first five business days, with a visible escalation path.
Recommended Open-Source Tool	osTicket

Step 2 — Run the daily triage stand-up

Fifteen minutes a day across ITL, CM and SUP is what catches an emerging pattern — a specific step generating disproportionate tickets — while it is still a small problem.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Elevated help-desk staffing)	Staffed elevated support desk	Daily stand-up triage	Daily triage log	All end users; hypercare / support team; Steering Committee.

Technique detail for this step.

Element	Detail
Technique Name	Daily stand-up triage
Technique Goal	Keep defect and adoption risk visible in real time.
Technique Details	A 15-minute daily stand-up across ITL, CM and SUP reviewing new tickets, adoption metrics and any emerging pattern.
Recommended Open-Source Tool	Mattermost

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, SUP, ITL	CM	FPO	PM	ES, EU

6.7 Phase 7 — Hypercare & Stabilization (Weeks 37-48)

The last mile of adoption is won or lost here — and regression is normal, expected behavior, not a data error (Exception E4).

Timeline

Week	Action	journi Module	Owner(s)
W38	Staff the elevated support desk; begin daily adoption-metric tracking.	—	ITL, CM
W39–W40	First Kübler-Ross / Bridges re-pulse (2-week mark).	M6 CM	
W41–W42	Coach any cohort showing regression; continue daily metric triage.	—	SUP, CM
W43–W44	Second re-pulse (4-week mark); compare against the provisional Lewin call.	M6 CM	
W44	Begin tapering support toward standard	—	ITL,

We ek	Action	journi Module	Owne r(s)
5– W4 6	service levels where metrics have stabilized.		CM
W4 7– W4 8	Confirm or extend hypercare for lagging cohorts; Phase 7 gate review.	—	CM, ES

Week-by-week timeline for Phase 7 — Hypercare & Stabilization.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
IT / Technical Lead (defect fixes); Change Manager; Frontline Superviso rs.	Hypercare support model; defect and incident log; daily / weekly adoption metrics; escalation triggers.	1. Staff an elevated support desk for the first weeks post-go- live 2. Track adoption metrics daily and triage defects by severity 3. Run a Kübler- Ross / Bridges re-pulse at 2 and 4 weeks post-go- live 4. Coach any	Closed or triaged defect log; stabilized adoption metrics; updated Bridges / Kübler-Ross readings; support taper plan.	End users; Steering Committee (stabilizatio n report); Sustainmen t team (next phase).

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
		cohort showing regression		
		5. Taper support toward standard service levels as metrics stabilize		

SIPOC for Phase 7 — Hypercare & Stabilization. The Process column lists this phase's five Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [PROJECT] Staff an elevated support desk for the first weeks post-go-live

Step 1 — Publish the support roster

A named backup for every shift is what prevents a single absence during the highest-risk week of the entire program from leaving a coverage gap.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical Lead (defect fixes); Change Manager; Frontline Supervisors.	Hypercare support model; defect and incident log; daily / weekly adoption metrics; escalation triggers.	Shift-based support roster	Published support roster	Step 2 (Ticket-tagging taxonomy)

Technique detail for this step.

Element	Detail
Technique Name	Shift-based support roster
Technique Goal	Guarantee coverage through the highest-risk weeks.
Technique Details	Publish a shift roster covering the full support week, with named backups for every shift.

Element	Detail
Recommended Open-Source Tool	OpenProject (calendar)

Step 2 — Tag tickets by process step

An untagged ticket queue can hide a real pattern in plain sight; tagging by process step is what turns forty individual complaints into one visible signal.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Shift-based support roster)	Published support roster	Ticket-tagging taxonomy	Tagged ticket taxonomy	End users; Steering Committee (stabilization report); Sustainment team (next phase).

Technique detail for this step.

Element	Detail
Technique Name	Ticket-tagging taxonomy
Technique Goal	Classify tickets by process step for pattern detection.
Technique Details	Tag every ticket against the process step it relates to, so a recurring pattern surfaces immediately.
Recommended Open-Source Tool	osTicket

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
ITL, SUP	ITL	PM	CM	ES, FPO, EU

Task 2 — [PROJECT] Track adoption metrics daily and triage defects by severity

Step 1 — Build the adoption dashboard

Plotting daily volume and error rate against the pre-go-live baseline is what turns “it feels busy” into a specific, checkable claim.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
IT / Technical Lead (defect fixes); Change Manager; Frontline Supervisors.	Hypercare support model; defect and incident log; daily / weekly adoption metrics; escalation triggers.	Adoption dashboard	Daily adoption dashboard	Step 2 (Severity-based defect triage)

Technique detail for this step.

Element	Detail
Technique Name	Adoption dashboard
Technique Goal	Make daily usage and error trends visible at a glance.
Technique Details	A single dashboard showing daily transaction volume, error rate and help-desk ticket volume against the pre-go-live baseline.
Recommended Open-Source Tool	Apache Superset

Step 2 — Re-triage defects by severity

Fixing tickets in the order they arrived rather than by severity means a minor cosmetic issue reported early can delay a fix for a blocker reported later the same day.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Adoption dashboard)	Daily adoption dashboard	Severity-based defect triage	Re-triaged defect queue	End users; Steering Committee (stabilization report); Sustainment team (next phase).

Technique detail for this step.

Element	Detail
Technique Name	Severity-based defect triage
Technique Goal	Route fixes by business impact rather than arrival order.
Technique Details	Re-triage the defect queue each morning; blockers get same-day attention regardless of when they were logged.
Recommended Open-Source Tool	Mantis BT

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, ITL	CM	PM, FPO	SUP	ES, EU

Task 3 — [CHANGE] Run a Kübler-Ross / Bridges re-pulse at 2 and 4 weeks post-go-live

journi: *This is entered/updated in journi — M6.*

Step 1 — Re-pulse the population post-go-live

Issuing this at exactly weeks 2 and 4 — not “around” those dates — is what makes the comparison to the Phase 6 anxiety spike clean enough to trust.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
IT / Technical Lead (defect fixes); Change Manager; Frontline Supervisors.	Hypercare support model; defect and incident log; daily / weekly adoption metrics; escalation triggers.	Pulse survey (post-go-live wave)	Post-go-live sentiment scores	Step 2 (Cohort trend comparison)

Technique detail for this step.

Element	Detail
Technique Name	Pulse survey (post-go-live wave)

Element	Detail
Technique Goal	Measure emotional-layer movement since cutover.
Technique Details	Re-issue a short 5-question Bridges/Kübler-Ross instrument at exactly weeks 2 and 4 post-go-live for a clean comparison.
Recommended Open-Source Tool	LimeSurvey

journi: *This is entered/updated in journi — M6 — Emotional & Transition Layer.*

Step 2 — Compare cohort trends to the phase call

This comparison is the actual evidence base for either confirming or walking back the provisional Refreeze call made at go-live — not the passage of time alone.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Pulse survey (post-go-live wave))	Post-go-live sentiment scores	Cohort trend comparison	Cohort trend comparison report	End users; Steering Committee (stabilization report); Sustainment team (next phase).

Technique detail for this step.

Element	Detail
Technique Name	Cohort trend comparison
Technique Goal	Compare re-pulse results against the provisional Lewin call.
Technique Details	Plot each cohort's Bridges/Kübler-Ross trend against the provisional Lewin phase call to check they are consistent.
Recommended Open-Source Tool	Metabase

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, EU	CM	SUP, FPO	PM	ES, ITL

Task 4 — [CHANGE] Coach any cohort showing regression

Step 1 — Check the regression against incidents

Confirming a link to a specific incident, rather than assuming general readiness failure, is what keeps the response scoped and fast instead of triggering an unnecessary program-wide review.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical Lead (defect fixes); Change Manager; Frontline Supervisors.	Hypercare support model; defect and incident log; daily / weekly adoption metrics; escalation triggers.	Incident - link age check	Confirmed or ruled-out incident linkage	Step 2 (Targeted in-context coaching)

Technique detail for this step.

Element	Detail
Technique Name	Incident-linkage check
Technique Goal	Confirm whether a regression traces to a specific incident.
Technique Details	Cross-reference the timing of any regressed score against the incident/defect log for that cohort's process area.
Recommended Open-Source Tool	Mantis BT (cross-reference)

Step 2 — Coach the affected step in context

Twenty minutes at the person's own desk, on the exact step that went wrong, resolves a regression far faster than scheduling them back into a full course.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Incident-linkage check)	Confirmed or ruled-out incident linkage	Targeted in-context coaching	Completed targeted coaching session	End users; Steering Committee (stabilization report); Sustainment team (next phase).

Technique detail for this step.

Element	Detail
Technique Name	Targeted in-context coaching
Technique Goal	Correct the specific process step affected, not a full retraining.
Technique Details	A 20-minute, one-on-one, at-the-desk coaching session on the exact step involved, not a repeat of the full course.
Recommended Open-Source Tool	BigBlueButton

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
SUP	CM	FPO	ITL	ES, PM, EU

Task 5 — [JOINT] Taper support toward standard service levels as metrics stabilize

Step 1 — Confirm taper readiness

Tapering on a fixed calendar date rather than on sustained metrics risks pulling support just as a cohort was starting to stabilize, undoing weeks of hypercare work.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
IT / Technical Lead (defect fixes); Change	Hypercare support model; defect and incident log; daily / weekly adoption	Taper-readiness	Signed taper-readiness	Step 2 (Service-level

Suppliers	Inputs	Process	Outputs	Customers
Manager; Frontline Supervisors.	metrics; escalation triggers.	ness chec klist	ss checkli st	handov er)

Technique detail for this step.

Element	Detail
Technique Name	Taper-readiness checklist
Technique Goal	Confirm metrics justify stepping down elevated support.
Technique Details	Confirm ticket volume, error rate and sentiment have held at target for at least one full week before tapering.
Recommended Open-Source Tool	OpenProject

Step 2 — Hand support back to standard levels

A formal handover, rather than support simply fading out, is what ensures the standing help-desk team knows they now own the queue.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Taper-readiness checklist)	Signed taper-readiness checklist	Service-level handover	Completed service-level handover	End users; Steering Committee (stabilization report); Sustainment team (next phase).

Technique detail for this step.

Element	Detail
Technique Name	Service-level handover
Technique Goal	Transition support ownership to business-as-usual.
Technique Details	Formally hand the support queue back to standard service levels and the standing help-desk team.
Recommended Open-Source Tool	osTicket (queue reassignment)

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, ITL	ES	PM	SUP	FPO, EU

6.8 Phase 8 — Sustainment & Closure (Weeks 45-52+)

Refreeze is called from checkpoint evidence, never the calendar — the discipline that protects against a Reinforcement gap (Exception E5).

Timeline

Week	Action	journi Module	Owner(s)
W4 5– W4 6	Embed new-process metrics into standard performance management, with HR support.	—	CM
W4 7– W4 8	Confirm Reinforcement mechanisms are active (recognition, manager check-ins, revoked legacy access).	M5 CM, SU	P
W4 9– W5 0	Run the 60-day checkpoint review against the benchmarking bands.	M14 CM	
W5 1– W5 2	Run the 90-day checkpoint review; call Refreeze formally once evidence supports it.	M3 CM, ES	
W5 2+	Close the Change Management project; hand off ownership to the business; log lessons learned.	—	CM, ES

Week-by-week timeline for Phase 8 — Sustainment & Closure.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Change Manager; Executive Sponsor;	Stabilized adoption metrics; reinforcement	1. Embed new-process	Confirmed Refreeze call with supporting checkpoint data;	Business-as-usual process owner;

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
HR Business Partner (performance integration).	mechanisms design (recognition, metrics, coaching cadence); checkpoint schedule.	metrics into standard performance management	reinforcement mechanisms embedded in business-as-usual; closed CM project; lessons-learned log.	Executive Sponsor; future Change Management projects (lessons learned).
		2. Confirm Reinforcement mechanisms are active		
		3. Run 60-day and 90-day checkpoint reviews against benchmarking bands		
		4. Call Refreeze formally once checkpoint evidence supports it		
		5. Close the Change Management		

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
		ment project and hand off ongoing ownersh ip		

SIPOC for Phase 8 — Sustainment & Closure. The Process column lists this phase's five Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [JOINT] Embed new-process metrics into standard performance management

Step 1 — Agree the performance KPIs

Metrics that are fair, measurable and genuinely tied to the new process will change behavior; metrics chosen for convenience alone tend to be quietly ignored by managers.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change Manager; Executive Sponsor; HR Business Partner (performance integration).	Stabilized adoption metrics; reinforcement mechanisms design (recognition, metrics, coaching cadence); checkpoint schedule.	KPI-integration workshop	Agreed performance-integration KPIs	Step 2 (Policy documentation)

Technique detail for this step.

Element	Detail
Technique Name	KPI-integration workshop
Technique Goal	Agree which adoption metrics enter performance reviews.
Technique Details	Work with HR to select 2-3 adoption metrics per role that are fair, measurable, and genuinely tied to the new

Element	Detail
	process.
Recommended Open-Source Tool	BigBlueButton

Step 2 — Document the KPI definitions

A one-page, unambiguous definition sheet is what stops two managers from scoring the same metric two different ways.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (KPI-integration workshop)	Agreed performance-integration KPIs	Policy documentation	Published KPI definition sheet	Business-as-usual process owner; Executive Sponsor; future Change Management projects (lessons learned).

Technique detail for this step.

Element	Detail
Technique Name	Policy documentation
Technique Goal	Formalize the metric definitions for HR use.
Technique Details	Write a one-page definition sheet for each metric so managers score it consistently.
Recommended Open-Source Tool	BookStack

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	ES, FPO, SUP	PM	ITL, EU

Task 2 — [CHANGE] Confirm Reinforcement mechanisms are active

journi: *This is entered/updated in journi — M5.*

Step 1 — Audit the reinforcement mechanisms

A mechanism that exists only on the original plan document, not in weekly practice, provides no actual reinforcement — this audit checks for evidence, not intention.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change Manager; Executive Sponsor; HR Business Partner (performance integration).	Stabilized adoption metrics; reinforcement mechanisms design (recognition, metrics, coaching cadence); checkpoint schedule.	Reinforcement audit checklist	Completed reinforcement audit	Step 2 (Manager check-in cadence tracking)

Technique detail for this step.

Element	Detail
Technique Name	Reinforcement audit checklist
Technique Goal	Verify recognition, check-ins and access-revocation are actually happening.
Technique Details	Walk through each planned reinforcement mechanism and confirm, with evidence, that it is actually operating — not just scheduled.
Recommended Open-Source Tool	OpenProject

journi: *This is entered/updated in journi — M5 — ADKAR Engine (Reinforcement block).*

Step 2 — Verify the check-in cadence

A calendar invite that keeps getting silently declined is not the same thing as a check-in that actually happened; sampling real calendars catches the difference.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Reinforcement audit)	Completed reinforcement	Manager check-in cadence	Verified check-in	Business-as-usual process owner; Executive Sponsor; future Change Management projects (lessons learned).

Suppliers	Inputs	Process	Outputs	Customers
checklist)	audit	tracking	cadence	

Technique detail for this step.

Element	Detail
Technique Name	Manager check-in cadence tracking
Technique Goal	Confirm scheduled 1:1s are occurring, not just planned.
Technique Details	Sample a subset of supervisors' calendars and confirm the planned adoption check-ins actually took place.
Recommended Open-Source Tool	OpenProject (calendar)

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, SUP	CM	FPO	ITL	ES, PM, EU

Task 3 — [CHANGE] Run 60-day and 90-day checkpoint reviews against benchmarking bands

journi: *This is entered/updated in journi — M14.*

Step 1 — Compile the checkpoint scorecard

This is the evidentiary backbone of the eventual Refreeze call, so it is worth compiling with the same rigor as the Phase 5 go/no-go scorecards.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Change Manager; Executive Sponsor; HR Business Partner	Stabilized adoption metrics; reinforcement mechanisms design (recognition, metrics, coaching cadence); checkpoint	Benchmarking marker	60/90-day checkpoint	Step 2 (Steering)

Suppliers	Inputs	Processes	Outputs	Customers
(performance integration).	schedule.	ng revi ew	scorec ard	read out)

Technique detail for this step.

Element	Detail
Technique Name	Benchmarking review
Technique Goal	Compare current scores against the M14 target bands.
Technique Details	Compile Composite Readiness Index, ADKAR and sentiment scores against the target bands for the 60- and 90-day checkpoints.
Recommended Open-Source Tool	Metabase

journi: *This is entered/updated in journi — M14 — Metrics & Analytics Dashboard (Benchmarking tab).*

Step 2 — Deliver the steering readout

A short, evidence-led readout with a clear recommendation respects the Steering Committee's time far more than a lengthy status update without a conclusion.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Output of Step 1 (Benchmarking review)	60/90-day checkpoint scorecard	Steering readout	Delivered steering readout	Business-as-usual process owner; Executive Sponsor; future Change Management projects (lessons learned).

Technique detail for this step.

Element	Detail
Technique	Steering readout

Element	Detail
Name	
Technique	Present checkpoint evidence formally to the Sponsor.
Goal	
Technique	A short, evidence-led readout to the Steering
Details	Committee, with a clear recommendation on the Refreeze call.
Recommended	LibreOffice Impress
Open-Source	
Tool	

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	PM, FPO	SUP	ES, ITL, EU

Task 4 — [CHANGE] Call Refreeze formally once checkpoint evidence, not the calendar, supports it

journi: *This is entered/updated in journi — M3.*

Step 1 — Review evidence for the phase call

Requiring two to three consecutive healthy checkpoints, not just one good week, is what protects against calling Refreeze on a temporary upswing that later reverses.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Change Manager; Executive Sponsor; HR Business Partner (performance integration).	Stabilized adoption metrics; reinforcement mechanisms design (recognition, metrics, coaching cadence); checkpoint schedule.	Evidence-based phase-call review	Evidence-based Refreeze recommendation	Step 2 (Formal sign-off)

Technique detail for this step.

Element	Detail
Technique Name	Evidence-based phase-call review
Technique Goal	Confirm Refreeze from data, not the calendar.
Technique Details	Review two to three consecutive checkpoints against the target bands before recommending the Refreeze call.
Recommended Open-Source Tool	OpenProject (decision log)

journi: *This is entered/updated in journi — M3 — Initiative & Portfolio Registry.*

Step 2 — Obtain formal sign-off

A written sign-off filed alongside the checkpoint evidence is what makes the Refreeze call defensible later, if anyone asks why it was made when it was.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Evidence-based phase-call review)	Evidence-based Refreeze recommendation	Formal sign-off	Signed Refreeze confirmation	Business-as-usual process owner; Executive Sponsor; future Change Management projects (lessons learned).

Technique detail for this step.

Element	Detail
Technique Name	Formal sign-off
Technique Goal	Gain the Sponsor's explicit confirmation of the phase call.
Technique Details	Obtain the Sponsor's written sign-off on the Refreeze call and file it with the checkpoint evidence.
Recommended Open-Source Tool	LibreOffice Writer (sign-off memo)

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	ES	PM, FPO	SUP	ITL, EU

Task 5 — [JOINT] Close the Change Management project and hand off ongoing ownership

Step 1 — Run the lessons-learned retrospective

Documenting this while the program is still fresh in everyone's memory is far more valuable than trying to reconstruct it months later for the next initiative.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change Manager; Executive Sponsor; HR Business Partner (performance integration).	Stabilized adoption metrics; reinforcement mechanisms design (recognition, metrics, coaching cadence); checkpoint schedule.	Lessons-learned retrospective	Documented lesson-learned log	Step 2 (Handover documentation)

Technique detail for this step.

Element	Detail
Technique Name	Lessons-learned retrospective
Technique Goal	Capture what worked and what to change next time.
Technique Details	A facilitated retrospective with the full CM and PM team, documented for the next initiative's kickoff.
Recommended Open-Source Tool	BigBlueButton + BookStack

Step 2 — Package the handover documentation

A single, well-organized handover package is what prevents the reinforcement mechanisms from quietly lapsing the moment the Change Manager moves to the next initiative.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Output of Step 1 (Lessons-learned retrospective)	Documented lessons-learned log	Handover document	Delivered handover package	Business-as-usual process owner; Executive Sponsor; future Change Management projects (lessons learned).

Technique detail for this step.

Element	Detail
Technique Name	Handover documentation
Technique Goal	Give the business owner everything needed to sustain the process.
Technique Details	Package the reinforcement mechanisms, metric definitions and escalation path into a single handover document for the process owner.
Recommended Open-Source Tool	BookStack

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, FPO	ES	PM	ITL	SUP, EU

7. What to Track — By Cadence

Tracking cadence matters as much as tracking content: some signals are meaningful daily, others only mean something over weeks. The four tables below set the cadence; the escalation table that follows sets the thresholds that turn a tracked signal into an action.

7.1 Daily

What to Track	Where	Owner	Applies During
Old-process vs. new-process transaction / login volume	System dashboard	ITL	Phases 3, 6, 7

What to Track	Where	Owner	Applies During
Help-desk ticket volume and “how do I...” question themes	Support desk log	ITL, CM	Phases 6, 7
Incident / defect log tied to adoption dips	Defect tracker	ITL	Phase 7

7.2 Weekly

What to Track	Where	Owner	Applies During
Barrier-reason notes for any ADKAR block scored ≤ 2	M5 CM	All ph	ases
Champion network feedback themes	CM standup notes	CM	Phases 2-7
Training completion percentage	M5 (training curricula) CM (tr	aining lead) Phase	5
Open risk register items tied to framework readings	Risk register	CM, PM	All phases

7.3 Bi-Weekly

What to Track	Where	Owner	Applies During
Kübler-Ross / Bridges re-pulse	M6 CM	Phase	7 (weeks 2 & 4 post go-live)
Divergence Pattern Detector review	M6 alerts CM	Phases	4-7
Cohort-level disaggregation of the Composite Readiness Index	M4 + M5-M6 CM	Phases	es 4-7 (before every go/no-go)

7.4 Monthly

What to Track	Where	Owner	Applies During
Composite Readiness Index trend line	M5-M6 CM	All p	hases
Lewin phase justification (evidence, not calendar)	M3 CM, ES	All ph	ases

What to Track	Where	Owner	Applies During
Steering Committee readout on framework readings	Governance pack	CM	All phases
Reinforcement score trend as go-live recedes	M5 CM	Phase 5	7-8

7.5 Escalation Thresholds

The table below is the bridge between “what you're tracking” and “what you do about it.” Each row links a signal to a threshold, a required action, and the exception in Section 9 that gives the full recovery playbook.

Signal Observed	Threshold	Action Required	Linked Exception
Passive-compliance language, low session turnout, no WIIFM	Desire ≤ 2	Log barrier-reason note; auto-escalates in M5 E1	
Strong Knowledge/Ability scores, no emotional movement	Bridges = “Ending” with Knowledge ≥ 3 and Ability ≥ 3	Divergence Pattern fires — hold an identity-focused 1:1	E2
Lewin phase set from the go-live date rather than evidence	Lewin called same day as technical cutover	Mark Lewin “provisional” until re-pulse confirms	E3
Kübler-Ross or Bridges reading moves backward after a setback	Any regression following an identifiable incident	Confirm incident linkage; targeted, localized coaching	E4
Reinforcement score plateaus with no forcing deadline	Reinforcement < 3 approaching planned closure	Reconvene Sponsor; delay Refreeze call until evidenced	E5
A blended score masks real variation between sites/cohorts	Wide spread between best- and worst-performing cohorts	Disaggregate Composite Readiness Index before any go/no-go	E6

Table 7.5 — Escalation thresholds and their linked exception playbooks.

7.6 Weekly Dashboard — What a Healthy Week Looks Like

Metric	Reviewed By	Healthy Signal
Composite Readiness Index	CM	Trending up or stable; no unexplained week-over-week drop.
ADKAR block scores (5)	CM	No block ≤ 2 without a logged, actioned barrier reason.
Divergence Pattern alerts	CM	Zero open alerts, or each open alert has a scheduled 1:1.
Help-desk ticket volume	ITL, CM	Following the expected learning-curve bump and decline — not an unexplained sustained rise.
Champion network engagement	CM	Champions actively reporting, not silent.

Table 7.6 — The Change Manager's weekly dashboard scan.

8. Simulated Data Walkthrough — Project Meridian

Project Meridian is a fictional, vendor-agnostic finance-and-procurement ERP implementation at a mid-sized manufacturer (≈ 700 employees across a headquarters Finance cohort and a regional Distribution site). All scores below are simulated for illustration. The walkthrough deliberately includes one instance of Exceptions E1 through E5, so the reader can see what each exception looks like in the actual monthly data — not just in the abstract playbook.

M o n t h	Lewin	ADKAR (weakest block)	Bridges	Kübler-Ross	C R I	Notable Event
M0	Unfreeze	Awareness — 2.0	Ending	Denial	28	Baseline pulse (all cohorts)
M1	Unfreeze	Awareness — 3.0	Ending	Denial → Resistance	34	Comms wave 1 launched
M2	Unfreeze	Desire — 2.0	Ending	Resistance	38	Champion network recruited
M3	Unfreeze → Change	Desire — 2.0 (flagged)	Ending	Resistance	40	E1: Desire stall — migration work invisible to end

Month	ADKAR (weakest block)				C R I	Notable Event
	Lewin		Bridges	Kübler-Ross		
						users
M 4	Change	Desire — 3.0	Ending	Resistance → Exploration	4 7	E1 resolved — Sponsor addresses redeployment fears directly
M 5	Change	Knowledge — 3.0	Neutral Zone	Exploration	5 2	UAT begins
M 6	Change	Knowledge/Ability — 4.0	Ending (Finance cohort)	Exploration	5 8	E2: Divergence Pattern — Finance cohort strong on skill, stuck on Ending
M 7	Change	Ability — 4.0	Neutral Zone (Finance)	Exploration	6 1	E2 resolved — 1:1s surface genuine loss of legacy reports
M 8	Change	Ability — 4.0	Neutral Zone	Exploration → Commitment	6 6	Training wave 2 complete
M 9	Change → Refreeze (provisional)	Ability — 4.0	Neutral Zone (peak discomfort)	Exploration (anxiety spike)	6 4	Go-live. E3: Lewin marked provisional pending emotional evidence
M 9 + 2 weeks	Refreeze (provisional)	Reinforcement — 3.0	Neutral Zone	Resistance (Distribution site)	6 0	E4: Distribution site regresses after a data-quality incident
M 10	Refreeze (provisional)	Reinforcement — 3.0	New Beginning (HQ) / Neutral Zone (Distribution)	Commitment (HQ) / Exploration (Distribution)	6 8	E4 resolved — targeted, incident-linked coaching at Distribution

Month	ADKAR (weakest block)					C R I	Notable Event
	Lewin		Bridges	Kübler-Ross			
			n)				
M11	Refreeze (provisional)	Reinforcement — 3.0 (plateau risk)	New Beginning	Commitment	71		E5 watch — Reinforcement plateauing as attention shifts to next initiative
M12	Refreeze (confirmed)	Reinforcement — 4.0	New Beginning	Commitment	76		Two consecutive healthy checkpoints — Refreeze confirmed, project closed

Table 8.1 — Project Meridian: simulated month-by-month framework readings and Composite Readiness Index (CRI).

8.1 Reading the Simulation

Months 0-2 (Denial, low Awareness climbing off a low base): the baseline pulse at M0 shows Awareness at only 2.0 and Desire untested — typical for a program that has just been announced. By M2, Awareness has strengthened through the communications wave, but Desire remains flat at 2.0, exactly as journi's own data most often shows.

Month 3 (Exception E1): Desire stalls at 2.0 with an auto-escalated barrier-reason note citing low visibility into the (invisible, technical) migration work. The Change Manager runs the E1 playbook — clustering barrier reasons, listening sessions, and a sponsor-delivered response to the specific fear (in this case, redeployment anxiety) rather than generic reassurance. By M4, Desire has moved to 3.0 and Kübler-Ross has begun shifting from Resistance toward Exploration in the same reporting cycle — the pattern journi's data shows when Desire and sentiment unstick together.

Month 6 (Exception E2): UAT surfaces a textbook Divergence Pattern in the Finance cohort — Knowledge and Ability both score 4.0, but Bridges still reads “Ending” for that same cohort. The Divergence Pattern Detector fires automatically. Identity-focused 1:1s (not more skills training) reveal that Finance staff are genuinely grieving the retirement of a legacy reporting suite they built their careers around. By M7, Bridges has moved to Neutral Zone for that cohort.

Month 9 (Exception E3): go-live is technically successful and Lewin is provisionally marked “Change → Refreeze,” but Bridges reads its peak

discomfort (Neutral Zone) and Kübler-Ross shows an anxiety spike, not resolution — the two-clock problem in its sharpest form. The Change Manager keeps the provisional flag active and does not let the go-live date alone confirm Refreeze.

Two weeks post go-live (Exception E4): the Distribution site — not Finance — regresses from Exploration back to Resistance after a data-quality incident disrupts a shipment run. Because the regression is confirmed as incident-linked, the response is localized: incident communication, supervisor acknowledgment, and targeted coaching for that site only. Distribution recovers by M10.

Month 11 (Exception E5 — caught early): with go-live now three months behind the team and attention shifting to the next initiative, Reinforcement plateaus at 3.0 with no natural forcing deadline to push it further. The Change Manager flags the plateau explicitly rather than letting the project close on schedule with an unresolved gap, and reconvenes the Sponsor to re-authorize checkpoint cadence. Two consecutive healthy checkpoints later, at M12, Reinforcement reaches 4.0 and Refreeze is formally confirmed — by evidence, not the calendar.

Note also the running E6 thread: Finance and Distribution are visibly in different places on all four frameworks from Month 6 onward. The blended Composite Readiness Index in Table 8.1 is a project-level average — in a live program, M4's disaggregated cohort view would show this spread explicitly at every go/no-go checkpoint, exactly as Section 7.3 and Exception E6 require.

9. Exception Playbook — Detailed SIPOC, Tasks, Steps & RACSI

Each exception below follows the same structure as the phase playbooks in Section 6: trigger and timeline impact, a full SIPOC, and every recovery Task broken into Steps with technique, goal, execution detail, recommended open-source tool, journi cross-references, and RACSI (multiple Responsible roles allowed, exactly one Accountable role).

9.1 E1 — Desire Stall During Data Migration & Integration

Related to Phase 3

Element	Detail
Trigger	ADKAR Desire score logged at 2 or below on M5, auto-escalating; barrier-reason notes cite low visibility into progress and/or unresolved fear.

Element	Detail
Timeline Impact	Typically inserted as a 2-4 week parallel track within the Data Migration & Integration window; a training or testing entry gate should not open for a cohort whose Desire remains escalated.

Trigger and timeline impact for E1.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Change Manager; Executive Sponsor; Frontline Supervisors.	Escalated Desire score and barrier-reason note; Kübler-Ross response results; root-cause interview notes.	1. Cluster barrier-reason notes by root cause 2. Run targeted listening sessions to validate the root cause 3. Design a specific, credible response to the concrete fear identified 4. Have the Sponsor deliver the response personally to the affected cohort	Root-cause clustering of the Desire stall; a specific, sponsor-delivered response; updated Desire and Kübler-Ross scores.	Change Manager (readiness index); Steering Committee (risk register); affected cohort.

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
		5. Re-score Desire and Kübler-Ross sentiment 2-4 weeks after the intervention		

SIPOC for E1 — Desire Stall During Data Migration & Integration. The Process column lists this exception's five recovery Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [CHANGE] Cluster barrier-reason notes by root cause

journi: *This is entered/updated in journi — M5.*

Step 1 — Cluster the barrier reasons

This is the same clustering discipline started proactively in Phase 3; here it is run with more time and focus, now that a genuine stall has been confirmed.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Change Manager; Executive Sponsor; Frontline Supervisors.	Escalated Desire score and barrier-reason note; Kübler-Ross re-pulse results; root-cause interview notes.	Affinity mapping	Clustered root-cause themes	Change Manager (readiness index); Steering Committee (risk register); affected cohort.

Technique detail for this step.

Element	Detail
Technique Name	Affinity mapping
Technique Goal	Group barrier reasons into named root-cause themes.

Element	Detail
Technique Details	Cluster every open barrier-reason note into 3-5 named themes on a shared board with the CM team.
Recommended Open-Source Tool	draw.io

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP	PM	ES, FPO, ITL, EU

Task 2 — [CHANGE] Run targeted listening sessions to validate the root cause

Step 1 — Validate the root cause with a focus group

A clustering exercise done by the CM team alone is still a guess until it is checked against the actual people experiencing the concern.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change Manager; Executive Sponsor; Frontline Supervisors.	Escalated Desire score and barrier-reason note; Kübler-Ross re-pulse results; root-cause interview notes.	Focus group	Validated root cause	Change Manager (readiness index); Steering Committee (risk register); affected cohort.

Technique detail for this step.

Element	Detail
Technique Name	Focus group
Technique Goal	Validate the root cause directly with the affected cohort.
Technique Details	A 45-minute, psychologically safe focus group with 6–8 affected employees to confirm which root cause actually applies.
Recommended Open-Source Tool	BigBlueButton

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, SUP	CM	FPO	PM	ES, ITL, EU

Task 3 — [CHANGE] Design a specific, credible response to the concrete fear identified

Step 1 — Map the root cause to a response

A specific, checkable commitment addresses the fear directly; a general reassurance addresses nothing and is usually what causes a Desire stall to recur later.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change Manager; Executive Sponsor; Frontline Supervisors.	Escalated Desire score and barrier-reason note; Kübler-Ross response results; root-cause interview notes.	Root-cause-to-response mapping	Drafted, specific response	Change Manager (readiness index); Steering Committee (risk register); affected cohort.

Technique detail for this step.

Element	Detail
Technique	Root-cause-to-response mapping

Element	Detail
Name	
Technique Goal	Match a credible action to the exact fear identified.
Technique Details	Map the validated root cause to a specific, checkable commitment (e.g. a named redeployment guarantee) rather than a general reassurance.
Recommended Open-Source Tool	OpenProject (decision log)

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	ES	FPO, PM	ITL	SUP, EU

Task 4 — [CHANGE] Have the Sponsor deliver the response personally to the affected cohort

Step 1 — Deliver the response as sponsor

The same commitment lands differently depending on who says it; hearing it directly from the Sponsor, live, with room for questions, is what makes it credible.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change Manager; Executive Sponsor; Frontline Supervisors	Escalated Desire score and barrier-reason note; Kübler-Ross response results; root-cause interview notes.	Direct sponsor communication	Delivered sponsor communication	Change Manager (readiness index); Steering Committee (risk register); affected cohort.

Technique detail for this step.

Element	Detail
Technique Name	Direct sponsor communication
Technique Goal	Increase credibility of the response via visible seniority.
Technique Details	The Sponsor personally delivers the specific response to the affected cohort, live, with time for questions.
Recommended Open-Source Tool	BigBlueButton

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
ES	ES	CM	SUP	PM, FPO, ITL, EU

Task 5 — [CHANGE] Re-score Desire and Kübler-Ross sentiment 2-4 weeks after the intervention

journi: *This is entered/updated in journi — M5-M6.*

Step 1 — Re-score after the intervention

Waiting 2-4 weeks, rather than checking immediately, gives the sponsor's commitment time to be tested against reality before the score is taken as confirmed.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Change Manager; Executive Sponsor; Frontline Supervisors.	Escalated Desire score and barrier-reason note; Kübler-Ross re-pulse results; root-cause interview notes.	Pulse survey (re-score)	Re-scored Desire / sentiment	Change Manager (readiness index); Steering Committee (risk register); affected cohort.

Technique detail for this step.

Element	Detail
Technique Name	Pulse survey (re-score)
Technique Goal	Confirm the intervention moved the score.
Technique Details	Re-issue a short Desire/Kübler-Ross instrument to the same cohort 2-4 weeks after the sponsor communication.
Recommended Open-Source Tool	LimeSurvey

journi: *This is entered/updated in journi — M5-M6.*

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, EU	CM	SUP	FPO	ES, PM, ITL

9.2 E2 — Divergence Pattern Detected During Testing / Training

Related to Phases 4-5

Element	Detail
Trigger	Knowledge ≥ 3 and Ability ≥ 3 while Bridges reads exactly “Ending” for the same individual or cohort.
Timeline Impact	A targeted, individual/cohort-level intervention alongside Training; flagged individuals should not count toward “readiness” until Bridges moves off Ending.

Trigger and timeline impact for E2.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Change Manager;	Divergence Pattern	1. Review the alert and	Confirmed or dismissed	Change Manager

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Frontline Supervisor; HR Business Partner (if identity/role concerns surface).	Detector alert; individual/cohort ADKAR and Bridges scores; supervisor observation notes.	confirm it against supervisor observation 2. Hold a 1:1 focused explicitly on what is being let go of, not on skills 3. Distinguish a genuine identity/loss concern from simple reluctance 4. Provide an explicit closure moment if a genuine loss is identified 5. Re-check the Bridges reading only, at the next scheduled	divergence case; documented identity/loss concern (if genuine); updated Bridges reading.	(Divergence Pattern log); Steering Committee (regression risk register).

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
-----------	--------	--------------------	---------	-----------

SIPOC for E2 — Divergence Pattern Detected During Testing / Training. The Process column lists this exception's five recovery Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [CHANGE] Review the alert and confirm it against supervisor observation

journi: *This is entered/updated in journi — M6.*

Step 1 — Triage the automated alert

An automated boolean alert tells you a pattern is possible, not that it is real for this specific person; a supervisor's own observation is the first sanity check.

SIPOC for this step.

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Change Manager; Frontline Supervisor; HR Business Partner (if identity/role concerns surface).	Divergence Pattern Detector alert; individual/cohort ADKAR and Bridges scores; supervisor observation notes.	Alert Triage Log Steering Committee (regression risk register).		

Technique detail for this step.

Element	Detail
Technique Name	Alert triage
Technique Goal	Avoid acting on a dashboard alert alone.

Element	Detail
Technique Details	Cross-check every automated Divergence alert against the supervisor's own observation of that individual before proceeding.
Recommended Open-Source Tool	Metabase

journi: *This is entered/updated in journi — M6 — Emotional & Transition Layer. (The Divergence Pattern Detector surfaces as Notification Center alert ALT-001, computed live from M5 + M6 data, not as a separate sub-page of M6.)*

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
SUP	CM	FPO	ITL	ES, PM, EU

Task 2 — [CHANGE] Hold a 1:1 focused explicitly on what is being let go of, not on skills

Step 1 — Interview on what is being lost

Asking about skills when the real issue is identity produces a reassuring but useless answer; the question has to be about what feels different or lost.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Change Manager; Frontline Supervisor; HR Business Partner (if identity/role concerns surface).	Divergence Pattern Detector alert; individual/cohort ADKAR and Bridges scores; supervisor observation notes.	Structured interview	Documented 1:1 notes	Change Manager (Divergence Pattern log); Steering Committee (regression risk register).

Technique detail for this step.

Element	Detail
Technique Name	Structured interview
Technique Goal	Surface what is being let go of, not skills.
Technique Details	A supervisor-led 1:1 using open questions about what feels different or lost, deliberately avoiding any skills-testing framing.
Recommended Open-Source Tool	BigBlueButton

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
SUP	CM	EU	FPO	ES, PM, ITL

Task 3 — [CHANGE] Distinguish a genuine identity/loss concern from simple reluctance

Step 1 — Apply a 5-Whys root-cause pass

Not every case that trips the alert is genuine grief — some are simple preference for a familiar routine, and the response to each is completely different.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Change Manager; Frontline Supervisor; HR Business Partner (if identity/role concerns surface).	Divergence Pattern Detector alert; individual/cohort ADKAR and Bridges scores; supervisor observation notes.	Root-cause analysis (5 Whys)	Classified concern (genuine loss / routine preference)	Change Manager (Divergence Pattern log); Steering Committee (regression risk register).

Technique detail for this step.

Element	Detail
Technique Name	Root-cause analysis (5 Whys)
Technique Goal	Separate genuine grief from simple routine-resistance.
Technique Details	Apply a light 5-Whys pass to the 1:1 notes to test whether the concern is genuine loss or simple preference for the old routine.
Recommended Open-Source Tool	draw.io

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
SUP	CM	FPO	ITL	ES, PM, EU

Task 4 — [CHANGE] Provide an explicit closure moment if a genuine loss is identified

Step 1 — Facilitate a closure moment

Bridges' own research is clear that an unmet need for closure is a common driver of prolonged Ending; naming what is ending out loud is a small act with outsized effect.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change Manager; Frontline Supervisor; HR Business Partner (if identity/role concerns surface).	Divergence Pattern Detector alert; individual/cohort ADKAR and Bridges scores; supervisor observation notes.	Ritual / closure facilitation	Delivered closure moment	Change Manager (Divergence Pattern log); Steering Committee (regression risk register).

Technique detail for this step.

Element	Detail
Technique Name	Ritual / closure facilitation
Technique Goal	Give explicit acknowledgment of what is ending.
Technique Details	A short, facilitated moment (a symbolic retirement of an old tool, a thank-you note) that names what is ending out loud.
Recommended Open-Source Tool	BigBlueButton (facilitated session)

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
SUP	CM	EU	FPO	ES, PM, ITL

Task 5 — [CHANGE] Re-check the Bridges reading only, at the next scheduled pulse

journi: *This is entered/updated in journi — M6.*

Step 1 — Re-pulse the Bridges item only

Knowledge and Ability are already known to be strong; re-testing them again wastes the person's time and signals that the real concern wasn't heard.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Change Manager; Frontline Supervisor; HR Business Partner (if identity/role concerns surface).	Divergence Pattern Detector alert; individual/cohort ADKAR and Bridges scores; supervisor observation notes.	Ta rg et ed re - pu ls	Up dat ed Bri dge s rea din	Change Manager (Divergence Pattern log); Steering Committee (regression risk register).

Suppliers	Inputs	Processing	Outputs	Customers
-----------	--------	------------	---------	-----------

Technique detail for this step.

Element	Detail
Technique Name	Targeted re-pulse
Technique Goal	Confirm movement without re-testing already-strong skills.
Technique Details	Re-issue only the Bridges self-placement item to the flagged individual at the next scheduled pulse.
Recommended Open-Source Tool	LimeSurvey

journi: *This is entered/updated in journi — M6.*

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, SUP	CM	EU	FPO	ES, PM, ITL

9.3 E3 — Two-Clock Problem at Cutover & Go-Live

Related to Phase 6

Element	Detail
Trigger	Lewin is called “Change → Refreeze” on schedule at the go-live date while Bridges and Kübler-Ross remain at Neutral Zone / Resistance or lower.
Timeline Impact	Does not delay go-live; extends the hypercare/reinforcement budget and staffing window by the observed lag, commonly 2-6 weeks.

Trigger and timeline impact for E3.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Program Manager; Change Manager; Executive Sponsor.	Go-live technical validation report; post-cutover Bridges / Kübler-Ross pulse; original Lewin phase-call justification.	1. Separate the technical go-live milestone from the Lewin phase call 2. Mark the Lewin phase as “provisional Refreeze” pending emotional-layer evidence 3. Keep Reinforcement and the hypercare support model fully active 4. Re-pulse Bridges / Kübler-Ross at 2 and 4 weeks 5. Confirm or walk back the Refreeze call once evidence supports it	Explicit provisional Lewin phase call; sustained hypercare/reinforcement funding; confirmed or corrected Lewin phase after re-pulse.	Steering Committee; Change Manager; Sustainment team (next phase).

SIPOC for E3 — Two-Clock Problem at Cutover & Go-Live. The Process column lists this exception's five recovery Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [JOINT] Separate the technical go-live milestone from the Lewin phase call

journi: *This is entered/updated in journi — M3.*

Step 1 — Clarify the two decision rights

Delivery pressure naturally pushes toward treating the go-live date as proof of Refreeze; writing down that these are two separate decisions is a small act that resists that pressure.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Program Manager; Change Manager; Executive Sponsor.	Go-live technical validation report; post-cutover Bridges / Kübler-Ross pulse; original Lewin phase-call justification.	Decision-rights clarification	Documented decision-rights split	Steering Committee; Change Manager; Sustainment team (next phase).

Technique detail for this step.

Element	Detail
Technique Name	Decision-rights clarification
Technique Goal	Prevent a calendar date from implying an evidence-based phase call.
Technique Details	Explicitly document, in the Initiative Registry, that the go-live date and the Lewin phase call are two separate decisions.
Recommended Open-Source Tool	OpenProject

journi: *This is entered/updated in journi — M3.*

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	ES	PM	ITL	FPO, SUP, EU

Task 2 — [CHANGE] Mark the Lewin phase as “provisional Refreeze” pending emotional-layer evidence

journi: *This is entered/updated in journi — M3.*

Step 1 — Annotate the phase as provisional

A provisional label that only the Change Manager knows about doesn't protect anything; it needs to be visible on every readiness report the Steering Committee sees.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Program Manager; Change Manager; Executive Sponsor.	Go-live technical validation report; post-cutover Bridges / Kübler-Ross pulse; original Lewin phase-call justification.	Phase-call annotation	Annotated provisional phase call	Steering Committee; Change Manager; Sustainment team (next phase).

Technique detail for this step.

Element	Detail
Technique Name	Phase-call annotation
Technique Goal	Make the provisional status visible to all stakeholders.
Technique Details	Set the Lewin phase field to “Change → Refreeze (provisional)” with a linked rationale note, visible on every readiness report.
Recommended Open-Source Tool	OpenProject wiki

journi: *This is entered/updated in journi — M3.*

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	PM	ITL	ES, FPO, SUP, EU

Task 3 — [JOINT] Keep Reinforcement and the hypercare support model fully active

Step 1 — Extend hypercare resourcing

The single most common way this exception fails in practice is hypercare staffing quietly tapering on the go-live date regardless of what the emotional-layer data says.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Program Manager; Change Manager; Executive Sponsor.	Go-live technical validation report; post-cutover Bridges / Kübler-Ross pulse; original Lewin phase-call justification.	Budget / staffing extension review	Extended hypercare resourcing	Steering Committee; Change Manager; Sustainment team (next phase).

Technique detail for this step.

Element	Detail
Technique Name	Budget / staffing extension review
Technique Goal	Keep support resourced past the technical go-live date.
Technique Details	Confirm hypercare staffing and budget remain at full strength until the emotional-layer re-pulse, not just until the go-live date.
Recommended Open-Source Tool	OpenProject

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, SUP	ES	PM, FPO	ITL	EU

Task 4 — [CHANGE] Re-pulse Bridges / Kübler-Ross at 2 and 4 weeks

journi: *This is entered/updated in journi — M6.*

Step 1 — Gather fresh emotional-layer evidence

This is the same standard post-go-live pulse defined in Phase 7 — the exception doesn't require a new instrument, only a firmer commitment to actually run it.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Program Manager; Change Manager; Executive Sponsor.	Go-live technical validation report; post-cutover Bridges / Kübler-Ross pulse; original Lewin phase-call justification.	Pulse survey	Fresh emotional-layer evidence	Steering Committee; Change Manager; Sustainment team (next phase).

Technique detail for this step.

Element	Detail
Technique Name	Pulse survey
Technique Goal	Gather fresh emotional-layer evidence.
Technique Details	Issue the standard post-go-live Bridges/Kübler-Ross instrument at exactly weeks 2 and 4.
Recommended Open-Source Tool	LimeSurvey

journi: *This is entered/updated in journi — M6.*

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, EU	CM	SUP	FPO	ES, PM, ITL

Task 5 — [CHANGE] Confirm or walk back the Refreeze call once evidence supports it

journi: *This is entered/updated in journi — M3.*

Step 1 — Finalize the phase call from evidence

Walking a phase call back from Refreeze to Change is not a failure to report — it is the framework working exactly as intended when the emotional-layer evidence says the earlier call was premature.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Program Manager; Change Manager; Executive Sponsor.	Go-live technical validation report; post-cutover Bridges / Kübler-Ross pulse; original Lewin phase-call justification.	Evidence-based review	Finalized Lewin phase call	Steering Committee; Change Manager; Sustainment team (next phase).

Technique detail for this step.

Element	Detail
Technique Name	Evidence-based review
Technique Goal	Finalize the phase call from re-pulse data.
Technique Details	Review the re-pulse results against the provisional call and either confirm Refreeze or revert to Change with a documented reason.
Recommended Open-	Metabase

Element	Detail
Source Tool	

journi: *This is entered/updated in journi — M3.*

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	ES	PM, FPO	ITL	SUP, EU

9.4 E4 — Sentiment Regression During Hypercare

Related to Phase 7

Element	Detail
Trigger	A cohort's Kübler-Ross reading moves backward — typically from Exploration to Resistance/Anger — following a specific triggering event.
Timeline Impact	A short, contained cycle of days to roughly two weeks; escalate only if the pattern recurs across multiple teams.

Trigger and timeline impact for E4.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Frontline Supervisor; IT/Technical Lead (incident owner); Change Manager.	Incident/defect log entry; localized adoption-metric dip; supervisor observation .	1. Confirm the regression is tied to a specific incident, not a general readiness failure 2. Resolve or clearly communicate	Resolved or communicated incident; documented regression event and response; confirmed recovery or continued monitoring.	Affected team; Change Manager (regression log); Steering Committee (only if widespread).

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
		e the status of the triggering defect		
		3. Have the supervisor directly acknowledge the setback with the affected team		
		4. Provide targeted, in-context coaching on the specific process step affected		
		5. Re-pulse the affected cohort only, at 1-2 weeks		

SIPOC for E4 — Sentiment Regression During Hypercare. The Process column lists this exception's five recovery Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [JOINT] Confirm the regression is tied to a specific incident, not a general readiness failure

Step 1 — Correlate the regression to an incident

This single check determines everything that follows: a confirmed incident link means a fast, localized fix; no clear link means the concern may be broader than one team.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Frontline Supervisor; IT/Technical Lead (incident owner); Change Manager.	Incident/defect log entry; localized adoption-metric dip; supervisor observation.	Correlation check	Confirmed or ruled-out incident linkage	Affected team; Change Manager (regression log); Steering Committee (only if widespread).

Technique detail for this step.

Element	Detail
Technique Name	Correlation check
Technique Goal	Verify the regression traces to a specific incident.
Technique Details	Overlay the timing of the score regression against the incident/defect log for that cohort's process area.
Recommended Open-Source Tool	Mantis BT

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
SUP	CM	FPO, ITL	PM	ES, EU

Task 2 — [PROJECT] Resolve or clearly communicate the status of the triggering defect

Step 1 — Communicate the incident status

Silence after a visible incident is what allows a minor setback to be reinterpreted as evidence the whole program is failing; a fast, honest update prevents that reframing.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Frontline Supervisor; IT/Technical Lead (incident owner); Change Manager.	Incident/defect log entry; localized adoption-metric dip; supervisor observation.	Incident communication	Sent incident status update	Affected team; Change Manager (regression log); Steering Committee (only if widespread).

Technique detail for this step.

Element	Detail
Technique Name	Incident communication
Technique Goal	Close the loop visibly so rumor doesn't fill the gap.
Technique Details	Send a short, honest status update on the triggering incident to the affected team within 24 hours.
Recommended Open-Source Tool	Listmonk

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
ITL	CM	PM	FPO	ES, SUP, EU

Task 3 — [CHANGE] Have the supervisor directly acknowledge the setback with the affected team

Step 1 — Acknowledge the setback openly

Downplaying a visible setback reads as dishonest to a team that just lived through it; naming it directly, with a concrete next step, rebuilds trust faster than silence.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Frontline Supervisor; IT/Technical Lead (incident owner); Change Manager.	Incident/defect log entry; localized adoption-metric dip; supervisor observation.	Team huddle	Delivered team acknowledgment	Affected team; Change Manager (regression log); Steering Committee (only if widespread).

Technique detail for this step.

Element	Detail
Technique Name	Team huddle
Technique Goal	Name the setback openly rather than downplaying it.
Technique Details	A short, standing huddle where the supervisor names the setback directly and outlines the next concrete step.
Recommended Open-Source Tool	Mattermost

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
SUP	SUP	ITL	CM	ES, PM, FPO, EU

Task 4 — [CHANGE] Provide targeted, in-context coaching on the specific process step affected

Step 1 — Coach the specific step at the desk

The same twenty-minute, at-the-desk principle used in Phase 7's regular regression coaching applies here — fast, specific, and scoped to the one step involved.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Frontline Supervisor; IT/Technical Lead (incident owner); Change Manager.	Incident/defect log entry; localized adoption-metric dip; supervisor observation.	On-the-job coaching	Completed targeted coaching	Affected team; Change Manager (regression log); Steering Committee (only if widespread).

Technique detail for this step.

Element	Detail
Technique Name	On-the-job coaching
Technique Goal	Correct the specific step affected, not a full retrain.
Technique Details	A 20-minute, at-the-desk coaching session focused only on the affected step.
Recommended Open-Source Tool	BigBlueButton

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
SUP, CM	SUP	FPO	ITL	ES, PM, EU

Task 5 — [CHANGE] Re-pulse the affected cohort only, at 1-2 weeks

journi: *This is entered/updated in journi — M6.*

Step 1 — Re-pulse the affected cohort

Surveying only the affected cohort, rather than the whole population, keeps the response burden proportional to the actual scope of the problem.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Frontline Supervisor; IT/Technical Lead (incident owner); Change Manager.	Incident/defect log entry; localized adoption-metric dip; supervisor observation.	Scored population survey	Confirmed cohort recovery status	Affected team; Change Manager (regression log); Steering Committee (only if widespread).

Technique detail for this step.

Element	Detail
Technique Name	Scoped pulse survey
Technique Goal	Confirm recovery without re-surveying the whole population.
Technique Details	Issue a short Kübler-Ross-only instrument to the affected cohort 1-2 weeks after the coaching intervention.
Recommended Open-Source Tool	LimeSurvey

journi: *This is entered/updated in journi — M6.*

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM, EU	CM	SUP	FPO	ES, PM, ITL

9.5 E5 — Reinforcement Gap at Sustainment & Closure

Related to Phase 8

Element	Detail
Trigger	ADKAR Reinforcement score stalls below 3 as the program's formal end date approaches, with no forcing deadline prompting continued attention.

Element	Detail
Timeline Impact	Extends the formal project-closure date by however long it takes to accumulate 2-3 consecutive healthy checkpoints — commonly 4-8 weeks.

Trigger and timeline impact for E5.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Change Manager; Executive Sponsor; HR Business Partner.	Stalled Reinforcement score; adoption-metric plateau data; original sustainment/checkpoint plan.	1. Flag the Reinforcement stall explicitly rather than letting the project close on schedule 2. Reconvene the Sponsor to re-authorize a defined checkpoint cadence 3. Re-activate or formally re-charter the champion network 4. Embed adoption metrics into the next performance-review cycle	Documented Reinforcement stall and remediation plan; re-authorized checkpoint cadence; re-chartered champion network; delayed, evidence-based Refreeze call.	Executive Sponsor; business-as-usual process owner; future Change Management projects.

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
		5. Delay the formal Refreeze / closure call until checkpoints show target Reinforcement		

SIPOC for E5 — Reinforcement Gap at Sustainment & Closure. The Process column lists this exception's five recovery Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [CHANGE] Flag the Reinforcement stall explicitly rather than letting the project close on schedule

journi: *This is entered/updated in journi — M5.*

Step 1 — Confirm the Reinforcement flag

Without a natural forcing deadline, this stall is the easiest of all six exceptions to quietly let slide as attention shifts to the next initiative — confirming the flag is a deliberate act against that drift.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change Manager; Executive Sponsor; HR Business Partner.	Stalled Reinforcement score; adoption-metric plateau data; original sustainment/checkpoint plan.	Threshold-triggered flagging	Confirmed Reinforcement flag	Executive Sponsor; business-as-usual process owner; future Change Management projects.

Technique detail for this step.

Element	Detail
Technique Name	Threshold-triggered flagging
Technique Goal	Surface the stall before the project closes on schedule.

Element	Detail
Technique Details	Confirm the automatic M5 flag for Reinforcement < 3 has been reviewed and is not being silently overridden by the closing deadline.
Recommended Open-Source Tool	OpenProject

journi: *This is entered/updated in journi — M5.*

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	PM	FPO	ES, ITL, SUP, EU

Task 2 — [CHANGE] Reconvene the Sponsor to re-authorize a defined checkpoint cadence

Step 1 — Re-engage the sponsor

Getting explicit renewed authority, rather than continuing informally, is what gives the Change Manager standing to keep the checkpoint cadence running past the original closure date.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change Manager; Executive Sponsor; HR Business Partner.	Stalled Reinforcement score; adoption-metric plateau data; original sustainment/checkpoint plan.	Sponsor or re-engagement workshop	Re-authorized checkpoint cadence	Executive Sponsor; business-as-usual process owner; future Change Management projects.

Technique detail for this step.

Element	Detail
Technique Name	Sponsor re-engagement workshop

Element	Detail
Technique Goal	Get renewed authority and time for continued checkpoints.
Technique Details	A short session with the Sponsor to agree an explicit extended checkpoint cadence and closure criteria.
Recommended Open-Source Tool	BigBlueButton

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	ES	PM	FPO	ITL, SUP, EU

Task 3 — [CHANGE] Re-activate or formally re-charter the champion network

Step 1 — Re-charter the champion network

A champion network that quietly dissolved once go-live passed needs an explicit reactivation, not an assumption that it is still running.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Change Manager; Executive Sponsor; HR Business Partner.	Stalled Reinforcement score; adoption-metric plateau data; original sustainment/checkpoint plan.	Charter workshop	Re-chartered champion network	Executive Sponsor; business-as-usual process owner; future Change Management projects.

Technique detail for this step.

Element	Detail
Technique Name	Charter workshop

Element	Detail
Technique Goal	Reactivate champions with clear, named accountabilities.
Technique Details	Reconfirm each champion's continued availability and assign one specific, named accountability per champion.
Recommended Open-Source Tool	Mattermost

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	SUP, FPO	ITL	ES, PM, EU

Task 4 — [JOINT] Embed adoption metrics into the next performance-review cycle

Step 1 — Confirm HR policy integration

A metric that is documented but never actually scheduled into a review cycle provides no real reinforcement — this confirms it is genuinely in the cycle, not just on paper.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Change Manager; Executive Sponsor; HR Business Partner.	Stalled Reinforcement score; adoption-metric plateau data; original sustainment/checkpoint plan.	HR policy integration	Confirmed HR policy integration	Executive Sponsor; business-as-usual process owner; future Change Management projects.

Technique detail for this step.

Element	Detail
Technique Name	HR policy integration
Technique Goal	Tie adoption metrics to the next review cycle.

Element	Detail
Technique Details	Confirm with HR that the agreed adoption metrics are actually scheduled into the next formal review cycle, not just documented.
Recommended Open-Source Tool	BookStack

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	FPO, SUP	PM	ES, ITL, EU

Task 5 — [JOINT] Delay the formal Refreeze / closure call until checkpoints show target Reinforcement

journi: *This is entered/updated in journi — M3.*

Step 1 — Gate the closure decision on evidence

Closing on schedule with an unresolved Reinforcement gap doesn't remove the regression risk — it just defers it to whoever inherits the process next, usually with less context than the Change Manager has now.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change Manager; Executive Sponsor; HR Business Partner.	Stalled Reinforcement score; adoption-metric plateau data; original sustainment/checkpoint plan.	Evidence-based gate review	Evidence-gated closure decision	Executive Sponsor; business-as-usual process owner; future Change Management projects.

Technique detail for this step.

Element	Detail
Technique Name	Evidence-based gate review
Technique Goal	Prevent a premature closure call.

Element	Detail
Technique Details	Hold the closure call open until 2–3 consecutive checkpoints show Reinforcement at or above target.
Recommended Open-Source Tool	OpenProject

journi: *This is entered/updated in journi — M3.*

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	ES	PM, FPO	SUP	ITL, EU

9.6 E6 — Cohort Divergence Across Sites or Departments

Cross-cutting, Phases 4–7

Element	Detail
Trigger	A single project-level framework reading becomes misleading because different cohorts are genuinely in different places across all four frameworks.
Timeline Impact	Runs continuously alongside the main flow; enables a cohort-by-cohort go/no-go instead of a single all-or-nothing gate.

Trigger and timeline impact for E6.

SIPOC

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Change Manager; Site/Department leads; Program	Stakeholder Map; cohort-level ADKAR/Bridges/Kübler-Ross scores; site/department readiness benchmarks.	1. Disaggregate the Composite Readiness Index by stakeholder group 2. Identify	Disaggregated, cohort-level readiness report; root-cause comparison between strongest and weakest cohorts; revised go/no-go recommendation by cohort.	Steering Committee; Site/Department leads; Change

Suppliers	Inputs	Process (Tasks)	Outputs	Customers
Manager.		the specific cohorts driving the spread, high and low 3. Investigate what the strongest cohort did differently and what the weakest is missing 4. Transfer specific, concrete practices from the strongest cohort to the weakest 5. Continue reporting cohort-level readiness alongside the project-level number		Manager.

SIPOC for E6 — Cohort Divergence Across Sites or Departments. The Process column lists this exception's five recovery Tasks in sequence.

Tasks, Steps, Techniques & RACSI

Task 1 — [CHANGE] Disaggregate the Composite Readiness Index by stakeholder group

journi: *This is entered/updated in journi — M4.*

Step 1 — Disaggregate the readiness index

A single blended project-level number is exactly what hides the kind of divergence this exception exists to catch — disaggregating by site and department is the fix.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Change Manager; Site/Department leads; Program Manager.	Stakeholder Map; cohort-level ADKAR/Bridges/Kübler-Ross scores; site/department readiness benchmarks.	Cohort segmentation analysis	Disaggregated readiness view	Steering Committee; Site/Department leads; Change Manager.

Technique detail for this step.

Element	Detail
Technique Name	Cohort segmentation analysis
Technique Goal	Replace one blended score with a per-cohort view.
Technique Details	Rebuild the Composite Readiness Index view filtered by site and department rather than as a single project-level number.
Recommended Open-Source Tool	Metabase

journi: *This is entered/updated in journi — M4 — Stakeholder & Impact Mapping.*

RACSI for Task 1 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	PM	ITL	ES, FPO, SUP, EU

Task 2 — [CHANGE] Identify the specific cohorts driving the spread, high and low

Step 1 — Rank cohorts by readiness

Ranking every cohort, rather than reacting to whichever one complained loudest, ensures the investigation targets the genuine statistical outliers.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change Manager; Site/Department leads; Program Manager.	Stakeholder Map; cohort-level ADKAR/Bridges/Kübler-Ross scores; site/department readiness benchmarks.	Outlier analysis	Ranked cohort outlier list	Steering Committee; Site/Department leads; Change Manager.

Technique detail for this step.

Element	Detail
Technique Name	Outlier analysis
Technique Goal	Pinpoint the best- and worst-performing cohorts.
Technique Details	Rank all cohorts by Composite Readiness Index and flag the top and bottom two for closer review.
Recommended Open-Source Tool	Apache Superset

RACSI for Task 2 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	FPO, PM	ITL	ES, SUP, EU

Task 3 — [CHANGE] Investigate what the strongest cohort did differently and what the weakest is missing

Step 1 — Compare strong and weak cohorts

Using the identical question guide for both the strongest and weakest cohort is what makes the comparison genuinely apples-to-apples rather than two unrelated conversations.

SIPOC for this step.

Suppliers	Inputs	Processes	Outputs	Customers
Change Manager; Site/Department leads; Program Manager.	Stakeholder Map; cohort-level ADKAR/Bridges/Kübler-Ross scores; site/department readiness benchmarks.	Comparative root-cause interview	Comparative root-cause findings	Steering Committee; Site/Department leads; Change Manager.

Technique detail for this step.

Element	Detail
Technique Name	Comparative root-cause interview
Technique Goal	Learn what the strong cohort did differently.
Technique Details	Interview supervisors and champions from both the strongest and weakest cohorts using the same question guide for a clean comparison.
Recommended Open-Source Tool	BigBlueButton

RACSI for Task 3 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
SUP, CM	CM	FPO	ITL	ES, PM, EU

Task 4 — [JOINT] Transfer specific, concrete practices from the strongest cohort to the weakest

Step 1 — Transfer the practice directly

A generic reminder to “communicate more” rarely changes anything; watching the strong cohort's champion demonstrate the exact practice live is what actually transfers.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change Manager; Site/Department leads; Program Manager.	Stakeholder Map; cohort-level ADKAR/Bridges/Kübler-Ross scores; site/department readiness benchmarks.	Practice-transfer workshop	Documented transferred practices	Steering Committee; Site/Department leads; Change Manager.

Technique detail for this step.

Element	Detail
Technique Name	Practice-transfer workshop
Technique Goal	Replicate specific, concrete actions, not generic reminders.
Technique Details	A working session where the strong cohort's champion walks the weak cohort's champion through the exact practice, live.
Recommended Open-Source Tool	Mattermost

RACSI for Task 4 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
SUP, CM	CM	FPO	ITL	ES, PM, EU

Task 5 — [JOINT] Continue reporting cohort-level readiness alongside the project-level number

Step 1 — Report the disaggregated view ongoing

A one-time disaggregation exercise doesn't protect the rest of the program; making it a standing dashboard tab is what keeps the divergence visible at every future checkpoint.

SIPOC for this step.

Suppliers	Inputs	Process	Outputs	Customers
Change	Stakeholder Map;	Recur	Standin	Steering

Suppliers	Inputs	Processes	Outputs	Customers
Manager; Site/Department leads; Program Manager.	cohort-level ADKAR/Bridges/Kübler-Ross scores; site/department readiness benchmarks.	ring dashb oard report ing	g disaggr egated dashbo ard tab	Committee; Site/Departm ent leads; Change Manager.

Technique detail for this step.

Element	Detail
Technique Name	Recurring dashboard reporting
Technique Goal	Keep the disaggregated view visible at every go/no-go.
Technique Details	Add the disaggregated cohort view as a standing tab on the Steering Committee dashboard for the remainder of the program.
Recommended Open-Source Tool	Apache Superset

RACSI for Task 5 — multiple roles may share Responsible; exactly one role is Accountable.

R (Responsible — may be multiple)	A (Accountable — exactly one)	C (Consulted)	S (Support)	I (Informed)
CM	CM	PM	ITL	ES, FPO, SUP, EU

10. Governance & Reporting Cadence

Forum	Frequency	Attendees	Purpose
CM Standup	Weekly	CM, training lead, champion leads	Review barrier-reason notes, champion feedback, and the weekly dashboard (Table 7.6).
Champion	Bi-weekly	CM, champions	Surface early Desire and sentiment signals before they show up in

Forum	Frequency	Attendees	Purpose
Network Check-in			formal pulses.
Steering Committee Readout	Monthly	ES, PM, CM, FPOs	Review the Composite Readiness Index trend, Lewin phase justification, and open risk register items.
Phase Gate Review	End of each phase (Section 5)	ES, PM, CM	Confirm the phase's framework reading against evidence before the next phase opens.
Go/No-Go Decision	End of Phase 5, and at Cutover	ES, PM, CM, FPOs	Confirm cohort-level (not just blended) readiness against M14 benchmarking bands.

Table 10.1 — Standing governance cadence, cross-referenced to the weekly timeline in Section 5.

Appendix — Quick Reference

A.1 Role Legend

Code	Meaning
ES	Executive Sponsor — owns the business case and clears organizational barriers.
CM	Change Manager — owns the journi project, the four framework readings, and the adoption plan.
PM	Program / Project Manager — owns scope, schedule, budget and delivery milestones.
FPO	Functional Process Owner — the business SME who owns the future-state process.
ITL	IT / Technical Lead — owns configuration, data, integration and technical cutover.
SUP	Frontline Supervisor / People Manager — coaches the cohort day to day.
EU	End User / Impacted Employee cohort — performs the process.

A.2 RACSI Legend

Code	Meaning
R	Responsible — does the work. More than one role may be

Code	Meaning
	Responsible for the same Task.
A	Accountable — owns the outcome; exactly one role per Task.
C	Consulted — two-way input sought before/during the Task.
S	Support — provides resources or assistance without owning the Task.
I	Informed — kept up to date, one-way.

A.3 Project / Change Tag Legend

Tag	Meaning
[PROJ ECT]	Delivery-owned: scope, schedule, budget, configuration, data, technical cutover.
[CHA NGE]	Adoption-owned: awareness, desire, capability coaching, sentiment, identity/transition work.
[JOIN T]	Cannot be meaningfully split — a delivery decision and an adoption decision are fused into one action.

A.4 Blank Weekly Tracker Template

Duplicate this table for each week of the live program.

Week	Phase	Key Actions Completed	Modules Updated	Signals Observed	Escalations Raised
------	-------	-----------------------	-----------------	------------------	--------------------

A.5 Consolidated Open-Source Tool Reference

Every open-source tool recommended in Sections 6 and 9, gathered in one place for procurement or IT-approval purposes. Where a proprietary equivalent is already standard in your organization, substitute it — the technique and its goal matter more than the specific tool.

Tool	Category	Typical Use in This Guide
BPMN.io	Process mapping	Current-state and future-state process diagrams.
Taguette	Qualitative coding	Coding interview and 1:1 transcripts for themes.
OpenRefine	Data profiling / cleansing	Assessing and cleaning data quality before migration.
LibreOffice Calc	Spreadsheet	Cost-of-inaction models, reconciliation checklists, trackers.
draw.io (diagrams.net)	Diagramming	Design principles, integration contracts, affinity mapping.

Tool	Category	Typical Use in This Guide
OpenProject	Project / work management	Initiative registry, backlogs, decision logs, checklists.
LimeSurvey	Survey platform	ADKAR, Bridges and Kübler-Ross pulse surveys.
spaCy	NLP / text analytics	Mining open-text pulse comments for themes.
GitLab	Version control / review	Configuration-as-code peer review.
BigBlueButton	Video conferencing	Demos, workshops, 1:1s, listening sessions, huddles.
Listmonk	Email / mailing lists	Phase communications and go-live announcements.
BookStack	Knowledge base / wiki	FAQ channels, policy documentation, handover materials.
Mattermost	Team chat	Champion-network coordination and practice-transfer.
Metabase	BI / dashboards	Trend analysis, Composite Readiness Index, Divergence alerts.
Apache Superset	BI / dashboards	Adoption dashboards and cohort disaggregation views.
Apache NiFi	ETL / data flow	Data transformation, migration runs, legacy archival.
Apache JMeter	Integration / load testing	Validating interface behavior between systems.
Rundeck	Runbook automation	Mock migration rehearsals and cutover runbook execution.
Kiwi TCMS	Test case management	SIT/UAT scripted execution and readiness checklists.
Mantis BT	Defect tracking	Logging, triaging and cross-referencing defects.
H5P / Moodle	e-learning authoring / LMS	Role-based training content and completion tracking.
Scribus	Desktop publishing	Job aids and quick-reference guides.
ERPNext	Open-source ERP	Sandbox practice environment for hands-on training.
FreeIPA	Identity / access management	Legacy access revocation at cutover.

Tool	Category	Typical Use in This Guide
osTicket / Zammad	Help-desk ticketing	Hypercare support desk and taper handover.
LibreOffice Impress / Writer	Presentation / documentation	Steering readouts and formal sign-off memos.

A.6 Recommended Reading Order by Role

Not every reader needs every section on day one. Use the table below to prioritize.

Role	Read First	Read as Needed
Change Manager (CM)	Executive Summary, Sections 2, 3, 4, 6 (all phases), 7	Section 8 (Meridian), Section 9 (exceptions), Appendix
Program / Project Manager (PM)	Executive Summary, Sections 1, 4, 5, 6 ([PROJECT] and [JOINT] Tasks)	Section 10 (governance), Section 7.5 (escalations)
Executive Sponsor (ES)	Executive Summary, Sections 1, 4, 7.6, 10	Section 8 (Meridian) for a worked illustration
Frontline Supervisor (SUP)	Section 3 (signal catalogue), Section 6 ([CHANGE] Tasks in Phases 5–8)	Section 9, Exceptions E2 and E4

Table A.6 — Suggested reading path by role; every reader can still use the full guide as a reference.

A.7 Frequently Asked Questions

Why does journi never auto-compute Lewin, Bridges or Kübler-Ross?

Because these three are judgment calls that depend on context a formula cannot see — who said what, in what tone, after what event. Automating them would trade real signal for false precision. The two metrics journi does compute (Composite Readiness Index and the Divergence Pattern Detector) were chosen precisely because they are numeric enough, and narrow enough, to blend safely.

What if a Task's Responsible list and Accountable role overlap?

That is expected and common in leaner project structures — the same role can be both Responsible and Accountable for a Task, especially for Change-Management-owned Tasks run largely by the Change Manager. What must never happen is more than one role carrying the Accountable designation for the same Task.

Our program is shorter (or longer) than 12 months — how do we use the weekly timeline?

Scale the week numbers proportionally to your own program length rather than compressing phases unevenly. The phase order, the SIPOC content, the Tasks, Steps and RACSI assignments in Section 6 do not depend on the 12-month assumption and can be reused directly.

Can we substitute our own tools for the open-source tools recommended in Section 6?

Yes. The technique and its goal are the load-bearing part of each Step; the recommended tool is a concrete, zero-license-cost starting point, not a requirement. Appendix A.5 consolidates every tool mentioned for a single procurement conversation.

What should we do if a phase's actual dates slip against the Section 5 timeline?

Update the week labels, not the sequence or the RACSI ownership. The dependencies between Tasks — for example, that Section 6's Divergence Pattern check depends on UAT data existing — are what matters; the calendar is a planning aid, not a constraint on the underlying logic.

A.8 Glossary

- Task — a macro unit of work within a phase (or exception), tagged [PROJECT], [CHANGE] or [JOINT], and owned by a RACSI assignment. Each phase and exception has 5 Tasks.
- Step — the fine-grained breakdown of a Task; each Step names one technique, its goal, an execution description, a recommended open-source tool, its own mini-SIPOC, and (where relevant) a journi module cross-reference.
- Technique — the specific facilitation, analysis or execution method used to carry out a Step (e.g. “Pulse survey,” “Affinity mapping”).
- Composite Readiness Index (CRI) — a 0-100 score blending ADKAR (50%), Kübler-Ross sentiment (25%) and training completion (25%); recalculated at least monthly.
- Divergence Pattern — strong ADKAR Knowledge/Ability scores paired with a Bridges reading still at “Ending”; a boolean alert, not a blended score.
- Two-Clock Problem — the organizational/delivery clock (Lewin) and the emotional clock (Bridges, Kübler-Ross) moving at different speeds, most visible at go-live.

- **Barrier Reason** — a mandatory written note explaining any ADKAR block scored 2 or below; required for the score to be actionable.
- **SIPOC** — Suppliers - Inputs - Process - Outputs - Customers; defines what happens in a process and who touches it. Used at both Task level (the Process column lists all Steps) and Step level (the Process column names that one technique).
- **RACSI** — Responsible - Accountable - Consulted - Support - Informed; defines who does what at each Task. More than one role may be Responsible; exactly one role is Accountable.
- **Cohort** — a defined group of end users (by role, site or department) tracked separately in M4 so readiness can be disaggregated rather than blended.

A.9 Technique Reference

Every technique named in Sections 6 and 9 is explained below in general terms — what it is and when it is useful — independent of the specific step it supports in this guide. Near-identical variants (for example, the several pulse-survey re-issues used across the program) are consolidated into a single entry.

Technique	Explanation
Access-revocation checklist	A structured procedure to remove or downgrade access to a system being retired, for all but a small audit or support group.
Adoption dashboard	A visual display of usage and quality metrics — transaction volume, error rate, ticket volume — plotted against a pre-change baseline to make trends checkable at a glance.
Affinity mapping	A clustering technique where individual notes or comments are grouped into a small number of named themes on a shared board, surfacing patterns that are invisible when reading each note in isolation.
Affinity Mapping	A clustering technique where individual notes or comments are grouped into a small number of named themes on a shared board, surfacing patterns that are invisible when reading each note in isolation.
Alert	Reviewing an automated alert against independent human

Technique	Explanation
triage	observation before acting on it, since an automated rule can indicate a pattern is possible without confirming it is real for a specific case.
Automated integration testing	Scripted, repeatable test cases that validate an interface's behavior automatically, covering the expected path and the most likely failure modes.
Barrier-reason logging	A mandatory, specific, written explanation required whenever a tracked score falls below an actionable threshold, turning a low number into something a reviewer can actually act on.
Benchmarking review	Comparing current scores against a published reference band to judge whether a cohort or program is on track relative to an established standard.
Blended-learning course design	Structuring training as a sequence of short self-paced content followed immediately by live or hands-on practice, rather than a single long-format session.
Budget / staffing extension review	Confirming that resourcing for a time-bound activity remains at planned levels for as long as the activity's actual completion criteria require, rather than a fixed calendar date.
Champion kickoff	An onboarding session for a newly formed peer-champion network, covering their role, cadence and escalation path so they function as an active network from day one.

Technique	Explanation
ff workshop	
Chart er workshop	A session that formally reconfirms a group's mandate, membership and specific accountabilities, used to reactivate a network that has gone quiet.
Coaching-plan template	A fill-in document that turns a general coaching responsibility into a concrete, named list of at-risk individuals and specific process steps to watch.
Cohort segmentation analysis	Rebuilding an aggregate metric as a set of views filtered by defined subgroup (site, department, role) so within-population variation becomes visible.
Cohort trend comparison	Plotting a cohort's tracked metrics over time against a reference call or benchmark, used to check whether a decision made earlier is still supported by the latest evidence.
Communications planning	Mapping out messages, audiences, channels and senders across a timeline so that communication is sequenced deliberately rather than improvised reactively.
Comparative root-cause interview	Interviewing two contrasting groups using an identical question guide, so differences in their answers can be attributed to the groups themselves rather than to the questions asked.
Configuration	A second qualified person examines every completed configuration change against agreed standards before it is

Technique	Explanation
peer review	marked complete, catching drift early and cheaply.
Correlation check	Comparing the timing of two events (such as a metric regression and a logged incident) to test whether one plausibly explains the other before concluding they are related.
Cost-of-inaction workshop	A facilitated session that converts qualitative pain points into a quantified, annualized business-case figure that leadership can act on.
Daily stand-up triage	A brief, recurring cross-functional meeting to review new issues and emerging patterns while they are still small and easy to address.
Dashboard publication	Making a metric or trend visible on a shared, regularly updated display for a defined audience, rather than communicating it only verbally or on request.
Data profiling	Systematic examination of a data set — null rates, duplicates, out-of-range values, format inconsistencies — to establish its quality before it is used, mapped or migrated.
Data-freeze checklist	A coordinated procedure to lock write access to a source system at an agreed time, confirmed with every system owner in writing, so a migration runs against stable data.
Decision log	A running, dated record of every non-obvious decision and its rationale, so the reasoning behind a choice remains available long after the meeting where it was made.
Decision-rights clarification	Explicitly documenting which decisions belong to which role or process, preventing one decision (such as a delivery milestone) from being mistaken for authority over a separate decision.
Defec	A short, focused work period dedicated to closing or formally

Technique	Explanation
t reme diatio n sprint	accepting outstanding defects before a phase gate, rather than letting them carry forward indefinitely.
Defec t triag e	Reviewing newly logged defects promptly to assign severity and ownership, preventing a growing backlog of unprioritized issues.
Desig n- princi ples work shop	A facilitated session to agree a short list of non-negotiable rules that every later configuration or process decision must satisfy, reducing the need to relitigate the same debate repeatedly.
Direc t spons or com muni catio n	A message delivered personally and live by the Executive Sponsor rather than through a written channel or a delegate, used when the credibility of the messenger matters as much as the message.
Diver genc e Patte rn revie w	Running journi's automated rule — strong Knowledge/Ability paired with a Bridges reading still at Ending — against current scores to flag compliance-without-commitment cases.
Eleva ted help- desk staffi ng	Temporarily increasing support-desk capacity above standard levels to absorb a predictable, short-term spike in demand.
ETL script ing	Building repeatable Extract-Transform-Load flows that pull data from a source system, reshape it to a target model, and load it — documented so the flow can be re-run and audited.
Evide nce-	Holding a planned decision or milestone open until defined evidence criteria are met, rather than letting it proceed

Technique	Explanation
based gate review	automatically on a calendar date.
Evidence-based phase-call review	A disciplined review of two or more consecutive data points, rather than a single reading, before committing to a formal framework phase call.
Evidence-based review	A decision-making step that requires reviewing current data before finalizing or reversing an earlier call, rather than letting the earlier call stand by default.
Facilitated phase-call review	A structured discussion, run against a defined signal catalogue, where the Change Manager and Sponsor jointly select a framework phase value from evidence rather than assumption.
Facilitated UAT session	An observed session where a real end user attempts real-world tasks in the new system, paired with an observer who notes friction and defects as they occur.
Facilitated workshop	A structured, timeboxed group session led by a neutral facilitator to extract shared understanding — a process map, a set of principles, a decision — directly from the people who do the work.
FAQ update	Adding new, situation-specific content to an existing knowledge base to address the questions a particular moment (such as go-live week) is most likely to generate.
Final migration run	The production execution of a previously rehearsed data-migration sequence, monitored in real time by a technical lead.
Focus group	A small, facilitated group discussion in a psychologically safe setting, used to validate a hypothesis (such as a suspected root

Technique	Explanation
	cause) directly with the people affected by it.
Formal go/no-go workshop	A decision-making session where a Sponsor and stakeholders review evidence and record an explicit go, no-go, or conditional-go decision, rather than allowing a decision to happen by default.
Formal sign-off	Obtaining and filing an explicit, written confirmation from an accountable role, creating a durable record of when and why a decision was made.
Future-state process mapping	Diagramming the target-state workflow step by step, validated against real operating constraints, to serve as the reference every later configuration decision is checked against.
Go-live announcement	A short, fast communication confirming a system is live and stating where to get help, prioritizing speed and clarity over polish.
Handover documentation	A single, organized package that gives a receiving owner everything needed to sustain a process or mechanism after the originating team steps back.
HR policy integration	Confirming, directly with the owning HR function, that an agreed metric or practice is genuinely built into a formal process, not merely documented.
Incident communication	A prompt, honest status update sent to an affected audience about a known issue, closing an information gap before it gets filled with speculation.
Incident	Systematically checking whether a change in a tracked score can

Technique	Explanation
ent-linkage check	be explained by a specific, known incident before treating it as a broader trend.
Initiative registration	The administrative act of creating a formal project record — scope, sponsor, timeline — in a system of record, making later tracking and reporting possible.
Instructor-led session	A live training session with a trainer present to demonstrate, guide practice and answer unscripted questions in real time.
Integration design workshop	A working session with the owning technical teams on both sides of a system interface to agree the contract — format, frequency, error handling — before any code is written.
Iterative configuration sprints	Building a system in short, fixed-length increments (commonly 1-2 weeks) with a review at the end of each, rather than one long, unreviewed build phase.
Job-aid authoring	Producing concise, task-specific reference material — typically one page — covering the small number of transactions a role performs most often.
KPI-integration workshop	A collaborative session with HR or another owning function to select metrics that are fair, measurable and genuinely tied to the behavior being reinforced.
Legacy archi	Taking a final, verified snapshot of a system's data before it is decommissioned, preserving it for audit and historical-reporting

Technique	Explanation
value	purposes.
Lessons-learned retrospective	A facilitated session where a team reviews what worked and what didn't while the experience is still fresh, documenting it for reuse on the next initiative.
LMS completion tracking	Monitoring the percentage of assigned training content completed by cohort within a learning management system, used as a leading indicator of readiness.
Manager check-in cadence tracking	Sampling calendars or records to confirm that scheduled check-ins are genuinely occurring, rather than assuming a plan is being followed.
Mock-run rehearsal	A full, timed rehearsal of an operational sequence (such as a data migration or cutover) against realistic conditions, run before the real event to surface timing and sequencing issues.
Nomination survey	A short survey asking supervisors or peers to nominate individuals for a role (such as a change champion) based on defined criteria, rather than the role being assigned top-down.
On-the-job coaching	A brief, targeted coaching interaction delivered at the point of work, focused on one specific skill or step rather than a broader retraining.
Outlier analysis	Ranking a set of measured entities against a common metric to identify which are furthest from the average, focusing investigation on genuine extremes.
Parti	A short orientation session that sets expectations, logistics and

Technique	Explanation
Participant briefing	definitions for participants before an activity begins, so their contributions are usable rather than inconsistent.
Phase-call annotation	Adding a visible qualifier (such as “provisional”) and rationale to a recorded phase value so that its evidentiary status is clear to everyone who later reads it.
Policy documentation	Writing a clear, unambiguous definition of a rule or metric so that different people applying it will interpret and apply it consistently.
Practice-transfer workshop	A working session where a high-performing individual or group demonstrates a specific practice live to a group that has not yet adopted it.
Pulse Survey	A short, repeatable questionnaire issued to a population or cohort to capture ADKAR, Bridges or Kübler-Ross self-placement at a point in time. Using the identical instrument across waves is what makes wave-over-wave comparison valid; variants in this guide re-score a subset (a cohort, a single ADKAR block, or a single framework item) rather than the full population.
Readiness scorecard review	Compiling multiple readiness indicators for a cohort into a single comparable scorecard, checked against a common benchmarking band.
Reconciliation checklist	A structured comparison of record counts, control totals and sampled individual records between a source and a target, used to confirm a data movement was accurate and complete.
Recurring dashboard report	Establishing a metric or view as a standing, recurring part of a reporting cadence rather than a one-time analysis.

Technique	Explanation
ting	
Reinforcement audit checklist	A structured review that checks planned reinforcement mechanisms for evidence they are actually operating, not just documented in a plan.
Ritual / closure facilitation	A short, deliberate act — symbolic or practical — that explicitly acknowledges an ending, addressing the unmet need for closure that can otherwise prolong a transition.
Root-cause analysis (5 Whys)	Repeatedly asking “why” in response to a stated concern to work back from a surface symptom to its underlying cause, typically five iterations or fewer.
Root-cause-to-response mapping	Deliberately matching a specific, checkable response to a validated root cause, rather than defaulting to a general reassurance that does not address the actual concern.
Runbook execution	Working through a detailed, sequenced set of technical steps with a second person confirming each step's completion before the next begins.
Sand box provisioning	Standing up a non-production environment loaded with representative data so people can practice without any risk to real operations.
Scripted test execution	Running a predefined, ordered set of test cases against a system and logging pass/fail against each acceptance criterion, producing a traceable record of what was verified.

Technique	Explanation
Self-serve FAQ / knowledge base	A searchable, continuously updated repository of common questions and answers that lets people find information without waiting on a person, reducing repeat questions and rumor.
Sentiment / text analytics	Automated or semi-automated analysis of free-text responses — keyword extraction, theme clustering — to surface recurring concerns that a numeric score alone would miss.
Service-level handover	A formal transfer of ownership of an ongoing responsibility (such as a support queue) from a temporary elevated team back to the standing team.
Severity-based defect triage	Re-ordering a defect queue by business impact each review cycle, so high-severity issues are addressed regardless of when they were originally logged.
Shift-based support roster	A published schedule assigning named coverage, including backups, across every shift of a defined support period.
Show-and-tell demo	A short, informal walkthrough of current work-in-progress for stakeholders, designed to surface misunderstandings while they are still cheap to fix.
Sign-off checklist	A concise, structured document that a named accountable role signs to formally confirm a set of conditions has been met before the next phase begins.
Skills check list / practice	A hands-on evaluation, scored against a fixed rubric, that verifies someone can actually perform a task under near-real conditions — not just describe how to do it.

Technique	Explanation
cal asses smen t	
Smoke testin g	A short set of high-priority transactions run end to end immediately after a system change, to catch a production-only failure before wider use begins.
Sponsor re-enga geme nt work shop	A short session to re-secure a Sponsor's active attention and authority for a activity that has continued past its originally planned end date.
Steering reado ut	A concise, evidence-based presentation to a governance body that states findings and a clear recommendation, rather than an open-ended status update.
Stratified sampl ing	Selecting participants proportionally across defined subgroups (role, site, tenure) so that no single subgroup dominates a sample meant to represent the whole population.
Structured interv iew	A one-to-one conversation run against a fixed question guide, recorded and coded afterward, used to surface individual perspectives that don't reliably emerge in a group setting.
Supervisor work shop	A structured session that prepares frontline supervisors for a specific responsibility — such as real-time coaching — through explanation, example and practice.
Taper- readi ness check list	A structured check confirming that key metrics have held at target for a defined period before support levels are stepped down.
Targeted	A focused one-to-one conversation aimed at a specific, narrow question (such as confirming a flagged pattern), rather than a

Technique	Explanation
1:1 Targeted in-context coaching	general check-in. A short, one-on-one coaching session delivered at the person's own workstation, focused narrowly on the specific step that caused difficulty.
Team huddle	A short, standing gathering where a leader addresses the team directly and names a situation openly, typically followed by a concrete next step.
Threshold-triggered flagging	Confirming that an automated rule which fires when a score crosses a defined threshold has actually been reviewed by a person, not silently dismissed.
Ticket-tagging taxonomy	A consistent tagging scheme applied to support tickets (for example, by process step) so that recurring patterns become visible in aggregate rather than hidden across individual tickets.
Trend analysis	Comparing the same measurement across two or more points in time to identify direction and rate of change, rather than relying on a single snapshot.
Usability friction log	A classification system that tags every reported issue as a defect, a usability problem, or a training gap, so each is routed to the team that can actually fix it.
Weighted index calculation	Combining multiple underlying scores into a single blended metric using fixed, published weights, so the composite number is transparent and reproducible.