

journi

Running a Business Process Redesign Program

A Focused Guide to journi's BPR Transformation Archetype

Case: Order-to-Cash Process Redesign (Manufacturing — Casablanca Finance)

Tenant Setup Through Sustainment — One Program, Followed Week by Week

Version 1.0 · September 2026 · Confidential

Table of Contents

Part 0 — Purpose and How to Use This Guide.....	4
What this guide is.....	4
How to use it.....	4
A note on fidelity.....	4
A note on the RACSI codes used throughout.....	4
Reading paths, by role.....	5
Part 1 — Executive Summary.....	5
1.1 Why This Case Matters: Resistance With a Real, Rational Cause.....	5
1.2 The Case, in Brief.....	5
1.3 What This Guide Proves, Concretely.....	6
Part 2 — The Four Frameworks and What Is Specific to BPR.....	6
2.1 journi’s Four Frameworks, in Their Real Stage Vocabulary.....	6
2.2 Why the Weighting Is Different for BPR.....	6
2.3 The Composite Readiness Index and Benchmarking, Read for This Case.....	6
Part 3 — Tenant and Admin Setup.....	7
3.1 The Existing Tenant: Bouregreg Group.....	7
3.2 Step 1 — Onboarding the Redesign Team (M2).....	7
3.3 Step 2 — Creating the Order-to-Cash Process Redesign CM Project (M1).....	7
3.4 Step 3 — Governance (M2).....	8
3.5 Step 4 — Charters for This Program (M19).....	8
3.6 Setup Checklist.....	8
Part 4 — Week-by-Week BPR Timeline: Normal Flow and Exceptions.....	8
4.1 Normal Flow, Phase by Phase.....	9
4.2 Master WBS & Gantt — Every Task and Step, PM and CM Tracks, Across the Four Frameworks.....	16
4.3 Master WBS & Gantt — Every Task and Step, Techniques and Tools.....	18
4.4 Six Exceptions, in Detail.....	21
Part 5 — Training Program: Process Literacy Across Three Tiers.....	24
5.1 What This Training Covers.....	24

5.2 Tier 1 — Strategic Management (Weeks 1-4).....	24
5.3 Tier 2 — Operational Management (Weeks 4-14).....	24
5.4 Tier 3 — Operations (Frontline) (Weeks 12-28).....	25
5.5 Training Completion and the Composite Readiness Index.....	25

Part 0 — Purpose and How to Use This Guide

What this guide is

This guide is a single, focused companion to journi’s Business Process Redesign (BPR) archetype, following **Order-to-Cash Process Redesign** — Bouregreg Manufacturing Maroc’s own redesign of a manual, workaround-riddled finance process — from CM Project creation through sustainment, week by week. Unlike the Automation archetype guide in this series, this case is built by journi’s own scenario library to cross the resistance-escalation threshold: the finance staff who built and privately own today’s manual workarounds resist a redesign that makes those workarounds obsolete, by design.

It is organized in six parts: Part 0 (this part), Part 1 (Executive Summary), Part 2 (The Four Frameworks and What Is Specific to BPR), Part 3 (Tenant and Admin Setup), Part 4 (Week-by-Week BPR Timeline: Normal Flow and Exceptions, including two Master WBS & Gantt views), and Part 5 (Training Program).

How to use it

This guide’s Bouregreg Group tenant is the same one journi’s Master User Guide builds, and the same one this series’ other archetype guides extend. A reader with the tenant already set up skips to Part 3, Section 3.2.

A note on fidelity

Every journi module, field, and role named in this guide is verified against journi’s actual source. Order-to-Cash Process Redesign is journi’s own stated case for **ALT-004 (Resistance Escalation Threshold Breached)** — this guide builds toward that alert firing exactly once three or more open resistance entries accumulate, per journi’s own threshold logic, not before.

A note on the RACSI codes used throughout

Part 4's RACSI tables use journi's 7-code RACSI role taxonomy (ES/CM/PM/FPO/ITL/SUP/EU), distinct from the 9-role platform RBAC enum Part 3 uses for journi user accounts. **ES** = Executive Sponsor, **CM** = Change Manager, **PM** = Program/Project Manager, **FPO** = Functional Process Owner, **ITL** = IT/Technical Lead, **SUP** = Supervisor, **EU** = End User.

Reading paths, by role

- **A Change Manager running this program day to day:** Part 2 once, then Part 4 in full.
- **A Program/Project Manager:** Part 4's PM Track column and the Master WBS & Gantt (Sections 4.2-4.3).
- **An Executive Sponsor:** Part 1, then Part 4's phase-opening narratives.
- **A Super Admin or Org Admin:** Part 3.

Part 1 — Executive Summary

1.1 Why This Case Matters: Resistance With a Real, Rational Cause

Order-to-Cash Process Redesign is journi's own case for a resistance pattern that is not irrational or merely emotional: Casablanca finance staff built the manual workarounds this redesign eliminates, over years, to cope with a process design that costs the function three weeks of reconciliation work every month. Redesigning the process makes those workarounds — and the specific expertise built around them — obsolete. That is a real, rational stake, and this guide treats it as one rather than reducing it to generic change fatigue.

Three facts drive this case's specific shape:

- **The business driver is quantified and self-inflicted.** Three weeks of month-end reconciliation work per cycle traces directly to the process's own design, not to external tooling limits — a business case with no ambiguity about whether the problem is real.
- **Resistance here is expertise defending itself.** The staff most likely to resist are the same staff whose workaround expertise makes them most valuable today — a direct tension this guide's Phase 2 design work has to resolve, not paper over.
- **The threshold is real, not decorative.** journi's ALT-004 (Resistance Escalation Threshold Breached) fires once three or more open resistance entries accumulate — this program's own record crosses that exact threshold during its pilot phase, and this guide shows the real escalation and response, not a hypothetical one.

1.2 The Case, in Brief

Casablanca HQ's finance function has run order-to-cash manually since before Bouregreg Group's ERP program began. This 50-week program (Weeks 3-52 of Bouregreg Group's own org calendar, opening alongside the ERP program's own Discovery phase) redesigns the process itself — independent of any system change — for the 140-person Casablanca finance

population, crossing the resistance-escalation threshold once during its pilot and recovering from it using journi’s own mitigation mechanism.

1.3 What This Guide Proves, Concretely

Every claim above is traceable to a real journi record this guide builds: a quantified, three-workaround business case; a resistance log that crosses three open entries at a specific, named point in the pilot; and a documented mitigation response that closes those entries before rollout.

Part 2 — The Four Frameworks and What Is Specific to BPR

2.1 journi’s Four Frameworks, in Their Real Stage Vocabulary

Framework	Altitude	Stages (in journi’s own UI, in order)	Logged on
Lewin	Organizational — one reading per project	Unfreeze → Change → Refreeze	M3 (Initiative Registry)
Prosci ADKAR	Individual / cohort — five independently-scored blocks	Awareness → Desire → Knowledge → Ability → Reinforcement	M5 (ADKAR Engine)
Bridges’ Transition Model	Individual / cohort — emotional position	Ending → Neutral Zone → New Beginning	M6 (Emotional & Transition Layer)
Kübler-Ross Change Curve	Individual / cohort — sentiment	Denial → Resistance/Anger → Exploration → Commitment	M6 (Emotional & Transition Layer)

2.2 Why the Weighting Is Different for BPR

- **Desire is the hardest block, and it stays hard.** Unlike Automation’s near-zero emotional stakes, BPR asks staff to give up expertise they built themselves. Desire does not move on a logical business case alone — it moves when staff see a real role for their expertise in the redesigned process, not just an ending for the old one.
- **Bridges and Kübler-Ross read closer to the Cultural archetype than to Automation.** A workaround someone built and privately owns is a real Ending in Bridges’ sense — not organizational rhetoric, but a specific, personal loss of a specific skill’s relevance.
- **MP-05 (Training & Capability Enablement) is present,** per the E2E-BPR chain (MP-01→02→03→05→07→08→09→10) — Part 5 covers it, focused specifically on the new process’s mechanics, not on convincing anyone to want the change.

2.3 The Composite Readiness Index and Benchmarking, Read for This Case

This program’s Composite Readiness Index (Section 4.1) shows a real, visible dip during the pilot phase, coinciding with the resistance-escalation threshold crossing — an honest reading this guide narrates directly rather than smooth over.

Benchmarking correspondingly reads “Behind” briefly during the pilot before recovering to “In Line” once the mitigation response closes the open resistance entries.

Part 3 — Tenant and Admin Setup

3.1 The Existing Tenant: Bouregreg Group

This program runs inside the same tenant journi’s Master User Guide builds, under the existing Bouregreg Manufacturing Maroc Organization. No new Organization is needed — Casablanca finance already sits inside it.

3.2 Step 1 — Onboarding the Redesign Team (M2)

Name	journi Role (RBAC)	Scope type	Scope	RACSI Code	Notes
Karim Zniber	Sponsor	Project	Order-to-Cash Process Redesign <i>(created in Step 2)</i>	ES	VP Finance
Imane Berrada	Change Manager	Project	Order-to-Cash Process Redesign	CM	Owns day-to-day program execution
Othmane Rifai	Practitioner / Contributor	Project	Order-to-Cash Process Redesign	PM	Process redesign and build lead
Salwa Tazi	People Manager	Project	Order-to-Cash Process Redesign	FPO	Casablanca Finance Process Owner
Karim Alami	Practitioner / Contributor	Project	Order-to-Cash Process Redesign	ITL	IT liaison for tooling changes
Amina Sebti	People Manager	Project	Order-to-Cash Process Redesign	SUP	AP/AR team lead

3.3 Step 2 — Creating the Order-to-Cash Process Redesign CM Project (M1)

- On the Bouregreg Manufacturing Maroc Organization card, click + **CM Project**. Fill in:
 - Name: “Order-to-Cash Process Redesign”
 - Linked Main Project: **none**
 - Owner: “Imane Berrada”
 - Change type: **BPR**
 - Target population: “Casablanca Finance (140)”
 - Business driver: “Three weeks of month-end reconciliation work per cycle, self-inflicted by the current order-to-cash process design, not by any tooling limitation.”
- Save. Lewin opens at **Unfreeze**, justification: “Opening Unfreeze at program start, Week 1 (org Week 3), alongside the ERP program’s own Discovery phase.”

3. On **Module 17 — WBS & Gantt**, load the **TPL-BPR-7** phase template (Intake & Diagnosis → Clean-Slate Design → Build → Pilot → Rollout → Stabilization → Sustainment).

3.4 Step 3 — Governance (M2)

Permission Matrix and the Governance Setting stay unchanged tenant-wide.

3.5 Step 4 — Charters for This Program (M19)

Charter	Accountable (this program)	Review cadence
CHTR-01 Sponsorship / Leadership Charter	Karim Zniber (ES)	Per Phase Gate
CHTR-02 Participative Management Charter	Amina Sebti (SUP)	Quarterly
CHTR-03 Communication Charter	Imane Berrada (CM)	Per communication wave
CHTR-04 Organizational Impact Charter	Imane Berrada (CM)	On scope change
CHTR-06 One-to-One Coaching Charter	Imane Berrada (CM)	Per triggered case — directly relevant given this case's expected resistance
CHTR-08 Pulse / Interview Charter	Imane Berrada (CM)	Per phase gate + ad hoc

CHTR-05 (Team Coaching, hypercare-specific) and CHTR-07 (Mentoring) stay dormant — this program has no hypercare phase of its own and does not run a mentoring cohort.

3.6 Setup Checklist

- ☐ Base tenant confirmed (Bouregreg Group, Bouregreg Manufacturing Maroc Organization)
- ☐ Redesign team accounts created — Section 3.2
- ☐ Order-to-Cash Process Redesign CM Project created, Lewin opened at Unfreeze — Section 3.3
- ☐ TPL-BPR-7 phase template loaded on M17 — Section 3.3
- ☐ Six applicable Charters reviewed and accountable owners confirmed — Section 3.5

With this checklist complete, Part 4 runs the program forward, week by week.

Part 4 — Week-by-Week BPR Timeline: Normal Flow and Exceptions

Part 3 ended with Order-to-Cash Process Redesign registered and its Lewin phase opened at Unfreeze, program Week 1. This Part runs that program forward for its full 50-week duration, against journi's TPL-BPR-7 template. Program Week 1 corresponds to Bouregreg Group's own org-calendar Week 3 — add 2 to convert a program week to its org-calendar equivalent. Every week carrying a phase transition, a Phase Gate, or an exception gets its own row; a pure-monitoring stretch

with no distinct activity is shown at a lighter, still-regular cadence rather than repeating an identical row every single week — the same economy journi’s own Master User Guide calendar uses for its steadier stretches.

4.1 Normal Flow, Phase by Phase

Phase 1 — Intake & Diagnosis (Weeks 1-7)

Quantifies the real cost of the current process before any redesign work starts — the business case this program runs on has to be unambiguous, since the redesign will ask staff to give up real expertise.

Week	Project Manager (PM) Track	Change Manager (CM) Track	journi Entry — What to Type In	Exception	What to Track
Week 1	Othmane Rifai holds program kickoff; confirms Karim Zniber’s sponsorship.	Imane Berrada briefs the team; plans the workaround-inventory capture method.	M1 (Hierarchy) — verify the CM Project record matches the kickoff agreement.	—	—
Week 2	Interview finance staff (AR and AP) about the current order-to-cash process, step by step.	Begin logging workaround findings neutrally, not yet as resistance entries.	M21 (Field Notes) — Category: Workshop · Title: “Order-to-Cash Interviews Begin.”	—	—
Week 3	Continue interviews across the full AR/AP cycle.	Compile the workaround inventory: manual credit-note re-keying, whiteboard-tracked partial shipments, manual bank-reconciliation matching.	M21 (Field Notes) — Body: “Four distinct workarounds identified, each traced to a specific process gap.”	—	Workaround count
Week 4	Pull reconciliation time logs across the full monthly cycle.	Quantify: three weeks of reconciliation work per month, traced to the four named workarounds.	M21 (Field Notes) — Body: “3 weeks/month, all four workarounds implicated, fully traced not estimated.”	—	—

Week	Project Manager (PM) Track	Change Manager (CM) Track	journi Entry — What to Type In	Exception	What to Track
Week 5	Draft the business case.	Begin stakeholder mapping.	M4 (Stakeholder Mapping) — “Casablanca Finance — AR” and “Casablanca Finance — AP” (dimension: Process, severity: High).	—	—
Week 6	Present the draft business case to the Steering Committee.	Flag which sub-team (AR or AP) carries the deepest workaround exposure for the design phase’s priority order.	M4 (Stakeholder Mapping) — AR cohort severity updated to Critical.	—	—
Week 7	Finalize the business case for sign-off — Phase 1 gate.	Prepare for the design phase’s co-design recruitment.	M21 (Field Notes) — Category: Decision · Title: “Business Case Finalized.”	—	—

Phase gate: Intake & Diagnosis closes once the business case is quantified against named, traced workarounds — not a general estimate.

Phase 2 — Clean-Slate Design (Weeks 5-8)

Deliberately designs from the ideal future state, not the current process — and deliberately recruits the workaround-owning staff themselves into the design work, converting the program’s biggest resistance risk into design expertise instead of excluding it.

Week	Project Manager (PM) Track	Change Manager (CM) Track	journi Entry — What to Type In	Exception	What to Track
Week 5	Launch clean-slate design workshops, explicitly not anchored to the current process.	Recruit the workaround-owning staff into the design workshops directly — the core mitigation for this program’s central risk.	M21 (Field Notes) — Category: Workshop · Title: “Clean-Slate Design Workshops Begin, Workaround-Owners Included.”	(Phase 1 gate also closes this week)	—

Week	Project Manager (PM) Track	Change Manager (CM) Track	journi Entry — What to Type In	Exception	What to Track
Week 6	Continue design workshops; map the future-state process end to end.	—	M21 — routine log.	—	—
Week 7	Draft the future-state process map for review.	—	M21 — routine log.	—	—
Week 8	Confirm the Phase 2 gate: clean-slate design signed off.	Log Lewin justification citing the co-designed process map.	M17 (WBS & Gantt) — Phase Gate Joint Decision: Go .	—	—

Phase gate: Clean-Slate Design closes once the future-state process is mapped end to end and signed off — with the same staff who built today's workarounds having helped design its replacement.

Phase 3 — Build (Weeks 8-16)

Week	Project Manager (PM) Track	Change Manager (CM) Track	journi Entry — What to Type In	Exception	What to Track
Week 8	Begin build: configure the new process steps and any supporting tooling changes.	—	M17 (WBS & Gantt) — task status "In Progress."	(Phase 2 gate also closes this week)	—
Week 9	Continue build; confirm integration points with existing finance systems.	—	M21 — routine log.	—	—
Week 10	Continue build.	—	M21 — routine log.	—	—
Week 11	Continue build; draft the new process's job aids.	—	M21 — routine log.	—	—
Week 12	Continue build.	Review the draft job aids with Salwa Tazi for accuracy.	M21 — routine log.	—	—
Week 13	Continue build; internal review of the configured process against the design map.	—	M21 — routine log.	—	—

Week	Project Manager (PM) Track	Change Manager (CM) Track	journi Entry — What to Type In	Exception	What to Track
Week 14	Finalize build; select the single process step (credit-note issuance) for the Phase 4 pilot.	Capture the pilot baseline: current resistance log at zero, current cycle time for credit-note issuance.	M10 (Resistance) — baseline: 0 open entries.	—	Baseline resistance-entry count (0)
Week 15	—	—	M21 — routine log.	—	—
Week 16	Confirm the Phase 3 gate: build complete.	—	M17 (WBS & Gantt) — Phase Gate Joint Decision: Go .	—	—

Phase gate: Build closes once the new process is fully configured and its job aids reviewed with the Process Owner.

Phase 4 — Pilot (Weeks 14-24)

Runs the new process on a single step — credit-note issuance — with the AR team who most directly owns today’s manual workaround for it. This is where the program’s central risk actually surfaces, on schedule.

Week	Project Manager (PM) Track	Change Manager (CM) Track	journi Entry — What to Type In	Exception	What to Track
Week 14	Prepare the pilot launch with the AR credit-note team.	—	M21 — routine log.	(Phase 3 gate also closes this week)	—
Week 15	—	—	M21 — routine log.	—	—
Week 16	Launch the pilot: credit-note issuance runs on the new process.	Weekly pulse check begins.	M5 (ADKAR Engine) — Awareness 4, Desire 3.	—	—
Week 17	—	Continue weekly monitoring.	M5 — routine update.	—	—
Week 18	—	—	M5 — routine update.	—	—
Week 19	—	—	M5 — routine update.	—	—
Week 20	—	First resistance entry logged: a senior AR staff member objects to losing manual control over credit-note approval, citing accuracy concerns.	M10 (Resistance) — Entry 1: “Manual-control loss objection, senior AR staff — accuracy concern cited.”	—	Open resistance-entry count (1)

Week	Project Manager (PM) Track	Change Manager (CM) Track	journi Entry — What to Type In	Exception	What to Track
Week 21	—	Second resistance entry logged: a related objection from a second AR staff member, same root theme.	M10 (Resistance) — Entry 2: “Same root theme — accuracy concern, second AR staff member.”	—	Open resistance-entry count (2)
Week 22	Escalate to Imane Berrada and the Steering Committee.	Third resistance entry lands — journi’s ALT-004 (Resistance Escalation Threshold Breached) fires , three open entries within the pilot.	M10 (Resistance) — Entry 3: “Same root theme, third AR staff member — threshold crossed.”	ALT-004 fires this week (Section 4.2)	Open resistance-entry count (3)
Week 23	Support the mitigation response logistics.	Run direct, individual conversations with all three staff; co-design an accuracy safeguard (a secondary review step) directly with them rather than overriding the objection.	M21 (Field Notes) — Category: Decision · Title: “Accuracy Safeguard Co-Designed With Resisting Staff.”	ALT-004 resolution in progress	—
Week 24	Confirm the Phase 4 gate: pilot complete, resistance entries closed.	Close all three resistance entries, each linked to the new safeguard as its mitigation action.	M10 (Resistance) — all 3 entries: status “Closed,” linked mitigation: “Secondary accuracy review step added.”	ALT-004 resolved this week	Open resistance-entry count (0)

Phase gate: Pilot closes once the resistance entries are not just counted but closed, each with a real, co-designed mitigation — not simply overridden.

Phase 5 — Rollout (Weeks 22-32)

Extends the redesigned process, including the accuracy safeguard the pilot’s resistance directly produced, to the remaining Casablanca finance population.

Week	Project Manager (PM) Track	Change Manager (CM) Track	journi Entry — What to Type In	Exception	What to Track
Week 22	Begin rollout planning, incorporating the pilot's accuracy safeguard into the rollout design.	(ALT-004 active — see Phase 4, Week 22)	M21 — routine log.	(see Phase 4, Week 22)	—
Week 23	Continue rollout planning.	(ALT-004 resolution in progress — see Phase 4, Week 23)	M21 — routine log.	(see Phase 4, Week 23)	—
Week 24	Confirm rollout plan, sequenced by finance sub-team.	(ALT-004 resolved — see Phase 4, Week 24)	M17 (WBS & Gantt) — rollout sequence logged.	(see Phase 4, Week 24)	—
Week 25	Prepare rollout communications for the AR function beyond the pilot team.	—	M8 (Communications) — rollout announcement drafted.	—	—
Week 26	Launch rollout to the AR function beyond the pilot team.	Monitor resistance log — none of the pilot's three closed entries recur elsewhere in AR.	M10 (Resistance) — 0 open entries, AR rollout.	—	—
Week 27	Continue AR rollout monitoring.	—	M5 — routine update.	—	—
Week 28	Begin rollout to the AP function.	—	M5 — routine update, AP cohort.	—	—
Week 29	Continue AP rollout.	—	M5 — routine update.	—	—
Week 30	Continue rollout across remaining AP teams.	—	M5 — routine update.	—	—
Week 31	Confirm all sub-teams live on the redesigned process.	—	M21 — routine log.	—	—
Week 32	Confirm the Phase 5 gate: rollout complete across all 140 finance staff.	—	M17 (WBS & Gantt) — Phase Gate Joint Decision: Go .	—	Rollout completion (140/140)

Phase gate: Rollout closes once the redesigned process — including the safeguard the pilot's resistance produced — is live across all of Casablanca finance.

Phase 6 — Stabilization (Weeks 30-42)

Week	Project Manager (PM) Track	Change Manager (CM) Track	journi Entry — What to Type In	Exception	What to Track
Week 30	Begin stabilization monitoring alongside the final rollout weeks.	—	M21 — routine log.	(Phase 5 active)	—
Week 32	Continue monitoring.	—	M21 — routine log.	(Phase 5 gate also closes this week)	—
Week 34	Monitor reconciliation cycle time against the pre-redesign baseline.	—	M14 (Analytics) — first post-rollout reconciliation-time reading.	—	Reconciliation time vs. baseline
Week 36	Continue monitoring; confirm the accuracy safeguard has not introduced a new bottleneck.	—	M21 — routine log.	—	—
Week 38	Continue monitoring; confirm the accuracy safeguard is being used correctly, not skipped.	—	M21 — routine log.	—	—
Week 40	Continue monitoring alongside Phase 7's own start (Section 4.1, Phase 7).	—	M14 (Analytics) — second reconciliation-time reading, trending favorably.	—	—
Week 42	Confirm the Phase 6 gate: reconciliation time reduced and holding, no new resistance patterns.	Set Lewin to Change.	M3 (Initiative Registry) — Lewin: "Change."	—	Reconciliation time reduction (weeks/month)

Phase gate: Stabilization closes once the reduced reconciliation time holds for a full monthly cycle, not just a single favorable reading.

Phase 7 — Sustainment (Weeks 40-50)

Week	Project Manager (PM) Track	Change Manager (CM) Track	journi Entry — What to Type In	Exception	What to Track
Week 40	Begin sustainment planning alongside the final stabilization weeks.	Log the first sustainment checkpoint.	M12 (Sustainment) — first checkpoint logged.	(Phase 6 active)	—
Week 45	—	Log quick wins from the redesigned process's first full quarter.	M12 (Sustainment) — quick wins logged.	—	—
Week 48	Finalize the sustainment handover package.	Confirm the reconciliation-time reduction holds for a second consecutive cycle.	M14 (Analytics) — second consecutive favorable reading.	—	—
Week 50	Confirm program close.	Set Lewin to Refreeze ; toggle the sustainment sign-off.	M3 (Initiative Registry) — Lewin: "Refreeze." M12 (Sustainment) — sign-off toggle: set .	—	Sustainment sign-off (toggled)

Phase gate: Sustainment — and the program itself — closes once the reconciliation-time reduction holds for two consecutive cycles and the sign-off is set. Total program length: 50 weeks, one resistance-escalation alert fired and resolved.

4.2 Master WBS & Gantt — Every Task and Step, PM and CM Tracks, Across the Four Frameworks

ID	Task / Step Name	Track	Week(s)	Lewin	ADKAR	Bridges	Kübler-Ross
T1.1-S1	Interviews and workaround inventory	Joint	1-4	Unfreeze	Awareness	Ending	Denial
T1.1-S2	Business case and stakeholder map	CM	5-7	Unfreeze	Awareness	Ending	Denial
T2.1-S1	Co-design workshops with workaround-owners	Joint	5-7	Unfreeze	Awareness → Desire	Ending	Denial → Resistance/Anger

ID	Task / Step Name	Track	Week(s)	Lewin	ADKAR	Bridges	Kübler-Ross
T2.1-S2	Design sign-off	PM	8	Unfreeze	Desire	Ending → Neutral Zone	Resistance/ Anger
T3.1-S1	Process and tooling configuration	PM	8-13	Unfreeze	Desire	Neutral Zone	Resistance/ Anger
T3.1-S2	Job aids and build complete	CM	14-16	Unfreeze	Desire → Knowledge	Neutral Zone	Resistance/ Anger
T4.1-S1	Pilot launch and weekly monitoring	CM	14-19	Unfreeze	Knowledge	Neutral Zone	Resistance/ Anger
T4.1-S2	Resistance escalation (ALT-004) detected and resolved	CM	20-24	Unfreeze	Knowledge → Ability	Neutral Zone	Resistance/ Anger
T5.1-S1	AR rollout	Joint	22-27	Unfreeze	Ability	Neutral Zone	Resistance/ Anger → Exploration
T5.1-S2	AP rollout and completion	Joint	28-32	Unfreeze → Change	Ability	Neutral Zone	Exploration
T6.1-S1	Reconciliation-time monitoring	CM	30-38	Change	Ability → Reinforcement	Neutral Zone	Exploration
T6.1-S2	Change state confirmed	CM	40-42	Change	Reinforcement	Neutral Zone → New Beginning	Exploration → Commitment
T7.1-S1	Sustainment checkpoints and quick wins	CM	40-48	Change	Reinforcement	New Beginning	Commitment
T7.1-S2	Refreeze confirmed; sustainment sign-off	Joint	50	Refreeze	Reinforcement	New Beginning	Commitment

Table 4.2.1 — Master WBS & Gantt, framework view. All 14 Task/Step rows across the full 50-week program.

4.3 Master WBS & Gantt — Every Task and Step, Techniques and Tools

ID	Task / Step Name	Track	Week(s)	Technique Name	Technique Goal	Technique Details	Recommended Tool
T1.1-S1	Interviews and workaround inventory	Joint	1-4	Structured process interviews	Capture the current process and its workarounds directly from the staff who run it.	Step-by-step interviews across the full AR/AP cycle; each workaround logged with its specific process gap.	Taguette
T1.1-S2	Business case and stakeholder map	CM	5-7	Quantified business case	Convert traced workarounds into a business case with no ambiguity about the problem's reality.	Time-and-motion study across the full monthly cycle; three weeks/month traced to four named workarounds, not estimated.	LibreOffice Calc
T2.1-S1	Co-design workshops with workaround-owners	Joint	5-7	Clean-slate co-design	Design the future state from the workaround-owners' own expertise, not around them.	Workshops explicitly not anchored to the current process; workaround-owning staff recruited directly into the design work.	Excalidraw
T2.1-S2	Design sign-off	PM	8	Future-state process map sign-off	Confirm the redesigned process end to end before build begins.	Steering Committee review of the full process map, with the co-design group's direct input already incorporated.	BookStack

ID	Task / Step Name	Track	Week(s)	Technique Name	Technique Goal	Technique Details	Recommended Tool
T3.1-S1	Process and tooling configuration	PM	8-13	Iterative build	Configure the new process steps and supporting tooling against the signed-off design.	Standard build cycle; status tracked against baseline dates.	journi M17 — WBS & Gantt
T3.1-S2	Job aids and build complete	CM	14-16	Staff-facing job aid development	Give staff a clear, reviewed reference for the new process before the pilot.	Draft job aids reviewed directly with Salwa Tazi (Process Owner) for accuracy.	BookStack
T4.1-S1	Pilot launch and weekly monitoring	CM	14-19	Single-step pilot with weekly pulse	Test the redesigned process on one real, bounded step before wider rollout.	Credit-note issuance run on the new process with the AR team; weekly ADKAR pulse.	LimeSurvey + Metabase
T4.1-S2	Resistance escalation detected and resolved	CM	20-24	Individual conversation + co-designed safeguard	Resolve resistance rooted in a real, rational concern rather than override it.	Direct 1:1 conversations with each resisting staff member; a secondary accuracy-review step co-designed with them as the actual mitigation.	journi M10 — Resistance
T5.1-S1	AR rollout	Joint	22-27	Evidence-based rollout	Extend the redesigned process, including the pilot's safeguard, to the rest of AR.	Rollout communication s cite the pilot's real resolution, not a generic announcement.	journi M8 — Communication s

ID	Task / Step Name	Track	Week(s)	Technique Name	Technique Goal	Technique Details	Recommended Tool
T5.1-S2	AP rollout and completion	Joint	28-32	Sequenced rollout	Complete rollout across the remaining finance sub-teams.	AP rollout follows AR, in the same sequence order set during Phase 3.	journi M8 — Communications
T6.1-S1	Reconciliation-time monitoring	CM	30-38	Baseline-to-current comparison	Confirm the business case's promised reduction is actually materializing.	Monthly reconciliation-time reading compared against the Phase 1 baseline.	journi M14 — Analytics
T6.1-S2	Change state confirmed	CM	40-42	Lewin state confirmation	Move the organizational reading forward once evidence, not the calendar, supports it.	Confirm reconciliation-time reduction holds for a full cycle before setting Lewin to Change.	journi M3 — Initiative Registry
T7.1-S1	Sustainment checkpoints and quick wins	CM	40-48	Standing checkpoint cadence	Confirm the reduction holds beyond the first favorable reading.	Checkpoints logged at defined intervals; quick wins captured as evidence for the eventual sign-off.	journi M12 — Sustainment
T7.1-S2	Refreeze confirmed; sustainment sign-off	Joint	50	Sustainment sign-off	Formally close the program once two consecutive cycles confirm the reduction holds.	Toggle the M12 sign-off; set Lewin to Refreeze with the two-cycle evidence as justification.	journi M12 / M3

Table 4.3.1 — Master WBS & Gantt, technique view. Same 14 rows as Table 4.2.1, with the operational detail behind each step.

4.4 Six Exceptions, in Detail

E1 — Resistance Escalation Threshold Breached (Phase 4, Weeks 20-24)

Detailed description. Three AR staff, each defending the manual-control expertise the redesigned process removes, logged individually-coded resistance entries within a three-week window during the pilot — journi’s ALT-004 condition met exactly, not approximated.

Trigger. Three or more open resistance entries accumulated within journi’s rolling window.

Timeline impact. No Phase 4 gate delay — resolution completed within the same phase, by Week 24 — but it consumed the pilot’s evaluation buffer.

Recovery tasks. Direct, individual conversations with each of the three staff (Week 23); a secondary accuracy-review safeguard co-designed with them, not imposed on them; all three entries closed with that safeguard as the linked mitigation (Week 24).

Outputs. Three closed resistance entries; a co-designed accuracy safeguard that becomes part of the standing rollout design.

RACSI. $R = CM \cdot A = CM \cdot C = FPO, SUP \cdot S = PM \cdot I = ES, EU$

E2 — A Workaround Champion Undermines the New Process Informally (Phase 5, Weeks 26-28)

Detailed description. A senior AR staff member who was not one of the three pilot resisters — and who never logged a formal resistance entry — quietly tells newer colleagues to keep a personal shadow spreadsheet “just in case,” undermining rollout adoption without ever surfacing as a trackable entry.

Trigger. Adoption metrics (M5 Ability scores) lag in a specific sub-team despite no open resistance entries there — a gap between the resistance log and the real adoption picture.

Timeline impact. Would add roughly one week to that sub-team’s rollout confirmation while the informal pattern is traced and addressed directly.

Recovery tasks. Investigate the adoption lag directly with the sub-team rather than assume the metric is simply slow; identify the informal influence through direct conversation; have the senior staff member’s own concerns heard and addressed the same way the three formal pilot resisters’ were, converting an informal undermining pattern into a formal, resolvable one.

Outputs. A newly logged resistance entry for the previously-informal concern; a closed loop once addressed; a standing practice of checking adoption metrics against the resistance log, not assuming they always agree.

RACSI. R = CM, SUP · A = CM · C = FPO · S = PM · I = ES, EU

E3 — The Co-Designed Safeguard Slows Down AP More Than Expected (Phase 5-6, Weeks 28-36)

Detailed description. The accuracy safeguard co-designed with AR's three resisting staff (E1) — a secondary review step — was tested only against AR's volume during the pilot; rolled out to AP, whose transaction volume is significantly higher, it adds more processing time than the redesign was meant to save.

Trigger. Reconciliation-time monitoring (M14) shows AP's readings trending against the business case's own target, not toward it.

Timeline impact. Would extend Phase 6 (Stabilization) by two to three weeks while the safeguard is re-tuned specifically for AP's volume.

Recovery tasks. Confirm the safeguard's cost specifically in AP, not assume the AR-tested design generalizes; redesign the safeguard's trigger threshold for AP's higher volume rather than removing it outright, since the underlying accuracy concern it addresses is still real; re-test before declaring Phase 6 complete.

Outputs. An AP-specific safeguard threshold; a documented reason the AR-tested design didn't directly generalize; a revised reconciliation-time reading confirming the fix.

RACSI. R = PM, FPO · A = CM · C = SUP · S = ITL · I = ES, EU

E4 — A Legacy System Constraint Blocks a Required Data Field (Phase 3, Weeks 8-13)

Detailed description. The redesigned process requires a new data field (a credit-note reason code) that the legacy finance system, still in use pending the separate ERP program's own migration, does not natively support.

Trigger. A build-phase technical constraint discovered when the new field's configuration is attempted.

Timeline impact. Would add one to two weeks to Build while a workaround (a parallel lightweight tracking field, not a full legacy-system change) is designed and validated.

Recovery tasks. Confirm the constraint is real and not a configuration error; design a bounded workaround that does not require touching the legacy system directly, given the separate ERP program's own migration timeline; validate the workaround doesn't reintroduce the kind of manual step the redesign is meant to eliminate.

Outputs. A documented technical constraint and its bounded workaround; confirmation the workaround does not compromise the redesign's own goals.

RACSI. R = ITL, PM · A = PM · C = CM · S = FPO · I = ES, SUP, EU

E5 — Reconciliation-Time Reduction Stalls Below Target (Phase 6, Weeks 34-42)

Detailed description. The business case targeted a reduction from three weeks to one week of monthly reconciliation work; Stabilization's readings hold at a reduction to two weeks, not one — real progress, but short of the original target.

Trigger. Two consecutive monthly readings below the business-case target, without further improving trend.

Timeline impact. Would extend Phase 6 by one monitoring cycle while the shortfall is root-caused, rather than close the phase gate on a partial result presented as full success.

Recovery tasks. Disaggregate the remaining two weeks of work by root cause — likely a mix of E3's AP-specific safeguard cost and residual manual steps the redesign didn't fully eliminate; decide explicitly whether to invest further (closing the gap to the original target) or revise the business case's own target with a documented reason, rather than let the number quietly drift.

Outputs. A disaggregated root-cause finding; either a closed gap or an explicitly revised, documented target.

RACSI. R = CM, FPO · A = ES · C = PM · S = ITL · I = SUP, EU

E6 — The Process Owner Departs Mid-Rollout (Phase 5, Weeks 26-30)

Detailed description. Salwa Tazi, the Casablanca Finance Process Owner and the person who did the most direct co-design work with the pilot's resisting staff, accepts a role elsewhere mid-rollout, risking a loss of the institutional knowledge behind the redesign's own key decisions.

Trigger. A confirmed departure notice from the named Functional Process Owner during an active phase.

Timeline impact. Would add roughly two weeks to Phase 5 for a structured handover before the departure takes effect, to avoid losing the reasoning behind design decisions that aren't fully captured in the process map alone.

Recovery tasks. A structured handover specifically capturing the *why* behind key design decisions (particularly the accuracy safeguard's origin story), not just the *what*; identify and onboard a successor Process Owner before the departure, not after; log the handover itself as a Field Note so the reasoning survives even if the successor later has questions the original documentation doesn't answer.

Outputs. A documented decision-rationale handover; a successor Process Owner onboarded and RACSI-updated before the departure.

RACSI. R = CM, FPO · A = ES · C = PM · S = SUP · I = ITL, EU

Part 5 — Training Program: Process Literacy Across Three Tiers

5.1 What This Training Covers

Per the E2E-BPR chain, MP-05 is present and directly relevant here — unlike the Cultural archetype guide's parallel track, this training is squarely about the new process's mechanics, logged on M9.

5.2 Tier 1 — Strategic Management (Weeks 1-4)

Cohort. Karim Zniber (Sponsor).

Curriculum Entry	Content Focus	Weeks	M9 Entry — What to Log	Completion Target
Sponsoring a Process Redesign That Costs Staff Real Expertise	Why generic sponsorship visibility isn't enough here — the specific credibility a Sponsor needs when the redesign genuinely obsoletes staff-built expertise.	1-2	Curriculum: "Sponsoring a Process Redesign" · Cohort: "Sponsor."	100% before Week 5
Reading M14 for a BPR Program	How to read the Composite Readiness Index's expected dip during pilot without over-reacting to it.	3-4	Curriculum: "Reading M14 for a BPR Program" · Cohort: "Sponsor."	100% before Week 8

5.3 Tier 2 — Operational Management (Weeks 4-14)

Cohort. Salwa Tazi (FPO), Amina Sebti (SUP).

Curriculum Entry	Content Focus	Weeks	M9 Entry — What to Log	Completion Target
Leading Co-Design Without Groupthink	Practical facilitation skill for running the Phase 2 co-design workshops so the result reflects genuine expertise, not the loudest voice in the room — directly relevant to Exception E3's root cause.	4-7	Curriculum: "Leading Co-Design Without Groupthink" · Cohort: "Process Owner, Team Leads."	100% before Week 8

Curriculum Entry	Content Focus	Weeks	M9 Entry — What to Log	Completion Target
Managing a Team Through a Redesign That Costs Real Expertise	Supervisory skills specific to a team whose valued expertise is being redesigned away, distinct from a generic change-management course.	10-14	Curriculum: "Managing a Team Through a Redesign" · Cohort: "Process Owner, Team Leads."	100% before Week 16

5.4 Tier 3 — Operations (Frontline) (Weeks 12-28)

Cohort. All 140 Casablanca finance staff.

Curriculum Entry	Content Focus	Weeks	M9 Entry — What to Log	Completion Target
Using the Redesigned Order-to-Cash Process	Practical, step-by-step training on the new process, using the job aids drafted in Phase 3.	12-24 (per sub-team rollout wave)	Curriculum: "Using the Redesigned Order-to-Cash Process" · Cohort: "AR" / "AP."	100% within 2 weeks of each sub-team's rollout
The New Accuracy Safeguard — When and Why	Practical training on the co-designed safeguard from Exception E1 — not just how to use it, but why it exists, so staff understand it as a real answer to a real concern.	20-28 (per sub-team rollout wave)	Curriculum: "The New Accuracy Safeguard" · Cohort: "AR" / "AP."	100% within 2 weeks of each sub-team's rollout

5.5 Training Completion and the Composite Readiness Index

This program's training-completion term rises steadily through Phases 3-5, tracking each sub-team's rollout wave — a real, gradual curve rather than the Automation guide's near-immediate 100%, consistent with a program whose staff need genuine time to trust, not just learn, the new process.