



journi Academy

A Detailed Curriculum for Human Change Management

Delivered through hands-on workshops in journi

3

LEVELS

9

TRAININGS

20

HALF-DAYS

20

WORKSHOPS

12

EXAMS

Three levels, one continuous certification pathway

Each level builds on the credential before it — Foundation fluency, Practitioner ownership, Advanced portfolio leadership.



Foundation

Change Management Foundations with journi

- › Change Management Foundations & the journi Platform
- › Individual & Emotional Readiness — ADKAR and the Human Journey
- › Sponsorship, Communication & Risk Basics

3 days · 3 trainings · 6 half-days



Practitioner

Running a Change Program in journi

- › Program Governance — Charters, WBS & Phase Gates
- › Training, Resistance & Coaching
- › Governed AI in Change Management

3 days · 3 trainings · 6 half-days



Advanced

Leading Change Portfolios & Sustaining Impact

- › Portfolio Analytics, Benchmarking & Executive Reporting
- › Sustainment, Governance & Platform Administration
- › Capstone — Leading a Full Transformation Program End-to-End

4 days · 3 trainings · 8 half-days

METHODOLOGY

The Golden Rule: every half-day, one quiz, one workshop

Content is always immediately checked, then immediately applied — no half-day passes without both.



Content

60–75 min per session.
Concepts taught directly
against the live journi
application, not slides alone.



Quiz

15 min, 8 items. A short
formative check — did the
concept land before we apply
it?



Workshop

90–150 min. Hands-on in
journi against a realistic
scenario. This is where the
skill is actually built.



Debrief

15 min. What worked, what
didn't, and how it connects to
the next half-day.

Assessment stack: formative Quiz (per half-day) → summative Training Exam (per training) → integrative Level Exam (per level, gates progression to the next level).

Pass marks, retakes and credentials

Assessment	Frequency	Typical Format	Pass Mark	Retake Policy
Quiz	1 per half-day (20 total)	8 MCQ, closed-book, 15 min	Formative — no pass mark	N/A — for facilitator pacing only
Training Exam	1 per training (9 total)	25–30 MCQ + 1 practical/case	75%	One free retake after 48h review
Level Exam	1 per level (3 total)	40–60 MCQ + integrated practical	80%	One retake after a 1-week remediation plan
Capstone Rubric	TRN-A3 only	Facilitator-scored, 4 × 25 pts	75 / 100	Re-attempt at next capstone cohort

Credentials awarded: journi Certified Change Practitioner — Foundation / Practitioner, and journi Certified Change Management Practitioner — Advanced, each on passing that level's Level Exam.



Foundation

Change Management Foundations with journi

TARGET AUDIENCE

New Change Managers, HR Business Partners, PMO members, People Managers — no prior journi experience required

LEARNING OUTCOME

Navigate journi with fluency, explain the 4 core frameworks, and read a project's stakeholder, ADKAR and emotional-readiness data correctly

TRAININGS IN THIS LEVEL

TRN-F1 Change Management Foundations & the journi Platform

TRN-F2 Individual & Emotional Readiness — ADKAR and the Human Journey

TRN-F3 Sponsorship, Communication & Risk Basics

EXM-LVL-F 60 MCQ (drawn from TRN-F1-F3) + 1 guided practical in journi · 3h · pass mark 80% · unlocks Practitioner enrollment



Change Management Foundations & the journi Platform

GOALS

- › Explain why ~70% of transformations fail on the human side and how ADKAR, Kotter, Lewin and Bridges/Kübler-Ross address it
- › Navigate journi's tenant hierarchy (Group / Organization / Project) and role-based access
- › Read the Organizational Breakdown Structure (OBS) and the Macro Process / SIPOC / RACSI registry
- › Explain the Assistive / Augmented AI governance model and why Autonomous AI is out of scope

TARGET AUDIENCE

New Change Managers, HR Business Partners, PMO members, People Managers

DETAILED AGENDA

Day 1 · AM Why Change Management, Why journi

- The human side of transformation — the ~70% stat, root causes, the 4 frameworks at a glance (75m)
- Platform tour — scope switcher, Sidebar sections, multilingual UI (EN/FR/AR) (45m)

QZ-F1-1 Quiz — Framework definitions + platform navigation (8 items, 15m)

WS-F1-1 Workshop — Stand Up a Tenant (90m)

Day 1 · PM The Process Backbone & Governed AI

- Macro Processes, SIPOC & RACSI — the 10 macro processes, E2E registry, reading a RACSI grid (60m)
- OBS and the AI Use Case Library — resourcing roster vs. RBAC users; Assistive vs. Augmented tiers (60m)

QZ-F1-2 Quiz — RACSI role codes + AI tier definitions (8 items, 15m)

WS-F1-2 Workshop — Read the Process Backbone (90m)

EXM-F1 30 MCQ + 2 short-answer · 60 min · pass mark 75%

Change Management Foundations & the journi Platform

WS-F1-1

90 min

Stand Up a Tenant

GOALS

- Build a correct 4-level tenant hierarchy for a new client
- Configure an Organization's default language

DETAILED AGENDA

1. Create a Group and an Organization for a new manufacturing client scenario
2. Register a Main Project and a linked Change Management Project
3. Set the Organization's Default Language and explain the precedence rule
4. Review the M2 user list and identify each seeded role's scope

WS-F1-2

90 min

Read the Process Backbone

GOALS

- Build an OBS roster and trace it into other modules
- Correctly classify AI use cases by tier and checkpoint

DETAILED AGENDA

1. Build a 4-role OBS roster with a reporting chain for the scenario project
2. Trace one End-to-End process chain through its ordered Macro Processes
3. Review 3 AI Use Case Library entries and classify tier + human checkpoint
4. Identify which module each use case plugs into



Individual & Emotional Readiness — ADKAR and the Human Journey

GOALS

- › Score and interpret the 5 ADKAR blocks with barrier diagnosis
- › Map stakeholder impact / influence and identify high-impact / low-influence risk populations
- › Read Bridges Transition and Kübler-Ross sentiment positions and recognize the Divergence Pattern
- › Interpret the Journey Map as a synthesis of ADKAR, Bridges and Kübler-Ross

TARGET AUDIENCE

Change Managers, People Managers / Coaches, Training Leads

DETAILED AGENDA

Day 2 · AM Stakeholder Mapping & ADKAR

- Stakeholder & Impact Mapping — 5-dimension scoring, influence, the High-Impact/Low-Influence flag (60m)
- ADKAR Engine — 5 blocks, barrier diagnosis, stalled-block escalation, the Desire-diagnosis AI coach (60m)

QZ-F2-1 Quiz — ADKAR blocks + impact scoring (8 items, 15m)

WS-F2-1 Workshop — Map and Score a Cohort (90m)

Day 2 · PM Emotional Readiness & the Journey Map

- Emotional & Transition Layer — Bridges position, Kübler-Ross sentiment inference, the Divergence Pattern (60m)
- Journey Map — reading the visual timeline, event types, organization-level zoom (60m)

QZ-F2-2 Quiz — Bridges/Kübler-Ross + Divergence Pattern (8 items, 15m)

WS-F2-2 Workshop — Diagnose a Divergence Case (90m)

EXM-F2 30 MCQ + 1 case-based scenario · 75 min · pass mark 75%

Individual & Emotional Readiness — ADKAR and the Human Journey

WS-F2-1

90 min

Map and Score a Cohort

GOALS

- Produce a correctly-flagged stakeholder map
- Score and justify an ADKAR baseline

DETAILED AGENDA

1. Add a new stakeholder group to the seeded ERP scenario
2. Score its 5-dimension impact and influence
3. Confirm the High-Impact / Low-Influence flag fires correctly
4. Score and justify the cohort's ADKAR baseline across all 5 blocks

WS-F2-2

90 min

Diagnose a Divergence Case

GOALS

- Recognize and respond to a Divergence Pattern
- Add a justified Journey Map annotation

DETAILED AGENDA

1. Given strong Knowledge/Ability but an "Ending" Bridges read, confirm the Divergence Alert
2. Log a justified sentiment update citing specific evidence
3. Add an annotated Journey Map event for the diagnosis
4. Explain the recommended loss-focused response vs. more training



Sponsorship, Communication & Risk Basics

GOALS

- › Track sponsor visibility and log sponsor actions
- › Build a communication matrix and recognize saturation risk
- › Log and score change risk distinct from generic project risk
- › Use the Notification Center to monitor live alert conditions

TARGET AUDIENCE

Change Managers, Communications Practitioners, PMO

DETAILED AGENDA

Day 3 · AM Sponsor & Coalition, Communications

- Sponsor & Coalition — visibility tracker, coalition roster, sponsor actions, the weak-visibility alert (60m)
- Communications — the message × audience × channel × timing matrix, saturation detection (60m)

QZ-F3-1 Quiz — Sponsorship visibility + communication matrix (8 items, 15m)

WS-F3-1 Workshop — Plan a Communication Wave (90m)

Day 3 · PM Risk & the Notification Center

- Change Risk Register — adoption/sponsorship/capacity/saturation categories, risk score, mitigation (60m)
- Notification Center — the 9 live alert conditions, dismiss/restore, tracing an alert to its module (60m)

QZ-F3-2 Quiz — Risk categories + live alert conditions (8 items, 15m)

WS-F3-2 Workshop — Close the Loop on a Risk (90m)

EXM-F3 30 MCQ · 60 min · pass mark 75%

Sponsorship, Communication & Risk Basics

WS-F3-1

90 min

Plan a Communication Wave

GOALS

- Build a saturation-aware communication matrix
- Log a sponsor action addressing a visibility gap

DETAILED AGENDA

1. Build a 3-message communication matrix for a target cohort
2. Run the Change Saturation Advisor AI use case and interpret its flag
3. Log a sponsor action addressing an identified visibility gap
4. Justify the linkage between each message and its ADKAR block

WS-F3-2

90 min

Close the Loop on a Risk

GOALS

- Log and mitigate a change risk end-to-end
- Correctly interpret and clear a live alert

DETAILED AGENDA

1. Log a saturation risk with likelihood/impact scoring
2. Add a mitigation action with an owner and due date
3. Verify the corresponding alert fires in the Notification Center
4. Dismiss the alert once mitigated and explain when Restore applies



Practitioner

Running a Change Program in journi

TARGET AUDIENCE

Assigned or certified Change Managers who will own a real Change Management Project end-to-end. Prerequisite: Foundation credential.

LEARNING OUTCOME

Govern a program from charter through Phase Gate decisions, manage training/resistance/coaching data, and operate governed AI safely

TRAININGS IN THIS LEVEL

TRN-P1 Program Governance — Charters, WBS & Phase Gates

TRN-P2 Training, Resistance & Coaching

TRN-P3 Governed AI in Change Management

EXM-LVL-P 60 MCQ (drawn from TRN-P1-P3) + 1 integrated practical (Phase Gate + resistance pattern + AI activation decision) · 3.5h · pass mark 80% · unlocks Advanced enrollment



Program Governance — Charters, WBS & Phase Gates

GOALS

- › Register and manage a Change Management Project and its Initiative Registry record
- › Load a Phase Template and build a WBS spanning PM / CM / Framework tracks
- › Record and interpret a Phase Gate Joint Decision
- › Author and manage CM Charter definitions and their compliance log

TARGET AUDIENCE

Change Managers, PMO / Program Managers (Foundation credential required)

DETAILED AGENDA

Day 1 · AM Initiative Registry & Charters

- Initiative Registry — metadata, Lewin macro-state, the justified-change pattern, Composite Readiness Index (60m)
- CM Charter Registry — the 8 charters, action mapping, compliance logging, Mentoring Progression reference (60m)

QZ-P1-1 Quiz — Lewin phases + charter structure (8 items, 15m)

WS-P1-1 Workshop — Register and Charter a New Initiative (90m)

Day 1 · PM WBS, Gantt & Phase Gates

- WBS & Gantt — 3 tracks, baseline vs. actual, schedule gap, Load Phase Template (60m)
- Phase Checklists & Phase Gates — checklist weighting, the Joint Decision Record, PM↔CM bridge (60m)

QZ-P1-2 Quiz — WBS tracks + Phase Gate mechanics (8 items, 15m)

WS-P1-2 Workshop — Run a Phase Gate (90m)

EXM-P1 30 MCQ + 1 practical (record a Phase Gate end-to-end) · 90 min · pass mark 75%

Program Governance — Charters, WBS & Phase Gates

WS-P1-1

90 min

Register and Charter a New Initiative

GOALS

- Correctly set up a governed CM Project record
- Log charter-action compliance evidence

DETAILED AGENDA

1. Create a CM Project linked to a Main Project
2. Set its Lewin macro-state with a written justification
3. Log 2 charter-action compliance instances against CHTR-01 and CHTR-03
4. Compute the project's Composite Readiness Index by hand and verify it against the dashboard

WS-P1-2

90 min

Run a Phase Gate

GOALS

- Build a working WBS from a template
- Record a defensible Phase Gate decision

DETAILED AGENDA

1. Load TPL-ERP-8 into a project's WBS from a chosen start date
2. Mark 2 tasks with actual dates to generate a schedule gap
3. Complete a weighted Phase Checklist
4. Record a Phase Gate Joint Decision naming an Accountable role, independent of either input's author



Training, Resistance & Coaching

GOALS

- › Manage curriculum records and the trained-vs-capable distinction
- › Log, classify and resolve resistance; use the Qualitative Coding Workbench
- › Operate the Manager-as-Coach team-scoped view
- › Apply the 3-stage Mentoring Progression model (Trainee → Observer → Autonomous)

TARGET AUDIENCE

Change Managers, Trainers, People Managers / Coaches (Foundation credential required)

DETAILED AGENDA

Day 2 · AM Training & Capability

- Training & Capability Building — curriculum fields, completion vs. certification, the needs banner (60m)
- Mentoring Progression model — 3 stages, entry/exit criteria, the one-stage-back regression path (60m)

QZ-P2-1 Quiz — Trained vs. capable + mentoring stages (8 items, 15m)

WS-P2-1 Workshop — Build a Curriculum and Mentor a Trainee (90m)

Day 2 · PM Resistance & Coaching

- Resistance Management — type classification, systemic-pattern detection, Coding Workbench (60m)
- Manager-as-Coach — team-scoped heatmap, manager readiness, coaching scripts (60m)

QZ-P2-2 Quiz — Resistance types + coaching model (8 items, 15m)

WS-P2-2 Workshop — Code a Pattern, Coach a Manager (90m)

EXM-P2 30 MCQ + 1 case study · 75 min · pass mark 75%

Training, Resistance & Coaching

WS-P2-1

90 min

Build a Curriculum and Mentor a Trainee

GOALS

- Distinguish attendance from demonstrated capability
- Advance a mentee correctly through the 3-stage model

DETAILED AGENDA

1. Add a curriculum record and track completion percentage
2. Certify it with a justification distinct from completion
3. Move a mentee from Trainee to Observer with logged competency evidence
4. Explain the regression path if a critical error occurs at Observer stage

WS-P2-2

90 min

Code a Pattern, Coach a Manager

GOALS

- Surface a systemic resistance pattern
- Log a justified manager-readiness update

DETAILED AGENDA

1. Log 2 systemic-type resistance entries to trigger the pattern-detection banner
2. Tag both entries against the organization's codebook
3. Cross-reference one tag to an existing resistance-log barrier
4. Log a manager-readiness rating with supporting justification



Governed AI in Change Management

GOALS

- › Operate the AI Use Case Library's activation / override model (organization vs. project)
- › Apply the Assistive / Augmented tier discipline correctly to a new use case
- › Review and audit the AI Usage Log
- › Configure — safely — the optional Real LLM Provider Connection

TARGET AUDIENCE

Change Managers, Organization Admins (Foundation credential required)

DETAILED AGENDA

Day 3 · AM AI Governance Model

- Tiers & catalog structure — Assistive vs. Augmented vs. out-of-scope Autonomous; prompt templates (60m)
- Activation & override — organization-level activation, project-level override, deactivation behavior (60m)

QZ-P3-1 Quiz — AI tiers + activation model (8 items, 15m)

WS-P3-1 Workshop — Govern a Use Case Rollout (90m)

Day 3 · PM Usage Audit & Provider Connection

- AI Usage Log — accepted / edited / rejected outcomes, what governance reporting looks for (60m)
- Real LLM Provider Connection — browser-local key storage, fallback behavior, when (not) to configure (60m)

QZ-P3-2 Quiz — Usage audit + provider connection (8 items, 15m)

WS-P3-2 Workshop — Audit and Decide (90m)

EXM-P3 25 MCQ + 1 governance-memo exercise · 60 min · pass mark 75%

Governed AI in Change Management

WS-P3-1

90 min

Govern a Use Case Rollout

GOALS

- Activate use cases correctly at the right scope
- Justify a project-level override

DETAILED AGENDA

1. Activate 3 AI use cases for an Organization
2. Override one use case off for a single sensitive project
3. Write a short justification note for the override
4. Explain what happens to prior AI-generated content on deactivation

WS-P3-2

90 min

Audit and Decide

GOALS

- Read a usage log for governance signal
- Produce a short governance recommendation

DETAILED AGENDA

1. Review a sample AI Usage Log across several use cases
2. Identify the use case with the highest rejection rate
3. Draft a one-paragraph governance recommendation
4. State where the Real LLM Provider Connection's API key is (and is not) stored



Advanced

Leading Change Portfolios & Sustaining Impact

TARGET AUDIENCE

Senior Change Managers, Change Management Leads, PMO Directors, Organization/Group Admins managing multiple concurrent initiatives. Prerequisite: Practitioner credential.

LEARNING OUTCOME

Report portfolio-level readiness to executives, administer platform governance, and lead a full transformation program end-to-end

TRAININGS IN THIS LEVEL

TRN-A1 Portfolio Analytics, Benchmarking & Executive Reporting

TRN-A2 Sustainment, Governance & Platform Administration

TRN-A3 Capstone — Leading a Full Transformation Program End-to-End

EXM-LVL-A Capstone facilitator rubric (4 workshops, 25 pts each) + 40-MCQ integrative written exam (TRN-A1-A2) · pass: written $\geq 80\%$ AND rubric $\geq 75/100$



Portfolio Analytics, Benchmarking & Executive Reporting

GOALS

- › Roll up readiness at Project / Organization / Group level correctly per RBAC
- › Interpret the Composite Readiness Index and phase-based benchmarking standing
- › Use the Cross-Type Comparison Matrix to advise on a new transformation type
- › Produce and review an AI-drafted Executive Readiness Narrative

TARGET AUDIENCE

Senior Change Managers, Executive Viewers, PMO Directors (Practitioner credential required)

DETAILED AGENDA

Day 1 · AM Analytics & Benchmarking

- Metrics & Analytics Dashboard — roll-up levels, ADKAR heatmap, adoption curve, sentiment correlation (60m)
- Benchmarking tab — reference bands by Lewin phase, peer average, Behind / In Line / Ahead standing (60m)

QZ-A1-1 Quiz — Roll-up levels + benchmarking standing (8 items, 15m)

WS-A1-1 Workshop — Benchmark a Portfolio (90m)

Day 1 · PM Journeys, Touchpoints & Executive Narrative

- Journeys, Touchpoints & Analytics — the 8 journeys, live DASH-01/02 metrics, reference-only dashboards (60m)
- Cross-Type Comparison Matrix + the Executive Readiness Narrative Generator AI use case (60m)

QZ-A1-2 Quiz — Journey dashboards + cross-type matrix (8 items, 15m)

WS-A1-2 Workshop — Brief the Steering Committee (90m)

EXM-A1 25 MCQ + 1 executive-memo practical · 75 min · pass mark 75%

Portfolio Analytics, Benchmarking & Executive Reporting

WS-A1-1

90 min

Benchmark a Portfolio

GOALS

- Correctly interpret readiness against a reference band
- Export a defensible analytics artifact

DETAILED AGENDA

1. At Organization level, compare 3 seeded projects' Readiness Index against their phase bands
2. Compare each against the peer average and record its standing
3. Identify the one project reading "Behind" and articulate why
4. Export the ADKAR heatmap to CSV

WS-A1-2

90 min

Brief the Steering Committee

GOALS

- Compute a real touchpoint-completion metric
- Produce an executive-ready narrative

DETAILED AGENDA

1. Compute JRN-01 touchpoint completion for a project
2. Generate an AI-drafted executive narrative and edit it for accuracy
3. Select the correct Cross-Type Matrix row to justify a timeline expectation
4. Present the 3 findings as a 5-minute mock briefing



Sustainment, Governance & Platform Administration

GOALS

- › Run 30/60/90-day sustainment checkpoints and institutionalize lessons learned
- › Administer the runtime Permission Matrix and Justification Governance toggle
- › Configure multi-tenant hierarchy and manage cross-organization user scope
- › Use Field Notes appropriately as a practitioner scratchpad, not a system-of-record substitute

TARGET AUDIENCE

Senior Change Managers, Organization / Group Admins, Super Admins
(Practitioner credential required)

DETAILED AGENDA

Day 2 · AM Sustainment & Field Notes

- Reinforcement & Sustainment — checkpoints, regression risk, quick wins, the REX lessons-learned log (60m)
- Field Notes — when to use it vs. a structured module (45m)

QZ-A2-1 Quiz — Sustainment checkpoints + Field Notes scope (8 items, 15m)

WS-A2-1 Workshop — Close Out a Program (90m)

Day 2 · PM Platform Governance & Administration

- Permission Matrix & Governance Settings — 9 roles × 8 capabilities, the Super-Admin-only edit gate (60m)
- Multi-tenant hierarchy administration — Group/Organization scope, cascading delete, data isolation (60m)

QZ-A2-2 Quiz — Permission Matrix + tenant isolation (8 items, 15m)

WS-A2-2 Workshop — Administer a New Business Unit (90m)

EXM-A2 25 MCQ + 1 admin-configuration practical · 75 min · pass mark 75%

Sustainment, Governance & Platform Administration

WS-A2-1

90 min

Close Out a Program

GOALS

- Complete a sustainment cycle correctly
- Institutionalize a lesson learned properly

DETAILED AGENDA

1. Record the 90-day sustainment checkpoint
2. Log 2 lessons learned — one linked to a Rule/Charter, one left pending
3. Toggle sustainment sign-off with a written justification
4. Explain why a Field Note is not a substitute for a structured record

WS-A2-2

90 min

Administer a New Business Unit

GOALS

- Safely extend the tenant hierarchy
- Grant a scoped capability without over-provisioning

DETAILED AGENDA

1. Create a new Organization under an existing Group
2. Grant a Change Manager the manageTemplates capability via the Permission Matrix
3. Verify tenant data isolation from a sibling Organization
4. Explain the cascading-delete behavior at each hierarchy level



Capstone — Leading a Full Transformation Program End-to-End

GOALS

- › Integrate every module from M1–M22 into one coherent program simulation
- › Defend a Phase Gate decision under Steering Committee questioning
- › Diagnose and resolve an injected multi-module crisis scenario
- › Present a portfolio-level readiness briefing synthesizing all four frameworks

TARGET AUDIENCE

Advanced-level candidates only — TRN-A1 and TRN-A2 completed

DETAILED AGENDA

Day 3 · AM Program Setup Simulation

- Scenario briefing — a new manufacturing client launching an ERP + culture dual transformation (75m)
- Team formation and role assignment (Change Manager, PMO, Sponsor-proxy) (45m)

QZ-A3-1 Quiz — Scenario comprehension (8 items, 15m)

WS-A3-1 Workshop — Stand Up the Program (90m)

Day 3 · PM Mid-Program Crisis Injection

- Facilitator injects a crisis packet: Divergence Pattern, 2 systemic resistance entries, a saturation risk, a weak-sponsor-visibility signal (60m)

QZ-A3-2 Quiz — Crisis diagnosis (8 items, 15m)

WS-A3-2 Workshop — Triage the Crisis (120m)

Day 4 · AM Phase Gate Defense

- Phase Gate mechanics recap and Steering Committee role-play briefing (45m)

QZ-A3-3 Quiz — Phase Gate defense readiness (8 items, 15m)

WS-A3-3 Workshop — Defend the Gate (150m)

Day 4 · PM Executive Briefing & Program Close

- Executive-briefing best practices recap (45m)

QZ-A3-4 Quiz — Executive communication (8 items, 15m)

WS-A3-4 Workshop — Brief and Close (150m)

EXM-A3 Facilitator rubric across the 4 capstone workshops (25 pts each, 100 total) · pass mark 75/100

Capstone — Leading a Full Transformation Program End-to-End

WS-A3-1

90m

Stand Up the Program

1. Build the M1–M9 chain: hierarchy, charter, OBS, stakeholder map
2. Set an initial ADKAR baseline for the scenario client
3. Assign and document team roles for the simulation

WS-A3-3

150m

Defend the Gate

1. Record a Phase Gate Joint Decision reflecting the crisis-adjusted data
2. Name and justify the Accountable role
3. Present the decision to a facilitator/peer panel

WS-A3-2

120m

Triage the Crisis

1. Diagnose the Divergence Pattern (M11) and the resistance entries (M16)
2. Assess the saturation risk (M12) and the sponsor-visibility signal (M13)
3. Log a justified response for each

WS-A3-4

150m

Brief and Close

1. Generate and edit an AI-assisted executive narrative
2. Present a 10-minute portfolio-level readiness briefing
3. Record a sustainment sign-off closing the simulated program

Facilitator logistics



Cohort size

Cap at 12 participants per journi environment so every workshop step is individually completable, not just observed.



Environment

Each cohort gets its own seeded Windows-installed journi instance (Atlas Industrial Group demo tenant); "Reset Demo Data" between cohorts, never mid-cohort.



Facilitator ratio

One lead facilitator per cohort; the Capstone (TRN-A3) requires a second facilitator to run the crisis-injection and panel-defense roles.



Pacing

Half-days run 3.5–4 hours including breaks; the golden-rule blocks (content → quiz → workshop → debrief) are not compressible.

Three credentials, one continuous journey





Build the practice, not just the project.

journi Academy — Human Change Management Curriculum